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The aim of this study was to assess the extent of the relevance and success of the
empowerment model in facilitating and promoting rural development in South
Africa. The assumption was that through active participation communities are able
to gain control over their lives and are empowered to promote development
successfully.
In undertaking this study, the researcher initially reviewed literature on rural
development, and thereafter presented and discussed various development
methodologies used for realising community development, participation and
empowerment.
Three case studies selected for an indepth study were distinguishable as follows:
the first case that could be regarded as "finished and unsuccessful", the second one
that could be classified as "finished and successful", and the third one that could
be labelled as "new and ongoing" with respect to rural development projects in the
respective communities. A comparative analysis of the three case studies was
undertaken with the purpose of establishing the "success" and "failure" in the
projects designed to enhance community development and participation.
The study shows quite clearly that development projects do not operate in a
vacuum but are components of national, social and economic development
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policies, strategies and programmes for which governments often bear some
degree of final responsibility. The success of development projects depends to a
large extent on a number of issues, of which community participation and
empowerment are the most important. Unless the community actively identifies
itself with the project or at the least is involved from day one, in the decision-
making process of the proposed project, it will be very difficult, if not impossible
to achieve the project's developmental objectives.
On the basis of the empirical findings, it was revealed that the prerequisites for a
successful community development project depend on:
a) the encouragement of active involvement, community participation
and empowerment of communities for the purpose of enabling them to
meet their needs, problems and aspirations;
b) the completion in full of the cycle of the development methodology;
c) the identification and handling of obstacles in the development cycle
as the project unfolds to successful completion;
d) the promotion of a facilitative role with regard to capacity building
and skills transfer by development personnel; and
e) the development of capacity for communities to take control over
events influencing their lives (e.g. knowledge, skills, information,
networks and support structures to mention a few).
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vIn conclusion, it is stressed that the development of people as individuals and as
collective groups was central to community development. In doing so, a shift
which placed heavy emphasis on resource management and service delivery to
capacity building and skills transfer has to take place in order to promote
development and social change, making communities progressively minded,
desirous of improving their living conditions and capable of doing so through
adopting a co-operative way of life for promoting group interests of the
community as a whole.
From the lessons learned in this study it was shown that the process of rural
development can be promoted in a successful manner through the empowerment




Die doel van hierdie navorsingsprojek was om vas te stel wat die omvang van
toepaslikheid en sukses van die bemagtigingsmodel is, in die fasilitering en
bevordering van plattelandse ontwikkeling in Suid-Afrika. Die veronderstelling
was dat deur aktiewe deelname gemeenskappe in staat sal wees om beheer oor
hulle lewe te verkry, en bemagtig sal wees om ontwikkeling suksesvol te
promoveer.
Met die aanvang van die navorsing, het die navorser eerstens relevante literatuur
oor die plattelandse ontwikkeling nagegaan en daarna is verskeie
ontwikkelingsmetodes (nasionaal en internasionaal), wat gebruik word vir die
realisering van gemeenskapsontwikkeling, betrokkenheid en bemagtiging,
aangebied en bespreek.
Die drie gevallestudies wat gekies is vir die indiepte ondersoek, word as volg
onderskei: die eerste geval kan beskou word as "voltooid en onsuksesvol", die
tweede een kan geklassifiseer word as "voltooid en suksesvol", en die derde een
kan beskou word as "nuut en in proses" met verwysing na plattelandse
ontwikkelingsprojekte in onderskeie gemeenskappe. 'n Vergelykende analise van
bogenoemde gevallestudies is onderneem met die doelom die sukses en
mislukking van projekte wat ontwerp is om die gemeenskapsontwikkeling en
deelname vas te stel.
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Dit is gevind dat ontwikkelingsprojekte nie in 'n lugleegte geskied nie, maar
komponente is van nasionale, sosiale en ekonomiese ontwikkelingsbeleid,
strategiee en programme waarvoor die regering meestal 'n mate van finale
verantwoordelikheid dra. Die sukses van ontwikkelingsprojekte hang tot 'n groot
mate af van 'n aantal kwessies, waarvan gemeenskapsbetrokkenheid en
bemagtiging waarskynlik die belangrikste is, tensy die gemeenskap aktief
identifiseer met die projek, of ten minste betrokke is van die begin af in die
besluitnemingsproses van die betrokke projek, sal dit baie moeilik indien nie
onmoontlik, wees om die projek se ontwikkelingstellings te bereik.
Die literatuuroorsig het getoon dat die gebruik van ingevoerde westerse norme,
standaarde, ontwerpe, regulasies, ens. In die fasilitering van
gemeenskapsontwikkeling, in die besonder in plattelandse gebiede, dikwels tot
gevolg het dat die projek vervreemding by die plaaslike omgewing veroorsaak. Vir
die sukses van die fasiliteringsproses, was vasgestel dat klem op die aanmoediging
van, betrokkenheid en deelname by die gebruikers van 'n gevestigde fasiliteit,
bekwaamheid oordra en die onderskraging van die projekte inisieer.
Op grond van die empiriese bevindings is vasgestel dat vereistes vir 'n suksesvolle
gemeenskapsontwikkelingsprojek afhang van:
a) die aanmoediging van aktiewe betrokkenheid,
gemeenskapsdeelname en bemagtiging van gemeenskappe ten einde
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hulle in staat te stelom hul behoeftes, probleme en aspirasies te
volvoer;
b) die voltooiing van die siklus van die ontwikelingsmetodologie;
c) die identifisering en hantering van slaggate in die
ontwikkelingsiklus soos die projek ontvou tot die suksesvolle
voltooiing daarvan;
d) die promovering van 'n raadgewende rol ten opsigte van die
kapsiteit uitbouing en bemagtigingsoorplasing by die ontwikkelings-
personeel; en
e) die ontwikkeling van kapasiteit vir gemeenskappe om beheer uit
te oefen oor gebeure wat hul lewens beinvloed (bv. kennis,
bemagtiging, inligtingnetwerke en ondersteuningstrukture, om maar
'n paar te noem).
Ten slotte is beklemtoon dat sentraal tot gemeenskapsontwikkeling, die
ontwikkeling van mense as individue en as kollektiewe groepe is. Daardeur vind
'n groot klemverskuiwing plaas vanaf hulpbronbestuur en dienslewering tot
kapasiteituitbouing en bemagtigingsoorplasing. Dit moet plaasvind ten einde
ontwikkeling en sosiale verandering te promoveer en gemeenskappe in 'n
vooruitstrewende gesindheid te plaas, begeerte na verbeterde
lewensomstandighede, en die vaardigheid om dit te doen deur aanvaarding van 'n
gemeenskaplike lewenswyse, vir bevordering van die groepsbelange van die
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gemeenskap as 'n geheel.
Wat uit hierdie studie geleer is, bevestig dat deur die bemagtigingsmodel wat
gemeenskapsbetrokkenheid en deelname beklemtoon, landelike ontwikkeling wel
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INTRODUCTION TO THE STUDY
1.1. Introduction
According to Wilson and Ramphele (1989:4), "grinding poverty is to be found in
many different parts of the world." As revealed by Khan and Bhasin (1985 :400),
half of the world's poor live in the Third World countries which are mostly found
in South Asia and Africa. "As a single most powerful circumstance inhibiting
human, social and economic development" (Gray, 1998: 136) the concern is that
"development strategies and programmes implemented during the last three
decades (internationally) have failed to attack the causes of rural poverty" (Khan
and Bhasin, 1985:401). However, though in some areas benefits resulting from
intervention by governmental and non-governmental organisations (NGO's) have
been seen, in underdeveloped communities have not significantly benefitted from
such programmes.
Rural development is a process designed to help communities address their needs
and problems in order to bring about development in all spheres of their lives. As
a process, rural development can take various forms, inlcuding:
a) an implant of specific techniques or programmes brought about by
external experts to the community, such as a new farming method which
the agent thinks will be beneficial to the community;
b) a technical change brought about by a team of experts in providing a
1
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variety of resources and services, such as schools, clinics, and recreational
centres; and
c) a community participation model where communities are helped to
identify their own wants and needs and work co-operatively to satisfy them.
Although the general perception of rural development would refer to the first and
second strategies as mentioned in paragraphs (a) and (b), the researcher, in this
study, will concentrate and focus on the third one, namely: the participatory
strategy, as discussed in paragraph (c).
In undertaking this study, the researcher wished to assess the extent of
empowerment of communities for rural development through participation in the
area of Maputaland (KwaNgwanase and Ingwavuma), in the Province of
KwaZulu-Natal.
The community participation version of rural development will subsequently be
referred to as the empowerment model.
1.2. Statement of the problem
According to the White Paper for Social Welfare (1997:3), "about a third (35,2%)
of all South African households, amounting to 18million people (especially those
headed by women in rural areas), live in poverty. Despite the dire need for
2
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addressing development issues, " ...community development was not popular in
South Africa ...mainly because of scepticism and mistrust in government circles
about its potential for political change" (Swanepoel and de Beer, 1995:25).
The success of development projects depends to a large extent on a number of
issues, of which community participation and empowerment are the most
important. Unless a community actively identifies itself with the project or at the
least, is involved from day one in the decision-making process of the proposed
project, it will be very difficult, if not impossible, to achieve a project's
developmental objectives.
This study proposed to assess the success of empowerment through a participation
model adopted for facilitating and promoting rural development in South Africa.
This statement of the problem as preferred by the researcher in this study, is more
open-ended than a hypothesis and therefore does not need as rigorous an
operationalisation of concepts as a hypothesis needs.
1.3. Objectives of the study
The objectives of the study were as follows:




b) to outline and discuss methodologies used for realising community
development, participation and empowerment; and
c) to establish the conditions of success for rural development in as far as
community participation and empowerment are concerned.
1.4. Background information on common characteristics of rural areas
It is necessary to provide background information on the characteristics of rural
communities nationally (in South Africa) and regionally (in KwaZulu-Natal). This
is in order to facilitate a better understanding of rural areas.
1.4.1. Rural communities nationally
Rural communities, according to Ginsberg (1976:3) are characterised by,
among other factors, the following:
a) lack of services and recreational amenities available in towns
and cities, e.g. museums, libraries, entertainment centres etc;
b) lack of adequate employment opportunities;
c) greater influence of the church than in urban areas; and
d) greater influence of personal relationships among community
members.
1.4.2. Rural communities in KwaZulu-Natal




Africa, are characterised by " primitive agriculture, low income and lack
of finances and technical skills "(Ginsberg 1976:6). He further points out
that these rural areas are plagued by acute soil erosion, overstocking, and
poverty.
The Tomlinson Commission Report (1954) which was commissioned to
report on a comprehensive scheme for the rehabilitation of Black areas,
concluded that land in rural communities, inhabited by an overwhelming
majority of South African citizens, was rugged, with severe soil depletion
and poor husbandry practices. Life in these areas means poverty which is
so pervasive that it appears virtually irredeemable.
This condition, according to Molefe (1996:21), was mainly caused by the
"inequitable distribution of resources in South Africa enforced and
consolidated by the legacy of separate development in a systematic and
dehumanising manner, placing concerted effort on the provision of services
mostly to the fortunate minority at the neglect of the disadvantaged
majority".





b) agricultural underdevelopment and lack of alternative
employment opportunities;
c) poor quality of life because of the lack of essential goods,
facilities and money;
d) isolation caused by distance and poor communication;
e) an unfavourable environment exposing people to communicable
diseases and malnutrition; and
f) inadequate health facilities and lack of adequate sanitation.
For the purpose of this study, the characteristics of a rural setting, as already
outlined, will be discussed in depth in order to provide a broad literature
framework for the study.
1.5. Research methodology
In this study a qualitative research design was utilised. According to Mark
(1996:225), "qualitative research favours intensive analysis of one or a few cases,
in-depth unstructured interviews and observation, and narrative rather than
numerical reporting." Out of the various qualitative methods used by researchers,
like, for example, the grounded theory and ethnography, the case study method
was selected and utilised.
A comparative analysis of three case studies was undertaken with the purpose of
6
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establishing the success and failure rate in projects designed to enhance
community development and participation (refer to Part 4, chapters 6 to 8).
The research methods and techniques used in the collection of data were as
follows:
1.5.1. Participant observation
This method according to Buzzard (1984:273), requires that the researcher
makes observations and keeps records of the activities experienced in the
actual community context. The benefit of this technique is that patterns and
trends can be noted and captured by the researcher. This method was
mainly used to verify data collected through individual and focus group
interviews.
1.5.2. Individual, group and focus group interviews
Both semi-structured and in-depth individual and group interviews were
used in the collection of data. In addition, focus group interviews were also
conducted. For the sake of consistency and objectivity, a set of questions
was prepared for individual and group interviews for the purpose of
guiding the researcher in conducting individual and group interviews for
the purpose of data collection. With regard to focus group interviews, a set




A number of documents kept by various organisations, like annual reports
and the constitution, were studied. Though the medium of interviews was
in isiZulu, the documents kept by the organisations were mostly in English.
These documents helped the researcher in the compilation of field notes
(refer to Appendix C).
1.5.4. Oral histories and social networks
In all communities there are people who are said to "know every thing that
goes on in their community ...the local post delivery men, local priests,
traditional healers, clinic sisters and headmasters" (Nghatsane, 1993:8).
Oral histories and social networks were utilised during the familiarisation
tour of the area of research in order to initiate contacts with community
members and to gather facts and impressions which were to be considered
in the design of a research instrument for data collection (refer to Appendix
C, Qualitative Data 3).
Although the methods and techniques were carefully chosen for the collection of
data for the study, the researcher remained open to suggestions, remarks and
unplanned experiences. The rationale behind the methods utilised, as well as the
course of the research, are described in detail in chapter five.
8
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A list of questions, as reflected in the research instrument (Table 5.7 and Table
5.8), were translated into Zulu, a language which the majority of the respondents
in the area understood. Data collected was compiled in a form of comprehensive
field notes (refer to Appendix C). The researcher also compiled extracts of
selected data which were translated from Zulu to English (refer to Appendix D).
For the purpose of this study, three case studies were selected for in-depth study.
The advantage of case studies, according to Bailey (1994:301), is that a case study
"allows the researcher to select examples that illustrate the points he or she wishes
to make."
a) Sampling criteria
Three rural development projects were selected that had similarities with
regard to the following:
i) population size;
ii) regional boundaries;
iii) power structures; and
iv) general needs and aspirations of the communities.
b) Selection criteria
The selection criteria for the three case studies were designed using
distinguishable social indicators.





project, the following indicators were considered and used:
- community apathy, feelings of hopelessness due to the
effects of poverty, dependence syndrome, ignorance,
dissatisfaction and feelings of neglect in terms of lack of
resources to satisfy their needs, problems and anticipated
sustainable benefits to the community.
ii) With regard to the "finished and successful" and the "new and
ongoing" rural development projects, the following indicators were
considered and used:
- acquired knowledge, capacity and skills in project
management and administration, successful mobilisation of
resources and sustainability of project; self-confidence
feelings of belonging; sense of collective identity and
motivation of members to participate actively in the project;
and the feelings of satisfaction and pride in the ownership
of the community project.
With the help of 10 research assistants (registered Higher Diploma students
in Community Work for the 1998 academic year), the researcher undertook
familiarisation tours to the area of research in order to obtain impressions
and facts about the area and particularly the various community
development projects undertaken. Valuable data was obtained from
10
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interviews with various community leaders, professionals, community
groups and church groups in the area of study.
On return home, the recommended rural community projects for selection
were scrutinised using the social indicators as mentioned in paragraph 1.5
(b) i and ii. By so doing, the researcher was able to select the relevant rural
community development projects to be studied.
c) Discussion of selected case studies
It must be mentioned that the researcher, because of his former professional
capacity as a social worker (employed by the Department of Welfare,
KwaZulu- Natal) and as a voluntary community worker (supervising
practical work of social worker students of the University of Zululand) in
the area situated towards the Northern part of the Province of KwaZulu-
Natal, is familiar with and has first hand knowledge of the community
dynamics of the area already mentioned.
Fieldwork for the research was conducted from the 1st of June 1998 to the
31st of May 1999 (refer to Table 5.9 for the Fieldwork Time Table). The
researcher made use of eight research assistants who were enrolled for a
Higher Diploma in Community Work at the University of Zululand for the
1998 academic year (refer to Appendix C, Qualitative Data 4).
11
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Care was taken to select three cases that were distinguishable as follows:
the first case that could be regarded as "finished and unsuccessful", the
second case that could be classified as "finished and successful", and the
third one that could be labelled as "new and ongoing" with respect to rural
development projects in the respective communities.
The three selected case studies will be presented, paying special attention
to the following:
- descriptive information on the rural development project lil
accordance with the research instruments as reflected in Table 5.7;
- development and obstacles experienced with regard to the rural
development project as reflected in Table 5.8; and
- lessons learned from the case studies supported by empirical
evidence from data collected (refer to Appendix C and D).
As it was important to work co-operatively and in consultation with a
community development officer employed by a development agency
operating within the area of study, the researcher enlisted the support of the
development officer. Her services were to assist in the task of monitoring
the community participation and empowerment methodology implemented
in the "new and ongoing" rural development project.
12
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On the basis of empirical evidence gathered from the case studies, the
researcher was able (through lessons learned from the study) to establish
the failure and success from the initial planning stage to the implementation
and further stages of rural development projects.
1.6. Definition of concepts
To avoid misunderstanding, with regard to the interpretation of concepts and
phrases appearing in the topic of the study, the following will be defined:
1.6.1. Assessment
According to Mark (1996: 235) the word "assessment" refers to an
estimation of the extent of the success of a programme being scrutinised.
Through the process of assessment, useful information pertaining to various
reasons leading to the success or failure of programmes is established.
The process of "assessment" involves collecting detailed information about
the problem which will then lead to the establishment of specific goals and
a strategy for action (Gray, 1998:62). It is an important aspect of a
successful intervention process and provides a baseline for ongoing
evaluation.
In this study, the word "assessment" will refer to the process of identifying
13
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the various components of a programme implemented as planned, in order
to establish "which ones contributed to its success and which did not"
(Mark, 1996; 235).
1.6.2. Rural development
Rural development is a process of social action in which a community
organises itself for planning and action; defines its common and individual
needs and problems; makes group and individual plans to meet its needs
and solve its problems and executes these plans with a maximum reliance
upon community resources. This also includes the supplementation of these
resources when necessary with services and materials from government
agencies outside the community (United Nations: 1963).
Basically, rural development is a process through which rural poverty is
1'';/
alleviated by sustained increases in the productivity and incomes of low-
income rural workers and households.,
1.6.3. Participation
The word "participation", as viewed by Swanepoel and de Beer (1995: 134)




"Participation" within this context means a voluntary contribution by the
people to a programme designed to contribute to their development.
According to Paul (1987) as cited by Penderis (1996:127), it is "an active
process by which beneficiary client groups influence the direction and
execution of a development project with a view to enhancing their well-
being in terms of income, personal growth, self reliance or other values
they cherish."
With regard to rural development, "participation" refers to a people's
involvement in decision-making processes in implementing programmes
and sharing the benefits of development programmes and their involvement
in efforts to evaluate such programmes.
Community groups can greatly enhance participation by making it a point
that the following principles are taken into consideration:
a) to involve as many people as possible in a specific area in
discussions of the various needs and problems of their community
and the consideration of collective action to meet them;
b) to represent the interests of an area (and for it to be seen to be so);
c) to accommodate and represent the interests of community
members; and
d) to ensure that broad issues affecting the whole community are
15
Stellenbosch University http://scholar.sun.ac.za
dealt with seriously (Henderson and Thomas, 1987:191).
In this study the concept "participation" will involve group deliberations,
mutual encouragement, decision-making, a better division of labour among
community members as well as co-operative action to meet community
needs and problems.
1.6.4. Empowerment
The word "empowerment" according to Mokgohloa (1995:2) means taking
charge, being in control and includes the participation of people in their
own development - either at group, individual or community level.
According to Anderson (1996:87), "empowerment must be about bringing
people who are outside the decision-making process into it".
It is also a process concerned with developing the capacity of people to
form judgements on the effects of community activities, to determine goals
to be arrived at and to adopt technical changes in ways which encourage
initiative, self help and participation (Henderson and Thomas, 1987 :6).
The process of empowerment, according to Freire (1972 :63), requires
dialogue which is based on trust of man. As such, empowerment requires
an "ability or willingness to listen and respond with empathy to people and
16
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encouraging involvement" (Mokgoahloa, 1995:2). In short, it is about
creating space for learning and teaching, be it formal or informal.
In this study, the concept "empowerment" will refer to a learning process
in which people discover their potential, develop new knowledge and assert
themselves through self-help and participation in programmes aimed at
their own upliftment.
1.6.5. KwaZulu-Natal
KwaZulu-Natal (refer to figure 1.1) is one of the nine provinces established
under section 103 of the Constitution of the Republic of South Africa
(1996:60).
The province called KwaZulu-Natal, according to Encarta World Atlas
(1998:1), was initially named "Natal" by Vasco da Gama in 1497. In 1910
it became one of the original provinces of the Union of South Africa, a
status retained upon the establishrnnet of the Republic of South Africa in
1961. From 1994, at the time of the country's first multiracial elections,
Natal and the homeland of KwaZulu merged to form the new province of
KwaZulu-Natal (Encarta World Atlas, 1998: 1).
Statistics presented by Linda Cohen Promotions (1997) indicate valuable
17
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FIGURE 1.2. AREA OF MAPUTALAND
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facts about the province:
a) area per kilometre squared
b) percentage of South Africa area
c) population
d) percentage of GNP
e) literacy
f) unemployment








As stated, the area of the study was Maputaland, namely KwaNgwanase and
Ingwavuma (see figure 1.2). This area is situated on the northern part of KwaZulu-
Natal along the Indian Ocean and the Maputo Boarder (see figure 1.1).
1.7. Outline of the thesis
The study is presented in five parts as follows:
1.7.1. Part one
Part one has one chapter in which an orientation to the study is provided.
Chapter One presents an introduction to the research study.
1.7.2. Part two
Part two has three chapters. This part provides the theoretical framework
20
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on development, community participation and empowerment. It also traces
the various development methodologies for realising community
development.
a) Chapter Two presents a discussion on the concept "community
development" and the challenges to development initiatives.
b) Chapter Three outlines a comprehensive discussion on
community participation and empowerment.
c) Chapter Four traces the various development methodologies for
realising community development.
1.7.3. Part three
Part three has one chapter.
Chapter Five describes the methodologies, research design and
procedure for evaluating the success and failure of rural
development projects in as far as community participation and
empowerment are concerned.
1.7.4. Part four
This part presents a detailed assessment of three rural development case
studies: two finished "unsuccessful" and "successful" in nature and the
third one which is "new and ongoing". Part four has three chapters.
a) Chapter Six assesses and outlines a case study of a rural
21
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development project which is unsuccessful.
b) Chapter Seven assesses and outlines a case study of a rural
development project which is a success.
c) Chapter Eight presents a detailed description of a "new and
ongoing" rural development project which has incorporated the
lessons and experiences gained from the study of the two case
studies of rural development projects which were "unsuccessful"
and "successful".
1.7.5. Part five
This is the concluding part and has one chapter.
Chapter Nine concludes the study by reviewing a wide range of
lessons and experiences gained from the three case studies having
a bearing on the promotion of rural development, community





COMMUNITY DEVELOPMENT AND CHALLENGES TO
DEVELOPMENT INITIATIVES
2.1. Introduction
The idea of community development is not a new one, it dates back to the early
efforts of man to work together for the common good. It can also be traced back
to the times when people first came to work together to preserve their hard-earned
gains and to further improve their living conditions. What is probably new are the
words we use to express this group process referred to as community development,
and the specific meanings we ascribe to the mentioned words (Wileden, 1970:78).
Over the years, the concept "community development" has meant many things to
many people. Finding a universally accepted definition for the term "community
development", as Barnard (1989:21) argues, "is a formidable task, since there are
as many definitions as there are authors." In an attempt to explore more
information about the concept "community development", the researcher relied on
literature to establish various views about the concept in question.
2.2. The concept "community"
The "community" is an important "unit in which all community-related activities
take place and for this reason it is important to define and understand the concept"
(Lombard, 1991:62). According to Swanepoel and de Beer (1995 :42), there is
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" ...no general agreement on the meaning of the concept community ...(it) ... is
usually defined in terms of geographic locality, of shared interests and needs or
terms of deprivation and disadvantage" (Swanepoel and de Beer, 1995:40). As
clearly defined by Dunham (1970:27), a community in this study refers to "an
aggregation of families and individuals, settled in a fairly compact and contiguous
geographic area, with significant elements of common life, as shown by manners,
customs, traditions and modes of speech."
Bearing in mind the shared interests and needs or terms of deprivation and
disadvantage distinguishing a "community" as already mentioned, it makes sense
for the beneficiaries to be directly involved (through community empowerment
programmes) in developmental projects designed to improve their standard oflife.
2.3. The concept "community development"
The concept "community development" according to Barnard (1989:22) is defined
as a " ...planned effort that may involve (but does not require) a community
development professional" (an old fashioned grassroots citizen participation).
The term "community development" as understood by the United Nations and
countries like Britain, the United States of America and Canada will be briefly
defined and discussed first. For the purpose of this study, it is important to explore
the meaning of the concept "community development" as understood by various
24
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countries as already mentioned in order to show how the previous apartheid
government conceived and operationalised the community development process
selectively then and how it is conceived and understood now in South Africa.
2.3.1. United Nations
According to a definition by the United Nations (1956: 14), community
evelopment is a "process by which the efforts of the people themselves are
united with those of government authorities to improve the economic,
social and cultural conditions of communities, to integrate these
communities into the life of the nation, and to enable them to contribute
fully to national progress."
The United Nations (1956: 14) is of the opinion that the process of
community development is made up of two essential elements, namely:
a) the participation by people themselves in efforts to improve their
standards of living with as much reliance as possible on their own
initiative; and
b) the provision of technical and other services, like for example,
the United Nations Expanded Technical Assistance Programmes
(UNETAP), in ways which encourage initiative, self-help and




The concept community development in Britain, according to Lombard
(1991: 110)was adopted in 1948. Itwas used " ...primarily to denote work
with neighbourhood groups ...(where local groups were) ...assisted to clarify
and express their needs and objectives and to take collective action to
attempt to meet them" (Seebohm, 1969:148). It emphasises the
involvement of communities themselves in determining and meeting their
own needs.
Community development in Britain is understood in two ways, namely:
a) it is a "movement" designed to promote better living for the
whole community with the active participation, and if possible, on
the initiative of the community. But if this initiative is not
forthcoming spontaneously it has to be brought about by the use of
techniques for arousing and stimulating it, in order to secure the
active enthusiastic response of the community; and
b) it is the only part of the over-all process of development of
communities. Roberts (1979: 176) states that it is the part of the
process which can be distinguished by:
i) self-help;
ii) attention paid to the people's felt needs;
iii) attention paid to the social, traditional, and other aspects
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of the community as a whole ...(and) ...usually operates in four
main fields: adult literacy and basic social education;
specialised work among women and youth; self-help
construction projects; extension education in various nation
building fields.
In Britain, according to the Seebohm Report (1969: 148), an attempt to
"promote a sense of community among people for whom it does not exist"
is an important component of the process of community development
"whilst in recognisable communities effort may be needed to preserve and
strengthen common identity and activity ...(which) ...may also be developed
through organisations such as community centres, clubs, play centres and
tenents' associations, where the social service department could provide
technical and professional help, information, stimulation and grant-aid."
2.3.3. United States
According to Brokensha and Hodge (1969) as quoted by Lombard (1991:
110) "the origin of community development may ...basically be found in
education. "
In the United States, the concept "community development" refers to: a
continuous, or intermittent, process of social action by which the people of
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a community organize themselves informally or formally for democratic
planning and action; define their common and group felt-needs and
problems; make group and individual plans with a maximum of reliance
upon resources found within the community; and supplement community
resources when necessary with services and the material assistance from
governmental or private agencies outside the community (Barnard,
1989:26).
Roberts (1979: 176) emphasises the point made by Brokensha and Hodge
(1969) by pointing out that "community development" is:
a) a process by which human beings can become more competent to
live with and gain some control over local aspects of a frustrating
and challenging world.
b) a progression of events that is planned by the participants to serve
goals they progressively choose. These events point to changes in a
group and in individuals that can be termed growth in social
sensitivity and competence.
c) organised efforts of people to Improve the condition of
community life and the capacity of people for participation, self-
direction and integrated efforts in community affairs.
d) a change in attitude of mind, whether individual or collective,
that results in a change of behaviour and the pursuit of a course of
28
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action hitherto rejected or not understood.
2.3.4. Canada
In Canada, Roberts (1979: 176), explains that "community development"
is understood as:
a) an educational-motivated process designed to create conditions
favourable to economic and social change, if possible on the
initiative of the community, but if this initiative is not forthcoming
spontaneously, then techniques for arousing and stimulating it in
order to secure the fullest participation of the community must be
utilised; and
b) a process of facilitation by which community members learn to
defend themselves against forces, inside and outside their
community, that would deny them their rights, resources, and
privileges.
As an educational process, it is concerned with changing such attitudes and
practices that are obstacles to social and economic improvements,
engendering particular attitudes which are conducive to promoting a greater




Having discussed the concept "community work" as viewed by the United
Nations, Britain, United States and Canada, a foundation for basing a
discussion of community development in South Africa has been laid.
During the apartheid era as explained by Pederis (1996: 125), " ...a highly
centralised, authoritarian apartheid regime nurtured the elitist approach of
professionals to develop initiatives and planning decisions that were the
exclusive domain of government officials, political leaders and planning
professionals." Unfortunaltely, this paternalistic legacy of planning for the
people as opposed to with people and locating decision-making in the
hands of the white minority, effectively excluded politically marginalised
and less advantaged groups.
With the present democratic dispensation, and with an "increasing
recognition of the deleterious effects of actions and decision-making on
behalf of recipient communities, it is becoming increasingly apparent to
policy makers and development actors that participatory development by
disadvantaged communities in development projects is an urgent
imperative" (Pederis, 1996: 125).
The White Paper on the Reconstruction and Development Programme
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(RDP) (1994:2) explains that "our history has been a bitter one dominated
by colonialism, racism, apartheid, sexism and repressive labour
policies ...(and as a result) ...poverty and degradation exist side by side with
modern cities and a developing mining, industrial and commercial
infrastructure. "
Segregation in education, health, welfare, transport and employment left a
deep scale of inequity and economic inefficiency. As argued by Gray
(1998:56), the need "to move away from small scale-scale, isolated local
development initiatives ...towards income-generating programmes which
empower people both socially and economically" is a mammoth task faced
by the government in order to realise socio-economic and political
prosperity in South Africa.
The White Paper on the RDP (1994:3) explains this further by saying that
"millions of South Africans struggled against this system over decades to
improve their lives, to restore peace, and to bring about a more just
society." It is no surprise then that community development as a strategy is
the most suited to alleviating poverty in South Africa (White Paper for
Social Welfare, 1997: 10).
In order to address the needs and problems caused by the legacy of
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apartheid in South Africa, a policy aimed at an "integrated and sustainable"
community development programme which will be "people driven", has
been adopted in South Africa (White Paper on the RDP, 1994:4). The key
objective being the sustainability of the various projects, which has to hinge
on community ownership rather than on the absence or presence of the
community development facilitator.
The overall purpose of community development as acknowledged by de
Grass (1995: 17) is "to impart knowledge and skills so that community
participants become self-sufficient and capable of independent action and
(it) is not something which is only considered at the end of a project, but
needs a major consideration from the outset (of the planning process)".
Indeed, an important indicator of a project's sustainability "is the degree to
which the community owns the project..(and) ...this owning can happen only
if the project is accepted from the beginning, which means that the
community assumes responsibility for the work that needs to be done with
the guidance of the community development worker" (Gray, 1998:74). It
is important to stress the fact that a range of "non-material issues" (such as
participation, people-involvement and enhancing community strengths) are
of utmost importance in supporting income-generating programmes which




Some of the key programmes emanating from the development programme,
as cited in the White Paper on the RDP (1994:4), have been designed to
meet the following:
a) Basic needs
According to the policy, the community has to be part of a decision-
making process on job creation, land reform, housing, services,
water and sanitation, electricity, telecommunications, transport, a
clean and healthy environment, nutrition, health care, social security
and social welfare;
b) Developing human resources
Community members, according to the policy, have to be "involved
in the decision making process, implementation, creation of new job
opportunities requiring new skills, gaining rewards for existing
skills previously unrecognised, and in managing and governing our
society" (White Paper on the RDP, 1994:8); and
c) Building the economy.
The identification of strength and weaknesses in the capacity to
build and strengthen the economy will contribute a great deal in
realising the upliftment of the entire nation. According to the White
Paper on the RDP (1994:8), those "barriers to growth and
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investment" will be addressed in order to facilitate economic
development for the benefit of all South Africans particularly the
Black people who were disadvantaged by the system of apartheid
for decades.
2.4. Objectives, assumptions and common characteristics of community
development
To provide a better understanding of the process of community development, it
will be essential to discuss its objectives, assumptions and characteristics:
2.4.1. Objectives
As explained by Dunham (1970: 177), the objective of community
development is to deal with total community life and problems related to
socio-political and economic needs or adjoining areas of community life
such as urban development, education, health, welfare and civil rights.
Researchers like Dunham (1970: 144), Wilson and Rampeie (1989:152),
Lombard (1991 :115, Swanepoel and de Beer (1995: 24), are agreed in that
the objectives of community development are:
a) to increase the availability and widen the distribution of basic




b) to raise the standards of living, including in addition higher
purchasing power, the provision of more jobs, better education and
greater attention to cultural and humanistic values; and
c) to expand the range of economic and social change to individuals
by freeing them from servitude and dependence.
2.4.2. Assumptions
Community development, according to Dunham (1970: 172), is based on
the following assumptions:
a) the worth and dignity of the individual are basic values in a
democratic society;
b) everyone has something to contribute to the life of the
community;
c) people have the ability to learn and grow;
d) community change can be promoted by conscious co-oparative
thought, planning and action; and
e) community development provides an opportunity and a means by
which the worth of an individual can be revealed, his contribution
can be made, and learning can take place.
The assumption regarding disadvantaged or depressed communities,
according to Swanepoel and de Beer (1995: 133) is that they are:
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a) those which do not command adequate resources (housing, police
protection, health care, medical facilities);
b) disempowered due to institutional inequalities which limit their
access to resources (it is important to point out that resources mostly
translate into power, consequently these depressed communities
remain essentially powerless); and
c) rarely supportive of individual growth and development.
2.4.3. Common characteristics
As stressed by Dunham (1970: 172), community development is
"concerned with with problem-solving, that it is not a 'crash' programme,
but rather a long term process, and that it is concerned with both task and
process goals, i.e. it is concerned with achieving certain concrete
objectives, as well as with the strengthening of the qualities of
participation, self-direction and co-operation."
The common characteristics which are peculiar in describing the
community development process according to Barnard (1989: 33) are as
follows:
a) a philosophy that local people, working in their local group
situations, have not only the right but the responsibility to choose
their own objectives and to make their own decisions;
36
Stellenbosch University http://scholar.sun.ac.za
b) a concern for changing the local situation bearing in mind that it
is not until the citizens agree on a form of change that the change
can be regarded as an improvement;
c) a belief that lasting progress can be achieved only through the
development of local understanding, local initiative and local self-
help, with as broad local participation as possible; and
d) an emphasis on the balanced development programme taking into
consideration the provision of both physical and human resources.
The study of common characteristics provides community workers with
valuable knowledge and understanding in order for them to be effective
community development facilitators.
2.5. Nature of community development
Various authors, such as, Cary (1970), Wileden (1970), Ferrinho (1980), Kotze
and Swanepoel (1983) refer to community development as a process, method,
programme and movement. The purpose of discussing these four points of view
is to emphasise the divergent meanings and interpretations attached to the concept
"community development". Furthermore, the question of control of the
development process is clearly shown and an indication is made of the relevant
point of view adopted for this study.
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2.5.1. Community development as a process
As a process of change from the traditional to a progressive way of living,
the main emphasis is on what happens to community members, both
socially and psychologically (Lombard, 1991: 112). Community
development as a process moves by means of phases, from one situation to
the next, namely: situation analysis, determining needs and unfulfilled
opportunities, decision making about what can and should be done to
change the situation, and moving in the direction of achieving the goals and
objectives being aimed at (Wileden, 1970:80). In this study the importance
of the development cycle is emphasised strongly.
2.5.2. Community development as a method
As a method, community development is regarded as a procedure aimed at
achieving specific goals. It is a method by which communities are assisted
by the development facilitator in order to develop themselves according to
their own capacity and resources with the emphasis on the end-result to be
achieved. It can also be a procedure that takes place according to the phases
in the process of community development, as explained in paragraph 2.5.1.
The development facilitator has a significant role to play in this process.
According to Lombard (1991: 1l3), community development as a method
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can also be described as an attempt by external agents to assist in:
a) taking the initiative on their own to identify their needs; and
b) deciding on a plan and developing it to satisfy their needs,
according to their own values.
2.5.3. Community development as a programme
As a programme, community development consists of a set of procedures
and a list of activities aimed at accomplishing desired community activities.
According to Lombard (1991: 113), "when a highly formalised plan, for
instance, a five-year plan is implemented, the focus is placed on the
programme, rather than on what happens to the people involved in this
programme." This was the case in the old apartheid South Africa, where
people had to be guided by the Whites in the organisation, and the
implementation of programmes designed for the so-called non-whites.
This top-down approach ensured that the government remained the single
most importnat source of expertise and finance for development, and
communities and interest groups remained dependent on the government
for a variety of input and services. For example, "experts decide( d)
beforehand what would be best for 'these' under-developed communities
and then an attempt (was) made to combine the programme decided upon,
with the needs and decisions of the community" (Lombard, 1991:114). This
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top-down approach tended to be authoritarian and "left very little room for
adjustment to changing circumstances or for participation by target groups"
(Kotze, 1997: 40).
This paternalistic attitude adopted by the apartheid regime according to
Barnard (1989:31), poses certain questions, some of which are ethical in
nature. Ethically, according to Barnard (1989: 31), "the question arises
whether anyone person has the right to interfere in the lifestyle of another
person." Bearing in mind that the logical reasons for the implementation of
community development programmes is to improve the quality oflife of the
target system involved, the selection of standards by which this should be
done merits careful consideration.
The argument to be pursued in this study is that "successful development
is equally dependent on the willpower, motivation and mobilized effort of
. each and every citizen; therefore: ..community participation and
involvement in all aspects of the process is essential, and without which
community development cannot take place" (Barnard, 1989:42).
2.5.4. Community development as a movement
As a movement, community development aims at improving the quality of
life for everyone, is regarded as a cause to which communities are
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dedicated (Lombard, 1991: 114), and is concerned with promoting local
participation.
It encompasses progress with certain ideological content with emphasis on
the emotional content or ideology behind the programme. Lombard
(1991 :114) points out that it is not neutral in character: "some will approve
of it, others will not." For example, it can involve a high degree of
emotional commitment and dedication to the cause of development
initiatives e.g. picketing and "toy-tying" for a noble cause (Dunham, 1970:
263).
The community exercises full control in this process. As the rural
community goes through the process of development, acquires knowledge,
skills and expertise, it is empowered to deal with various development
issues affecting them as members of the community.
In this study, the type of community development approach discussed is the one
that emphasizes self-help, felt needs, community participation and empowerment.
2.6. Principles of community development
There are basic principles underlying the process of community development. It
is important to understand these most important principles that seem universally
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applicable, which will be discussed in this section.
2.6.1. Principle of need
This principle recognises that at the heart of every community development
programme there is a recognised need to be satisfied (Wileden, 1970:278).
Wileden (1970: 278) asserts that "until there is an appreciation of a need it
is very difficult, if not impossible, to get a community development
program underway ...(and) ...the recognition of this need must be expressed
in specific terms."
2.6.2. Principle of agreed upon goals
According to this principle, it is only when the felt needs come to be
expressed in terms of agreed upon goals that the basis for community action
is established. Such goals "may be of a kind that can be quickly
accomplished, or they may express a long-range objective ...(the fact of the
matter is that) ...they have to or develop as broad a basis of acceptance as
possible" (Wileden, 1970 :279).
2.6.3. Principle of co-operation
Co-operation between individuals and groups within the community and
with other communities is essential for the success of community
development programmes. Such co-operation does not mean the right to
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express "different points of view, or even of open conflict, but the final
result to be sought is co-operative effort" (Wileden, 1970:282).
2.6.4. Principle of participation
It is imperative that participation of all individuals in the community is
encouraged. It is important that every community member should be kept
informed of any plans and programmes taking place in their
neighbourhood. To stress the point, Swanepoel and de Beer (1996:26)
argue that every person, whether relatively poor, poor or the poorest of the
poor, should be part of the decision-making mechanism regarding his or her
development.
2.6.5. Principle of empowerment
Community members must be able to take responsibility for their own
development. It involves "the full participation of people in the
formulation, implementation and evaluation of decisions determining the
functioning and well-being of the society" (White Paper for Social Welfare,
1997:86). According to Swanepoel and de Beer (1996:27), communities
must be helped "to gain the ability to take responsibility for their own
development, by bringing them into contact with information systems and
training opportunities". Furthermore, they stress the point that "people's
empowerment is a process fed by information, knowledge and experience,
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that brings them into confidence in their own abilities."
2.7. Issues, problems and tasks confronting development practice
A wide range of political, social and economic issues and problems, according to
Taylor and Roberts (1985:399), have confronted community practice, particularly
in Third Word countries. Some of these problems have their roots in the fact that
for generations people have endured poverty, have been excluded from decision-
making, have been handicapped by backwardness in technology, and have been
frightened by climates of political uncertainty (Wilson and Ramphele, 1989: 170).
2.7.1. Issues and problems
Taylor and Roberts (1985:399) explain that as a result of the process of
rapid change, "people in these Third world countries have had their
I
aspirations raised to a level at which their aspirations cannot be satisfied I
I
...(and) ...as these aspirations are frustrated, either because of inadequate .
personal means or because resources are denied to them, their increased
level of frustration further aggravates the problem", and renders them
powerless in dealing effectively with their needs and problems.
The recognition of a problem, as a rule, does not automatically lead to
programmes for its solution or stimulate collective social action. This only
happens when people affected by the problem take the initiative, or when
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those who are concerned with the welfare of the affected group take
command to seek solutions or to get the people organised and are
collectively stimulated for social action for the purpose of realising their
objectives. As stressed by Barnard (1989: 65), the problem remains and
continues to affect adversely the lives of the people.
As econorruc concerns take precedence over other social concerns,
community practice in the rural sectors of developing countries focus on
problems of ignorance, sanitation and hygiene, illiteracy and training for
handcraft or agricultural production.
2.7.2. Tasks and programmes
With regard to tasks and programmes developed in response to community
needs and problems, two major types focused on are:
a) providing services and facilities; and
b) developing the people's capacities to fend for themselves.
\
In the development of services and facilities, the tasks that engage
community practice are those connected with the inadequacy of social and
welfare provisions, such as cultural, social, and recreational needs; housing
provisions for low income groups who are relocated because of urban




and various other services of an educational and developmental nature. The
fact of the matter here is that such programmes and services are directed at
the perceived needs of the community as a whole or for specific, usually
disadvantaged, groups.
These tasks usually engage the community facilitators in studying the
community and its needs; educating the community residents through
information dissemination and developing local information networks they
could utilise in order to empower themselves for the purpose of improving
their lot.
The second category of programmes and tasks are community- or resident-
focussed. Taylor and Roberts (1985 :401) observe that "the primary interest
of such programmes lies in educating the community for self-help and
mutual-help initiatives; and in developing ones, for enhanced community
participation and social relationships." Depending on the perception of the
issues at stake, the tasks could involve organising people, bargaining and
negotiating with relevant authorities and mobilising for collective social
action.
On the other hand, when the issue at stake is of a broader nature - such as
community cohesion or social relationships - the dominant social tasks of
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community facilitators are usually those of organising residents' groups,
helping members to set priorities for community needs, building leadership
and allies, and mobilising for community self-help initiative.
2.8. Models of community practice
There are four dominant models of community development practice which are
discussed, primarilly, in order to explain the different focusses and emphases
among them.
2.8.1. Economy oriented focus
In this approach, the enhancement of econormc self-sufficiency is
emphasised. According to Taylor and Roberts (1985:408), programmes are
designed as a "form of training to teach the villagers a craft, skill, or trade;
the construction of facilities such as electrification or improved irrigation,
self-help, mutual-aid projects such as simple cooperatives or credit unions
to protect the poor from middleman exploitation." This model is based on
the assumption that economic self- reliance would lead to improvement in
the standards of living.
2.8.2. Social goals focus
This approach stresses the promotion of social relationships and social
responsibilities of individuals in the maintenance of social stability in the
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community. Taylor and Roberts (1985 :409) have argued that, "by providing
social, cultural, and recreational programs through community centres, this
approach attempts to shape the development of citizens, especially children
and youth, in the direction of preferred social goals such as cooperation,
community consciousness, indigenous leaders, and volunteers; by sharing
resources and collaboration with other organisations in joint projects at the
neighbourhood level; and by encouraging citizen participation in
community or environment improvement and self-help programs." It was
expected that a community spirit or sense of neighbourliness would thrive
and that harmonious social relationships and a sense of social responsibility
would emerge.
2.8.3. Service-oriented focus
The third approach involves the improvement of social provisions and
community facilities. This approach assumes that "the solving of problems
and improvement of social provisions must be a task shared by the
neighbourhood and the relevant authorities and (it) gives primacy to
consensus and collaboration" (Taylor and Roberts, 1985:409). Through
self-help initiatives such as neighbourhood level projects, communities are
enabled to increase their problem-solving capacities and to contribute
towards the improvement of their environment.
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2.8.4. Social integration and stability focus
Taylor and Roberts (1985 :410) explain that the emphasis, in advancing
community integration and stability, has been on establishing and
strengthening channels of communication among community members.
Bearing in mind the assumption that in most cases "ignorance breeds
discontent which, in tum, often upsets social stability and community
integration ...a concerted effort focused on reducing communication gaps
between the people and the authorities (has to be maintained) ...through
extensive use of official and sponsored intermediary (communication)
structures."
2.8.5. Social transformation
The term "development", is defined as a "gradual unfolding, ...growth
... evolution (and a) ..stage of advancement and social change." The
concept "community development" therefore implies a process of positive,
and beneficial change for groups of people aimed at improving their quality
of life (Gray, 1998: 52). The process of development does not end with the
general improvement of living standards of community members but also
with the process of social change that brings about economic growth and
political development, resulting in autonomy and social reconstruction of
community members, especially the most poor and marginalised sections
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of our communities, which are children, women, the elderly and the
disabled (Wilson and Ramphele (1989:174).
In community development, the benefit of community involvement and
participation, which is a central component of empowerment, be it on a
personal, political or socio-economic level, is the achievement of social
justice and transformation, where the needs and democratic rights of all
people in the community are taken seriously.
2.9. Critique of "community development"
From a literature review perspective there appear to be "contradictions and
shortcomings of community development as documented by various researchers"
(Swanepoel and de Beer 1995: 133).
The critique about the process of community work is that it " ...must be the most
abused form of development over the last four decades" (Swanepoel and de Beer
1995:133). According to MacKendrick (1987:114), it appears to function
optimally at micro level...(the local community). At macro level...(regional and
nationallevel) ...other forms of development which focus on large-scale economic
growth and development of large numbers of people over a wide geographic area
are required" (MacKendrick, 1987:114).
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The critique levelled against community development is that it was, ironically,
used by oppressive regimes, as a tool of marginalisation and disempowerment of
communities mainly in order to:
a) " ...placate unsatisfied people;
b) get development done in a cheap way;
c) soften up the people before the government's bulldozers moved in;
d) indoctrinate the people to get their blessing for programmes that had
very few benefits for them; and
e) westernise, especially women, to demonstrate that they too subscribed
to the western notion of the wholesome wife ..." (Swanepoel and de Beer,
1995:133).
In South Africa, the apartheid legacy of community development emphasised the
responsibility of government, politicians and its officials in ensuring that
departments practised and implemented development programmes which strived
towards certain selected goals set by the state policy makers. Hence, as far as the
apartheid government was concerned, "it was not always possible to adhere rigidly
to the community development approach (priority was placed on the stimulation
of development) at a more rapid pace than they themselves would have set"
(Swanepoel and de Beer, 1995: 28).
The empowerment strategies, according to Gray (1998:60), are vital in laying the
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foundation for community development to take place effectively, namely:
a) " ...consciousness-raising in making oppressed people aware of the extent
to which their problems are caused, not by their own wrong-doing, but by
the context in which they live;
b) normalisation in making oppressed people see that they are not to blame
for their poverty; and
c) collectivisation by focusing on collective interests ..."
According to Swanepoel and de Beer (1995:133), the point of concern is that "if
community development is still seen within (the above-mentioned) outdated and
discredited paradigm, (then) there is no chance of success, even if the technique
and methodology are perfect." Hence the change to and emphases on the
empowerment strategy of community development have to be taken seriously into
consideration.
2.10. Summary
In this chapter the term "community development" has been discussed. From this
presentation the concept "community development" has been viewed as an
interdisciplinary process encompassing every aspect of community life, such as the
physical, social, economic, etc (Barnard, 1989:53). It is a "melting pot of expertise




Furthermore, the process of "community development" has been seen to enhance
collective action in order to promote the community's well-being. Such action may






COMMUNITY PARTICIPATION AND EMPOWERMENT
3.1. Introduction
Experience with regard to community development programmes throughout the
world has shown that "the 'quick fix' approach, where the experts come in and
'sort-out' a community's needs (and problems), does not succeed in the long run"
(Toms, 1992:134). Understandably, the idea that development can be injected from
the top to the bottom, according to Coetzee (1989:162), cannot be entertained as
it suggests that "development can be designed by planners and scholars from afar;
then delivered by technicians and agents; and finally addressed at local level."
Implementation of any development project cannot be affected successfully
without an active and widespread participation of its community members. In
putting community members at the forefront of rural development programmes,
the "tailoring, (planning) and implementation of projects to the needs and
capabilities of people who are supposed to benefit from them, should be taken into
consideration ...(and) ...no longer should people be identified as 'target groups'
(rather) as intended beneficiaries ...to be benefited, rather than impacted" (Cernea,
1985:12).
Ideally, community participation should be aimed at empowering the community
to be involved in decision-making processes, in implementing programmes, their
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sharing in the benefits of development programmes, their involvement in benefits
of development programmes, and their involvement in efforts to evaluate such
programmes.
According to the Swanepoel and de Beer (1997 :26), the concept of participation
is "equated with structural change and access to resources in an attempt to alleviate
poverty." By way of explanation, Swanepoel and de Beer (1997:26) stress that
there are two issues involved in participation "the identification of socio-economic
groups that can function as a social unit (and) ...the use of non-formal education to
create an awareness among those involved."
To achieve empowerment, Buller and Write (1990:59) maintain that "the process
usually adopted is to help individuals from the group with a carefully considered
form of organisation ...set up with long term processes of development in view, as
it is through the group that people gain confidence in themselves, develop
solidarity, and work out how to act collectively."
3.2. Community participation
Community participation in development as expressed by Spies (1983: 134) is
"accepted as a basic rule for planning a development strategy" and through it
communities are enabled to "organise, plan and act in such a way that they can
improve their own lot" (Spies, 1983: 134). As far as Oakley (1991) as quoted by
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Penderis (1996: 127) is concerned, participation is a process which "entails
harnessing the existing physical, economic and social resources of rural people in
order to achieve the objectives of development programmes and projects."
Community participation, as explained by Penderis (1996: 127), is "an umbrella
term for a new form of development intervention and is essentially a self-
transforming process and proactive learning by doing exercise." Paul (1987) and
Rahman (1993), as quoted by Penderis (1996: 127), capture the essence of
community participation as "an active process by which beneficiary client groups
influence the direction and execution of a development project with a view to
enhancing their well-being in terms of income, personal growth, self-reliance or
other values they cherish."
If participation IS put into effect, as suggested by Kotze (1997:38),
"communication IS created and the situation is achieved which the local
communities are in a position to identify and analyse a development problem for
themselves" with the understanding that they have superior knowledge of local
problems affecting their communities.
Community participation is a process of " ...awakening (conscientisation of
community members) at the bottom" (Coetzee, 1989:164). It is about "locating
true decision power in non-elite people and freeing them from manipulation and
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co-option" (Taylor and Mackenzie, 1992:238). According to Taylor and
Mackenzie (1992:236), the concept "community participation" refers to "the
organised efforts to increase control over resources and groups and movements
hitherto excluded from such control." It is a vehicle for beneficiaries choosing
their own path to development and preserving their indigenous skills, a means of
widening the choices available to them and of capacity building and
empowerment, putting the last first (Manikutty, 1997: 115).
"Participation" according to Montgomery (1988:xvi), means the "involvement of
a significant number of persons in situations or actions which enhance their well-
being, that is, their self income, security, self esteem etc." It requires the voluntary
and democratic involvement of people in:
a) contributing to the development effort;
b) sharing equitably in the benefits derived therefrom; and
c) decision making and implementing economic and social development
programmes" (United Nations, as quoted in Midgely, 1986:25).
As far as Wileden (1970:280) is concerned, community participation can be
brought about through:
a) awareness among members of the community concerning the needs and
problems prevailing at the time and a concern to do something about it;
b) building on past experiences, nurturing trusting relationships and the
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good will of the community;
c) making use of local resources both physical and human on which to
build (e.g. talents and resources available in the community), and
d) development of effective local leadership which may include
innovations, direct group leaders, special interest and community leaders
in general.
On the other hand, Kotze (1997:37) argues that the purpose of community
participation is about:
a) facilitating the release and development oflocal capacities and resources;
b) maintaining partnerships between development agencies and people;
c) developing structures to channel community participation;
d) networking and supporting local communities to take rational decisions
in the context of their own environment and field of experience.
According to Penderis (1996:128), there are four ascending intensity levels of
community participation in development initiatives, namely:
a) Information sharing.
This level of participation involves the transfer and multi-directional
exchange of information through the planning process which facilitates





This refers to a process of interaction with beneficiaries on key issues of
project design which increases the level of intensity of community
participation which, in tum, contributes to the successful outcomes of
projects;
c) Decision-making.
This is at a higher level of intensity which occurs when views and decisions
of beneficiaries are integrated in the design and implementation of the
planning process, which implies a greater degree of control or influence on
projects; and
d) Initiating action.
This is at the highest intensity level, in which, according to Penderis
(1996: 128), "beneficiaries are proactively involved and able to take the
initiative in terms of actions or discussions pertaining to a particular
project...(It further) ...implies a process in which beneficiaries acquire
greater control over their particular life situation".
In agreement with Penderis (1996:128), Brager and Specht (1973:39) point out
that everyone does not participate in decision making to the same degree (refer to
Table 3.1). The degrees of participation of community members in a project,
ranges from "the low end of the scale (no responsibility for decision making) to
the high end (control of decision making). An illustration of the degree of
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TABLE 3.1. : DEGREES OF PARTICIPATION, PARTICIPANT'S ACTION AND
ILLUSTRATIVE MODES FOR ITS ACHIEVEMENT
DECREE PARTICIPANT'S ILLUSTRATIVE MODE
ACTION
1 None Thecommunity is told nothing
2 Receivesinformation The organization makes a plan and announces it. The
community is convened for information purposes;
compliance is expected
3 Is consulted The organization tries to promote a plan and seeks to
develop the support which will facilitate acceptance or
give sufficient sanction to the plan so that
administrative compliance can be expected
4 Advises Theorganization presents a plan and invites questions.
It is prepared to modify the plan only if absolutely
necessary
5 Plansjointly The organization presents a tentative plan subject to
change and invites recommendations from those
affected. It expects to change the plan at least slightly
and perhaps even more substantially
6 Hasdelegated The organization identifies and presents a problem to
authority the community: defines the limits and asks the
community to make a series of decisionswhich can be
embodied in a plan which It will accept
,
7 Hascontrol The organization asks the community to identify the
problem and to make all the key decisions regarding
goals and means. It Iswilling to help the community at
each step to accomplish Its own goals, even to the
extent of administrative control of the programme
Source: Brager and Specht (1973:39)
participation is presented as Table 3.1.
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The success of community participation is directly related to how well certain
prerequisites are met, such as the following:
a) communities should have the ability and the willingness to participate
meaningfully towards community upliftment programmes. It is important
to say that they should be motivated and not coerced or forced to be
actively involved in development projects;
b) participation must be properly programmed. There must be an
opportunity to participate in and not to expect participation in emergency
situations only;
c) participation should be well planned and the areas and levels of
participation clearly identified and defined;
d) potential benefits of community participation should be greater than the
costs. Benefits should be known and explained to the participants;
e) community facilitators must be able to communicate their ideas and
proposals to the community. By way of example, their language must be
clearly understood in order to prevent misunderstanding which could result
in unacceptable end products;
f) sound community structures must be in place before participation can
take place; and
g) the proposed development programme or project must be relevant to the
community's needs, requirements and ambitions.
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It is important to mention that participation is one of the ways to counteract the
isolation of people in a community. According to Kotze (1997:38), "if
participation is put into effect, communication is created and a situation is
achieved in which the local communities are in a position to identify and analyse
a development problem for themselves." Bearing in mind that local communities
have first-hand knowledge of local problems, they should be fully involved in all
community development programmes.
Community participation, as emphasised by Taylor and Mackenzie (1992:328),
can come from three different sources. It can be:
a) Induced from above by some authority or expert.
This type of community participation is induced by government. Taylor and
Mackenzie (1992:238) stress the point that this type of participation "is
rarely if ever, achieved by a mobilisation approach from above except
possibly in circumstances where the views of government co-incide."
b) Generated from below by the non-expert populace itself.
This is a bottom-up process that takes place from "within" and studies
conducted by authors like Goulet (1974: 167) confirm that, in Third World
countries, this source of participation, where "deliberate initiatives taken




c) Catalytically promoted by some external third agent".
Taylor and Mackenzie (1992:238) state that external agents are the various
non-governmental organisations concerned with community development.
"Although generated from outside the local community, intervention by
third party change agents, differs in important respects from top-down
participation induced by the state or other groups." A third party
participation usually aims at empowering hitherto powerless people to
make demands for goods, not to contribute their resources to someone
else's purposes" (Taylor and Mackenzie, 1992:238).
There are, nevertheless, serious obstacles to community participation, as stated by
Tom (1992:15), Swanepoel and de Beer (1997:26). These are:
a) Operational.
Issues such as too much centralisation of power, limited capacity, limited
co-ordination and inappropriate technology, fall under this category.
b) Culture of poverty.
The vicious circle that keeps people enmeshed in poverty must be broken
to make participation a reality.
c) Lack of structural support for participation.
Appropriate structures are necessary for participation. Some existing




d) Tokenism, racism and paternalism.
Real participation involves risk in relinquishing control to the community.
Whatever token structure set up with no real power to influence decisions
will be bound to fail. Racism is another pitfall to effective community
participation. Unless the dominant race is prepared and willing to interact
as equals and respect people and views from the oppressed group with
regard to their desires and needs, success in community participation will
be at stake. With regard to paternalism, people need to be respected and
treated as adults. Any form of paternalism will definitely make a mockery
of the idea of community participation.
The process of community development should be based on genuine participation
of the community involved in each step of the project as it moves along. It should
provide for constructive contributions toward practical solutions of community
problems. Their thinking as well as their action, should find their way to the
solution of the problem (Adult Education Association, 1955:6).
The more participation is encouraged, the " ...greater the likelihood that effective
learning and development will occur ...(and) ...the more sustainable community
development becomes" (Gray, 1998:52). As further explained by Gray (1998:52)
(participation leads to mutual encouragement among members, greater helpfulness,
more emotional involvement, a better division of labour, and increased group
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involvement in defining and solving problems."
According to a research study by Kindervatter (1979: 137), the success of
participation as a process was emphasized by stressing that it:
a) gave people power as decision-makers;
b) involved people as local leaders;
c) based content on people's immediate needs and interests;
d) posed problems which participants solved through discussion and by
taking action;
e) utilised methods which promoted self-expression and dialogue;
f) benefited those who participated directly;
g) included a change agent...who acted as facilitator, procedural guide,
content resource and link to outside resources; and
h) operated on the take-over principle, preparing the community to assume
responsibility, through the development of new skills and capabilities, and
allowed them to do so (Gray, 1998:52).
To ensure that genuine participation prevails, the following have to be taken into
consideration:
a) Community members have to be trusted and respected.
As adult participants with a sense of personal dignity, communities must
be treated with respect at all times and never feel humiliated or laughed at
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before others (Schenck and Louw, 1995: 10). As a matter of fact,
everybody's needs, initiatives, creative abilities, skills and knowledge have
to be regarded as important and must be valued.
b) Programmes and projects should be based on the felt needs of the
community.
For participation to be effective, programmes and projects need to address
the needs and wants as perceived by the community. The community
should be enabled to be aware of its needs, have an idea of the extent, and
implications, the change that would be achieved by alleviating the need and
should want to change accordingly.
c) Participation should be based on the understanding that effective
involvement starts with and builds on what the community members
already know and have.
It is acknowledged that community members, to their credit, know their
community best and have a wide experience in trying to grapple with the
various problems affecting them. It is important that this wealth of
knowledge be acknowledged in order to enhance full participation.
Itmust be stressed that participation in the development context implies the need
to involve those people who are supposed to benefit from development
programmes - "those people who have up to now often been the 'object' of
development planning" (Coetzee, 1989: 162).
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Community participation ensures a breaking of the monopoly of knowledge.
According to Hall (1982), as quoted by Coetzee (1989:162), participation refers
to "a catalytic process of freeing the creative forces of the impoverished and
exploited of any given society and enabling those forces to come to grips with the
problem of underdevelopment."
Furthermore, "the only way in which self-reliant, indigenous development can be.
attained is to work on the assumption that the beneficiaries of development will
also have to be contributors to it (and) in order to do (so), the entire population
(including the rural population) has to be drawn in" (Coetzee, 1989: 162).
Participation in the development process, according to Coetzee (1989:163), has to
imply community involvement on all levels:
"* the immediate and direct benefits of development to the community
should trickle down as a result of participation in the process - by taking
part in the process, people can articulate the problem and set the ball
rolling.
*the benefits of development should not be confined to the results, but have
to form an integral part of the process.
* the whole community should be involved - villagers, farmers,
unemployed people, educators and opinion leaders.
* development should be a total educational experience, which serves to
67
Stellenbosch University http://scholar.sun.ac.za
satisfy community needs - an awareness of and commitment to the
problems should start from within.
* development should be a liberation of the human creative potential and
the mobilisation of human resources - in order to solve the social, political,
economic and material problems.
* development has ideological implications, for it re-affirms the political
nature of everything that is done in this context."
Concerning benefits derived from community participation, Uphoff (1986:65)
emphasises the following:
a) more accurate and representative information is derived about the needs,
priorities and capabilities of the local community and more reliable
feedback on the impact of initiatives and programmes is secured;
b) adaptation of programmes to meet local conditions so that scarce
resources can be employed more efficiently;
c) access to local expertise and technical information that can otherwise be
costly to obtain, can be realised; and
d) co-operation in new programmes, which is more likely to occur when
local organisations have the confidence of rural people.
In the context of development, community participation as a methodology for
assisting disadvantaged groups can be viewed in various forms:
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a) as an instrument of empowerment where the transfer of decision-making
power leads to more equitable sharing and control of the decision-making
and planning process, both individually and collectively, by people at
grassroots level.
b) to increase project effectiveness in a form of "timely inputs by the
beneficiaries (that) allow more efficient use of local knowledge, skills and
resources. (As a result) projects are more likely to be considered legitimate
if decisions have been generated and buttressed by grassroots support and
are reflective of community needs and expectations" (Oackley 1991 as
quoted by Penderis, 1996: 129).
c) as a capacity building process in order to strengthen various skills and
knowledge of beneficiaries by sharing in the planning and management
tasks of a project and actively monitoring various sections of the project.
d) as a self sustaining development process which "infers continuity after
project completion ...(through the development of the community's) ...self-
sustaining momentum of development" (Penderis, 1996: 129).
Kruijer (1987), cited by Coetzee (1989: 163) stressed that "the principle of
(community) participation takes as a point of departure the fact that people, in
collaboration with others, have the capacity to subordinate nature. The main point
is, however, how people want to use this capacity. If it is merely to profit from
others or to strive towards individual change, then the principle of participation
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will not apply. The concept of development through participation will have to
include a commitment to one's fellows. This commitment does not exclude
striving for self-fulfilment, but self-fulfilment should not obstruct the self-
fulfilment of others."
The concept " community participation" according to Swanepoel and de Beer
(1995 :44), " ...is always connected to the doing by communities, groups or
individuals, of things related to the development, improvement or change of an
existing situation, to something presumably better." It is of concern that
participation efforts by the community are often undertaken in a top-down fashion
(it is something given to the poor by the authority or non-governmental working
for the alleviation of poverty (Swanepoel and de Beer, 1995:134).
It is paternalistic in nature in that "local people are guided to accept more and
more responsibility as and when they are judged by their guides to be ready for
it...(and that) ...the learning is done by the poor and the teaching is done by the
development institution" (Swanepoel and de Beer, 1995: 134).
Wisner (1988), as cited by Swanepoel and de Beer (1995 :44), distinguishes




This interpretation "advocated a new style of development which was
radically participatory and in which land reform, asset redistribution and
other necessary preconditions set the stage for the poor to take control of
their own development, usually through grassroots organizations ..."
b) "Weak" interpretation
This type of interpretation of participatory development, according to
Swanepoel and de Beer (1995 :45), " ...saw participation as a limited,
formalised process, stripped of the political volatility of direct popular
involvement. .."
For the purpose of this study, the "strong" type of participation which is designed
towards empowering communities to take control over their lives is strongly
advocated.
3.3. Community empowerment
The concept "community empowerment", according to McWhirter (1991), as
quoted by Anderson (1996:88), is the "process by which people, organisations or
groups who are powerless, (a) become aware of the power dynamics at work in
their life context, (b) develop the skills and capacity for gaining some reasonable
control over their lives, (c) exercise this control without infringing upon the rights
of others and (d) support the empowerment of others in the community."
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Rubin and Rubin (1986:20), agreeing with McWhirter (1991), confirm that the
concept "community development" involves " ...local empowerment through
organised groups of people acting collectively to control decisions, projects,
programs and policies that affect them as a community."
The concept "community empowerment" as explained by Anderson (1996:87), is:
a) about bringing people who are outside the decision-making process into
it;
b) about individuals being able to maximise the opportunities available to
them without or despite constraints of structure and state;
c) concerned with the process by which people become aware of their own
interests and how these relate to those of others, in order to participate,
from a position of greater strength, in decision-making and actually to
influence such decisions; and
d) a process that involves some degree of personal development - "moving
from insight to action" (Anderson, 1996:88).
"Empowerment" refers to the "development of an effective support system for
those who have been blocked from achieving individual or collective goals
because of severity or complexity of the discrimination they have suffered"
(Motshogane, 1993: 14). The purpose of such a support system, according to
Swanepoel and de Beer (1997:130), is to release the energy and abilities of
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community members to enable them to "create a society in which the once poor
majority, will emerge out of their poverty and transform themselves into citizens
with rights and responsibilities- like everyone else." Genuine development work,
according to Wilson and Ramphele (1989) as quoted by Swanepoel and de Beer
(1995:38), "is that which empowers people; which enables them to build
organisations, like a hydro-electric dam, pool their resources and generates power
where previously there was none."
Through community empowerment, according to Kotze (1997:53), support
towards the strengthening of community and local capacity is the main issue of
concern. Capacity as stated by Gray (1998:53) " ...being the process through which
people are provided with the necessary opportunities to develop skills to cope with
their problems and to develop effective responses to life's challenges."
Capacity building, as suggested by Kotze (1997:53), involves the following:
a) Capacities of local organisations.
This process includes institution building at local level since it is the local
people who must make sustained development happen.
b) Skills transfer.
This refers to the transfer of "hard skills" which will enable community
members to perform specialised tasks, especially during the implementation
stage of the project. By identifying such needed skills, Kotze (1997:53)
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believes that "the objective is to equip people with capacities which could
be utilised beyond the project's implementation stage".
The process of community empowerment has three dimensions:
a) personal, where "empowerment is about developing a sense of self and
individual capacity, and undoing the effects of internalised oppression"
(Anderson, 1996:87);
b) close relationships, where "empowerment is about developing the ability
to negotiate and influence the nature of the relationship and decisions made
within it' (Anderson, 1996:87); and
c) collective, where "individuals work together to achieve a more extensive
impact than each could have achieved alone ...(and this normally includes
an) ...involvement in political structures, but might also cover collective
action based on cooperation rather than competition (Anderson, 1996:87).
The process of community empowerment involves the identificátion of the power
blocks that contribute to the problem of powerlessness. According to Sherman and
Wenocur (1983) as quoted by Motshologane (1993: 13) "empowerment refers to
the ability to manage resources, skills, knowledge, and I or material resources in




The goal of community participation as articulated by Rubin and Rubin (1986:21),
"is to change the system so that potential partisans and authorities can be one and
the same." In order to accomplish this ideal, Rubin and Rubin (1986:21) confirm
that "people must learn that they are not helpless, dependent upon government and
business; ...rather than awaiting for decisions made by others, potential partisans
act together to control their own lives."
Rubin and Rubin (1986:21) stress that, "empowerment occurs when people run
their own country or neighbourhood programs, such as food cooperatives or credit
unions." It can involve influencing the political system to achieve the goals of the
local organisation. Central to the process of community empowerment, "is
peoples' willingness to challenge formal authority in order to do things for
themselves". Rubin and Rubin (1986:21) explain that "this challenge to authority,
is not usually revolutionary ...(but it enables the grassroots' group to)...take
advantage of cracks in the system to win victories and demonstrate that authority
can be challenged and that the people can generate power through their numbers".
Empowerment as stated by Rubin and Rubin (1986:22) "is not an all or nothing
proposition; degrees of empowerment can be measured; ...the more people in their
own organisations determine the goals, act together to achieve the goals, directly




To achieve community empowerment, according to Butler and Wright (1990:9),
"the process usually adopted is to help individuals form a group with a careful
considered form of organisation ...(and) ...this is set up with long term processes of
development in view as it is through the group that people gain confidence in
themselves, develop solidarity, and work out how to act collectively." It is usually
"from this understanding that the group can devise strategies to break the chain
and create 'space' for...alternative development under their own control."
Community empowerment "embraces both increasing individual esteem and
organising collectively to break the chain of dependency; ...(and) ...the aim is
...(always) ...to achieve human potential by people becoming subjects in their own
world rather than objects in other people's worlds" (Oakley and Marsden, 1984 as
quoted by Buller and Wright, 1990:59).
According to Korten and Carner (1984), as cited by Swanepoel and de Beer
(1997: 130), empowerment (people centred development) rests on the following
assumptions, that "it is an approach to development that looks to the creative
initiative of people as the primary development resource and to their material and
spiritual well-being as the end that the development process serves." To be able
to achieve and realise the mentioned assumptions, it is important to emphasise the
following points:
a) Empowerment has to require assistance from the "outside".
The required assistance refers to skills and organisational training, credit,
76
Stellenbosch University http://scholar.sun.ac.za
income generating schemes, appropriate 'technology, education and access
to basic services (Racelis, 1986:49). According to Wileden (1970:79),
assistance from outside, "including counsel and technical..must be available
to local community situations." Outside resources will be available from
many sources, both public and private, and the professional workers in the
agencies and organizations will definitely be influenced to accept the
validity of the community development approach and to work accordingly
in the attempt at empowering communities (Wileden, 1970:79).
b) Through empowerment concrete and abstract human needs have to be
addressed.
Needs must be specific and be translated into concrete objectives. In most
cases the poor and disadvantaged have specific needs and specific
knowledge about their environment (rural and urban). They should be
enabled to understand the situation they are faced with in order for them to
be able to see the problems in relation to the total community, thereby
allowing them the opportunity to make decisions regarding their solutions.
Therefore, by taking control of their destiny, abstract needs like self image,
for instance, are effectively met (Swanepoel and de Beer, 1995 :50).
c) Empowerment should provide a learning opportunity for the community.
Through community empowerment communities are enabled to discover
their own answers, and as they learn through "seeing and doing" they
gradually develop confidence in their own knowledge and abilities and are
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enabled to deal with their developmental needs. In carrying out community
development projects, communities should become better informed about
the needs and problems they are asked to work on and as a result of their
experience in working on their community problems, they should be better
"tooled for democratic actions on other problems as a result of working
together" (Adult Education Association, 1955 :6).
d) Empowerment should enhance collective action.
Through community empowerment, a sense of collective participation of
community members is greatly enhanced. According to a monograph
published by the Adult Education Association (1955:6), the empowerment
process is "based on the genuine participation of the people involved in
each step of the project as it moves along." In other words, as many as
possible will be affected by the project and should be involved in making
decisions, as well as actually participating in finding a solution to the
problem.
Empowerment is about having "more choices, and having the freedom to
choose ...the gaining ofan understanding of, and control over, social, economic and
political forces, in order to improve one's standing in society" (Gray, 1998:54).
Empowerment "as a process that enables people to gain control over their lives,
centres around the idea of control" (Gray, 1998:54). Having more choices, and
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having the freedom to choose, according to Lazarus (1990) as cited by Gray
(1998 :54), "are important aspects of empowerment with regard to the development
of both personal power and political power." According to Swanepoel and de Beer
(1995:134), empowerment must be a bottom-up process, meaning that community
members "must take empowerment." The process of community development,
therefore, is an important vehicle for empowerment of communities. Through the
vehicle of community development space is created for communities "to take
empowerment and provide the necessary information to the communities so that
empowerment will be meaningful" (Swanepoel and de Beer, 1995:134).
With the supportive role provided by the community facilitators, the communities'
"capacity will be built, not to assist planners and developers from outside, but to
take full responsibility for their own development...the end result (being that
communities) will enjoy ownership of development which they will execute in a
responsible and enlightened way" (Swanepoel and de Beer, 1995: 135).
By way of summary, the process of empowerment enables communities to:
a) believe in themselves;
b) take control of their lives;
c) feel in charge of what is happening to them and around them;
d) feel motivated and confident to face the challenges of life;
e) achieve their optimal potential;
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f) become involved in political change;
g) participate; and
h) take ownership and control through collective political action
(Gray, 1998:54).













In this chapter, a conceptual framework of the process of community participation
and empowerment has been broadly reviewed, outlined and discussed in order to
provide a better understanding of the thesis which is basically about "community
participation and empowerment."
In this chapter, it was emphasised that through community participation and
empowerment "mechanisms for the effective involvement of local communities
in all aspects of development" acting collectively to control decisions, projects,
programmes and policies that affect them as a community, are encouraged. The
empowered community groups are in a better position to identify and deal with
those power blocks or "...forces which affect one's life space for one's own
benefit" (Motshologane, 1993:13), that impacts negatively towards the attainment
of their social well-being.
It was also stressed that community participation and empowerment was "a
complex and ongoing process through which people are enabled to exercise
varying degrees of influence over development activities that affect their lives"
(Kotze, 1997 :52). It was specifically mentioned that participatory theories,
"assume that all members of the community, if given the opportunity, are capable
of contributing to the general good of the community ...(and this) ...brings with it
a sense of control and ownership which is essential to the creation of sustainable
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community development programmes" (Gray 1998:52). Ideally, the process of
participation and active involvement by the community members themselves, leads
to " ...empowerment and capacity building, with the eventual aim of social




THEORETICAL REVIEW OF METHODOLOGIES FOR REALISING
COMMUNITY DEVELOPMENT
4.1. Introduction
Over the years, large scale efforts have been made mostly by developed countries,
like the United States of America and Britain as well as organised funding bodies
(Oxfam, Ford Foundation), to render assistance to underdeveloped communities,
particularly the rural areas of countries in Africa, Asia and South America, in order
to help alleviate distress and improve their standards of life. In South Africa,
which is predominantly a Third World country, large scale responsibilities of
"helping a community to help itself or getting a community development project
going or initiating community-based development projects" is a daunting task for
the elected democratic government (Swanepoel and de Beer, 1995:11). This is
important in order for government to realise its objectives and mandate to lead the
country towards reconstruction and development.
A review of the literature reveals that various methodologies have been designed
and implemented, but with regard to the evaluation of results, these community
development methodologies have "enjoyed a certain measure of mixed success and
mixed support ...(because of the paternalistic view of governments that
communities should be) ...guided to accept more and more responsibility as and




It is important to stress that among the various methodologies, there is no model
that is totally applicable, without appropriate adjustments, to every community
development event (Mwanza, 1992:113); but as a rule "the practice situation
determines the choice of the methodology to be selected" (Lombard, 1991 :241).
In this chapter the researcher will not concentrate on yet another study on the
origins and principles of community development but emphasis will be on the
implementation level of the methodologies. This will be in order to establish their
effectiveness in community development. In doing so, the researcher will discuss:
a) the conceptual foundation of the term "development";
b) several development methodologies designed nationally in South Africa
or as derivations from the models developed internationally in the United
Kingdom and the United States of America;
c) an analysis with regard to the utility of these development
methodologies, particularly in rural areas; and
d) some obstacles that negatively affect the process of development.
4.2. Conceptual foundation of the term "development"
Before discussing the methodologies of community development, it is necessary
to lay down a foundation of what development means theoretically.
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According to Cloete, Groenewald and van Wyk (1996:5), the concept
"development" entails "a value judgement...(and) ...is often seen in conjunction
with other terms such as, change, growth, progress , reform, transformation or
even revolution." De Clercq (1980: 1) on the other hand, emphasises the notion that
"the development situation embraces three distinguishable facets, namely:
a) the manner in which the process of development is planned and
implemented to achieve the goal set by the development agent;
b) the course of development itself which, in accordance with certain
accepted theoretical principles, has been devised with great care; and
c) man, as he exists within the context of the underdeveloped community."
As Coetzee (1989: 1) states, "development concerns people - people experiencing
the reality within which they find themselves day by day ...feeling its implications
and seeing its practical functioning around them." According to Morris and
Gilbreath (1996: 162), community development is a "purposive activity with a
positive purpose, which exists in the efforts of people and is oriented towards the
development of the community".
For the purpose of this study, the concept "community development" will be
regarded as "a process in which local actors attempt consciously to create or
strengthen the networks through which they can work together to solve their
community problems and express their shared interests in the locality." As a
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process, according to Swanepoel and de Beer (1995:27), it "wants to empower
people to take control, determine their own needs, decide on action and be
equipped to maintain and take ownership of their own development." Therefore
it is important that "capacity must be built of individuals, communities and society
to manage their own affairs ...(and) ...once this process gains impetus, communities
will increasingly become the co-ordinators of their own development" (Swanepoel
and de Beer, 1995:27).
In South Africa, Turok et al (1993: 1) stress that a distorted view of the process of
development was portrayed, namely that it was "something that the state did for
'others' - for subordinates, who were located in 'native reserves' later 'homelands'
(and its main covert feature was that it) perpetuated inequalities and the master-
servant relationship."
In an attempt to facilitate development in rural communities, Swanepoel and de
Beer (1995: 11) state that the methodology for ensuring the process of development
has "shifted over the years, mostly because practice has shown the necessity for
such changes; ...(and) ...the shifting of views has followed the main trends in
development thinking, namely "a move away from the narrow focus on economic
growth to a greater concern with the issues of equity and distribution, a concern
to put the people back (and make them) feel part of the development initiative
meant for the improvement of their standards of living."
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In this thesis the concept will be used to refer to a process which is concerned with
man as a focal point of development, " ...both socially and psychologically"
(Lombard, 1991: 112). It is not the intention of the researcher to review and
present an elaborate account of the trends in development thinking over the years
from the narrow focus on economic growth to a broader one that places emphasis
on social change and transformation (Gray, 1998:52).
4.3. Methodologies used in community development and empowerment
A tabulated review of development methodologies designed nationally in South
Africa (Tables 4.1 to Table 4.5), and internationally in the United States of
America (Table 4.6) and the United Kingdom (Table 4.7) reveal that, regardless
of the practice model selected, there is consensus in that most of them emphasise
a "method by which a problem or need can be approached, and a way in which
knowledge, values and skills can be organised and applied - regardless of whether
the problem is development oriented or preventive by nature" (Lombard,
1991 :239).
Development methodologies as explained by Lombard (1991 :240), emphasise "the
cyclic aspect of the process ...(which has a) ...beginning and an ending as well
as ...certain phases in between." It appears from the methodologies that "the
various phases are not so rigid that they can be placed in watertight compartments
(and that) ... it does not mean that the process cannot develop simultaneously into
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two or more (combined) phases at a time" (Lombard, 1991:240).
By way of summary, Kotze and Swanepoel (1983: 57) give an overall explanation
of the cyclic nature of development methodologies by arguing that the phases of
these methodologies: "do not exist as separate compartments and do not follow
neatly in each other's footsteps. Rather, it is the emphasis that moves
chronologically from one to the next phase. Discussing these separately one after
the other, is therefore somewhat artificial and only possible analytically."
The cyclic nature of the process of community development, according to
Lombard (1991:239), "implies that these phases move forward, but that it leaves
enough room at the same time to return to previous phases ...(and most
importantly) ...allows for a blending of certain aspects in different phases."
As a matter of fact, "the process is not a simple sequential or linear one; most of
the stages, as already mentioned, occur simultaneously with one or some of the
others. Thus one phase does not necessarily await the completion of the other
before it can start and tasks are not performed consecutively" (Lombard,
1991 :240).
For the purpose of presenting a clear understanding of the cyclical nature of the
process of community development, a diagram will be presented (see diagram 4.1).
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According to Henderson and Thomas (1987:26), there are definite
"interconnections between each of the stages in (the) process ...(and) ...the activities
of each stage prepare for, and feed into, the subsequent stages; and there is, and
ought to be, feedback from each stage ...(with regard to what has been) ...achieved
in the preceding stages".



















So far, a review of literature has shown that there are various methodologies for
community development. The discussion that follows will focus on how each of
these methodologies ought to be implemented. Insights to be gained from the
development methodologies outlined as Table 4.1. to Table 4.7. have enabled the
researcher in the design of an instrument (see Chapter 5) for the assessment of
community projects; evaluation of selected case studies; and the collection of data
for the research project.
4.3.1. Selected models of community development methodologies
A range of development methodologies (national and international),
starting with the South African community development methodologies,
will be presented in a tabular form. Although the researcher considers the
five methodologies as South African, it can also be argued that these
methodologies are derivations from models developed overseas. The
purpose of including the overseas development methodologies was to
establish whether there were marked differences in their adaptation, design
and localisation by researchers for the South African situation.
The first community development methodology cited by Cloete,
Groenewald and van Wyk (1996) is presented for easy reference as Table
4.1. in this chapter.
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TABLE 4.1.: COMMUNITY DEVELOPMENT METHODOLOCY BY CLOETE, CROENEWALD AND VAN WYK
(1996)
Phase1 : Awareness
TheprocessOf community development typically starts with a process of awareness. Someonefrom within or
outside the community becomes aware of a specific problem In the eemmunltv: or an organisation, such as a
local authority, decidesto appoint a person to work together with the community In order to assessIts needs,
and to work towards addressing them. The Ideal Is that someone from within the community experiences
discomfort with the circumstancesand decides to take action to solve the community's problem. Theawareness
phase should lead to the formation of an action group within the community that takes the process of
community development further, In conjunction with the community developer.
Phase2 : Situation analysis
A situation analysIs Of a community Is done by studying the relevant community resources such as reports,
existing profile studies, visits to community leaders from different Interest groups, Interviews with community
members, surveys and by observing the community. Thefollowing are the guidelines for compiling a community
profile:
a)Mapof the community








Phase3 : Assessment of problems, needs and priorities
Onthe Information that was collected during thê preliminary phase,further Investigation will be conducted Into
the community's problems and needs In order to assessthe priorities that should be attended to. During this
phasethe community analyses, In conjunction with the community developer, their problems and needs with
reference to the .causesand the possible solutions and assessesthe priorities that need to be addressed. Needs
of communities can refer to any of the development sectors or can be across the entire spectrum, viz:
a) Physical (buildings)
b) Economic (job opportunities, entrepreneurial development)
c) Social(problems and needs In relation to health, welfare and education)
d) Political (empowerment, management).
Phase4 : Formulation of objectives, assessment of solutions and planning
rne prODI!!mSana neea.s.tna~were assesseaaspriorities DYtne commun~ty_developer, In the preliminary phase,
are now described asobjectives and possible solutions are assessed.The community developer gives guidance
and facilitates the process, but a representative action group of the community Is completely Involved In the
Identification of solutions to the problems. people Involved In the community development process must get
the opportunity to help find solutions to the community's problems.
To get the best solutions to the problems of the community, certain steps are a necessary prerequisite:
a) the problem must be clearly described
b) all resources (potentials) that are available, must be Identified
c) all possible (and even Impractlcall solutions for the problem must be listed.
This can be done by meansof brainstorming sessions.
d) the most effective (best) solutions must be found. This means that the problem
and resources that fit the best (with each other) must be combined.
ei the different tasks that are needed to get the desired solution, must subsequently be Identified.
During this phase the solutions for the problems and the appropriate tasks to manage these problems, are
considered· this Is a thinking process. The contributions to the solution must be further equipped with the
specific skills required to complete their tasks successfully. people cannot be expected to fulfil certain tasks If
they do not know how.
Needs,goals,and available resources are put together In order to make available a plan of action In a series of
logical consecutive steps. This action plan must clearly define what Is going to be done, where and by whom.
Phase5 : Implementation of planning:
During this phase people, money, ana materials get organised by the community developer In order to reach
the planned goals. This Is supplemented by the action group from within the community which has complete
control over the project and Is able to take the Initiative and can act In a self-reliant manner. The planning
compiled In the preliminary phase,Is Implemented. It Is Important to mention that the participants' goals must
be reached anC!be rewarded with tangible benefits.
The acquisition of new knowledge and skills regarding specific aspects of the project Is achieved through
training during this phase. For Instance, by carrying out various tasks, the community members' abilities
Increase enabling them to realise that they have a responSibility towards their community.
Phase6 : Evaluation
Evaluation Of the project takes place to ascertain to what extent the goal Is reached, what the quality of the
accomplishment of the goal Is and what possible adjustments must be made In the Implementation of the
planning.
The purpose of the evaluation Is to Identify the possible short comings In the project In order to timeously
remove problems from future planning. An assessmentIsmade to determine whether the project can continue




Theproponents of this methodology stress the notion that evaluation does not only take place at the end of
the process. Evaluation Is described as a continuous activity running together with all other phases.
Implementation of each phase can be evaluated separately, and should go further than Just a mere summary
of the successesand failures of the project but must evaluate both the process aswell as the results thereof.
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The second community development methodology cited by Lombard (1991) is
presented as Table 4.2.
TABLE4.2.: COMMUNITYDEVELOPMENTMETHODOLOCYBY LOMBARD(1991)
Phase 1: Situation analysis
The community developer:
al assessesthe community's comprehensive needs and problems
bl undertakes a comprehensive study of the community, focussing equally
on physical, social, economic and political development.
Phase 2 : Identification and definition of needs and ~roblems.
The community:
al analyses identified needs and problems with regard to causesthereof;
bl identifies all social, physical, economic and political development needs and
problems;
cl determines priority needs, and consensus is reached on the priority needs of the
community and not those of individuals.
dl utilises discomfort as far as the existing situation is concerned as opposed to the
desired situation, to motivate the community to become involved and to
participate.
Phase 3 : Re~resentation bï the communitï
The community:
al establishes a community development committee (action committeel which
consists of multi·professional team members (thus including the community
developerl.
bl establishes sub·committees for the programmes / projects of the various
development sectors.
Phase 4 : Planning
The community development committee:
al formulates objectives according to goals and draws·up a time schedule
bl determines all the resources which may help in addressing all priority needs or
problems
cl specifies the target group (communityl
dl formulates an alternative plan (sI for each development problem or need
The community selects the most suitable plan it then establishes a committee, which:
al prepares the community to Implement the plan(sl
bl plans the method(sl for evaluation of the project.
Phase 5 : Implementation of the plan
The selected plan is:
al implemented
bl adjusted periodically, if it is necessary to do so.
Phase 6 : Evaluation




The third community development methodology by Barnard (1989) is
presented as Table 4.3.
TABLE 4.3.: COMMUNITY DEVELOPMENT METHODOLOCY BY BARNARD
(1989)
Phase1 : Exploration and ~roblem Identification
Exploration of the community and its resources and facilities Is done by using
instruments designed for this purpose. The necessity to know the community with all
its problems, needs, assets and resources, is of importance. Methods and instruments
for obtaining both relevant information for the purpose of identification and
determination of priorities in addressing problems and needs and obtaining baseline
data against which progress in community development can be measured, are decided
upon.
Phase2 : Setting of objectives and planning
Thegoals and objectives are defined. A model for planning to achieve the set goals and
objectives are developed. Planning the programme Is included in this phase.
Phase3 : Implementation of ~Ians
Themethods of implementing plans and programmes together with the monitoring of
desired changes taking place is determined. The practical utilisation of resources for
which the programme has been planned are outlined.
Phase4 : Evaluation
Evaluations of programmes are periodically undertaken to establish the extent of
successin aChievingimproved quality of life by the utilisation of a measuring instrument
and comparing data to baseline information gathered in the first phase of the process.
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The fourth community development methodology by Kotze and Swanepoel
(1983) is presented as Table 4.4.
TABLE 4.4.: COMMUNITY DEVELOPMENT METHODOLOCY BY KOTZE AND
SWANEPOEL( 1983)
Phase 1 : Investigation
The collection of facts for the understanding of local community conditions is of utmost
importance. Improvements usually start with conditions asthey exist and must be basedon
them. A complete understanding can only be secured through deliberate study of the local
situation and of other valuable factual information that applies to the situation: al Typesof
investigation (community survey, community self survey, study groups survey and social
reconnaissance surveyl; bl Techniques (mass interviews and descriptive statlsticsl; and cl
Contents of investigation (needsof community, demographic facts about the community,
social, political and economic facts about the community, human components of the
community, infra structural components of the community, resources In the community,
resources outside the community.
Phase 2 : Planning
Community development Is a substantial force for inducing planned change. Investigation
is normally the first step in the planning process. The planning process itself establishes
targets and the steps that should be taken in order to arrive at a desirable goal. It provides
the norm for determining whether successhas been achieved or not, and as such it is the
point of departure for evaluation. During the planning process,various elements of a project
are brought together: information on all related resourcesand ecological aspects, expertise
of technical specialists, participation and needs of the community, experience and the
strategy for implementation.
Planning is usually best carried out at community level. Advantages of suchare that: al local
sources and knowledge are better utilised; bl participation in and support for plans are
ensured; cl better understanding and willingness to co·operate with other community
development project committees and government agencies, are obtained; and dl in the
event of macro planning at central government level, adaptation of plans to local conditions
Is achieved.
For best utilisation of resources,all development projects should be eo-orclnatec and should
be short·term, medlum·term and long·term. Local planning can be done at the following
stages: al annual planning meetings and bl monthly meetings.
Phase 3 : Action
The overhead aim of community development Is action. This is a phase of physical
establishment and realisation of a goal. Themost important requirements for action during
the implementation phaseIsthat it must be: al in accordancewith the plan; bl goal directed;
cl a grassroots participatory initiative; dl co·ordinated; and el adapted from time to time.
Phase 4 : Evaluation
This phaseaimsat establishing what hasbeen accomplished in terms of what possibly could
have been accomplished.Community development projects are evaluated on account of the
following: al to enhancethe feeling of involvement among people concerned; bl to provide
some justification for continued support of the project; cl to learn from the project; dl to
know where the project stands at a given time and to make sure periodically that it is
moving in the direction of the desired goal; and el to establish the extent and successof
community participation (where the community has learnt to act more independently or
notl. Themost important evaluation techniques utilised are: al keeping records / reports of
work done; bl rating or score cards: Cl sample Interviews; dl case stories; el evaluation
groups; and fl scientific evaluation studies.
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The fifth community development methodology by Portway (1986) is
presented as Table 4.5.
TABLE 4.5.: DEVELOPMENT METHODOLOCY BY PORTWAY
(1986)
Phase 1 : Investigation
All actions or interventions in a community, irrespective of who performs them, should
be informed/ based on facts, not assumptions. There are three interrelated sets of
variables to analyse a community: the socio-cultural; demographic; and ecological
features. These features constitute the setting within which needs for action arise,
from which resourcesfor taking action can be obtained, and out of which obstacles to
taking action can emerge.
Phase 2 : Representation bï the communltv
Community development requires that community membersnot only participate in fact
finding but are responsiblefor subsequentplanning which they may do with or without
the assistance of a facilitator and resources located outside the community. The use
of structures, for example,a groups or committees are needed to enhance community
participation. It is important that people be given opportunities and are encouraged
to participate, to learn, to assume responsibility and collectively take action they
believe will promote the well-being of their community.
Phase 3 : Planning
Planning constitutes the formulation of goals and objectives, the identification of both
potential resourcesand resourcesof resistance, the devising of one or more strategies
whereby the goalIs)canbe reached, the selection of the most suitable strategy, after
weighing up both the available resourcesand the chancesof overcoming the potential
resistance forces, the formulation of a plan of action, tactics, placed in a time frame,
and the building in of evaluation- the stage at which evaluation is to be done, the
methods and techniques to be used and the objectives thereof.
Phase 4 : Action (jm~lementation)
This phase is directed towards: promoting, sustaining, supporting and maintaining
community action. The most Important requirements for action during the
Implementation phaseare that: it must be in accordancewith the planning; it must be
goal directed; it must involve grass roots participation; it must be co-ordinated; and it
must be adapted from time to time.
Phase 5 : Evaluation
Evaluation is a process of determining the significance or amount of success a
particular intervention has had in terms of costs and benefits and goals attainment.
Its main purpose is: to examine the implementation of the plan of action; to examine
the goals from an angle other than those mentioned, namely, In relation to the
community: are the goals of the programme/project still directed towards meeting a
need or solving a problem that is of concern to all or a segment of the community? Or
whether conditions havechangedto the extent that goals needmodifying, or perhaps
the programme/ project terminated.
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Among the various international community development methodologies, one
from the United States of America (US) and the other from the United
Kingdom (UK) have been cited as Tables 4.6 and 4.7 in this study.
First, the US designed community development methodology by Henderson
and Thomas (1981), is outlined as Table 4.6:
TABLE 4.6.: COMMUNITY DEVELOPMENT METHODOLOCY BY HENDERSONAND THOMAS
(1981)--
Phase 1: Study
The task of investigation, collection of information and opinion, analysis and assessment
relevant to the problem or situation being addressed.This is obviously a major activity at the
beginning of any enterprise but the process of study and assessment should continue
throughout.
Phase 2 : Organisation
The task of establishing andmaintaining effective channelsof communication and developing
appropriate organisational arrangements through which people and organisations can come
together to study and assessthe problems, determine policies and work out plans which are
then put into effect. Different kinds of organisational arrangements may be required for
different phasesof the action.
Phase 3 : Policy formulation (Planning)
The task of formulating objectives and policies to guide action after alternative approaches
have been weighed up in terms of what is desirable and feasible. Again this Is a continuing
and developing process.
Phase 4 : Im~lementation
The task of implementing plans. This includes the planning of action and programmes and
obtaining the resources needed to put policies and plans Into operation.
Phase 5 ; Evaluation
The task of evaluating operations and feeding back the results in order to modify the action
or to develop new initiatives of action. Evaluation is not only undertaken at the end of a
phase of action, but should be a continuous process. Evaluation brings one back full circle to
the task of study and assessment, but now in the light of action taken in response to the
situation at the beginning.
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Second, the UK community development methodology by Kettner and Daley (1985)
is presented as Table 4.7.
TABLE4.7.: COMMUNITYDEVELOPMENTMETHODOLOGYBY KETTNERAND DALEY
(1985)--
Phase 1 : Identifying change
Changewhich may be initiated in responseto a condition. a problem. a need or an issue. is
systematically defined and identified.
Phase 2 : Analysing the change opportunity
The conditions already identified are clarified in order to understand and explain the
dynamics and causesaffecting the community.
Phase 3 : Setting goals and objectives
Coalsand objectives give direction to the planned change effort and facilitate movement
from study to action.
Phase 4 : Designing and structuring the change effort
Details of the delivery of servicesand definitions of all service components are developed
during this phase.
Phase 5 : Resource ~Ianning
Resourceplanning entails analysing the resources neededand anticipated costs of all kinds
of needs. for example donations.
Phase 6 : Implementation
A co·ordinated sequenceof activities is initiated that will put the plans into operation. put
the structure into place or carry out the objectives.
Phase 7 : Monitoring
Track on progress. with regard to objectives and work plans with specific dates. is
undertaken at this phase.
Phase 8 : Evaluation
While monitoring keeps track of the completion of activities and outcomes. evaluation
places a value on their usefulness.
4.4. Analysis regarding the utility of these development methodologies
Despite concerted attempts at developing poor countries and states around the world
by developed ones, most of these poor states, particularly in Africa, have on the
contrary, deteriorated into a state of absolute poverty. Examples of these countries are
Ethiopia, Mozambique, and Angola (Salvatore, 1989:4). This is largely due to financial




In desperation, sponsoring agencies, having toiled for years to promote the
development of such states with minimal results, have come to many conclusions
about their failure at stimulating development. Among others, the following
reasons were subscribed to, namely the probability of low mental capacity of
certain peoples of the world, who found it difficult or failed to learn new ideas;
and / or a widespread resistance to social change and development (Barrat, Collier,
Glaser and Monning, 1976:58).
Coetzee (1989:7) has argued that, "the problem of development is evident from the
widespread sense offailure ...(and despair that) ...things simply did not proceed as
expected, and those concerned (with development efforts) were not able to
accomplish the essential tasks" as initially planned. Understandably, the victims
of underdeveloped countries felt a deep sense of frustration as some of the rich
countries felt that they had given billions of money without achieving much in the
way of development while, on the other hand, these poor communities "felt that
too little of the enormous increases in the wealth of the developed world had been
diverted to them to help then rise out of the pit of poverty in which they had been
confined for centuries" (Coetzee, 1980:7). Though these large funds were aimed
at national development, a portion of these funds were used for social
responsibility development programmes of the area.
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Obviously, "disappointment with lack of success with community development,
set in and led to the emergence of 'new or alternate' approaches" which on closer
scrutiny, according to Swanepoel and de Beer (1995: 16), "represented a change
in emphasis or an attempt at 'fine tuning' the themes underlying community
development. "
DIACRAM 4.2.: EFFECTS OF UNDERDEVELOPMENT
inldecwulc1 of a8J'iculture lind indusá'ial









resistance of the organism,
promoting the eYolution of
diselse
In South Africa, community development was not genuinely encouraged as a
popular process of addressing community needs and problems during the hey-day
of the apartheid era and this was mostly "because of scepticism and mistrust in
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government circles about potential for political change" it might trigger among
communities. Unlike in urban or semi-urban areas which were served by a number
of non-governmental organisations, in rural areas community developmental
programmes were a responsibility of the community through the guidance of
government officials. Development agents from outside the so called homelands
were viewed with suspicion and were discouraged from operating in the area.
This was evident in the ideology and political philosophy prevailing during the
apartheid era, namely that "the process of development had to be guided by Whites
towards self realisation and self government within their own communities, until
the Blacks themselves had developed sufficiently to shoulder the responsibilities
and rights of self determination" (Development Studies Monograph: 2).
A general criticism of attempts at development in South Africa has always been
that the basic elements of community development, that is, felt needs, self help,
participation and empowerment, were not taken seriously in promoting
development projects and programmes in poor communities.
Specifically, with regard to the implementation of the vanous phases of
community development methodologies in practice, criticisms levelled are
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systematically discussed as follows:
4.4 .1. Awareness phase
Development agents play an important role in the phase of awareness.
According to Cloete et al (1996 :9), "someone from within or outside the
community becomes aware of a specific problem in the community or
organisation". The idea is that someone from within the community
experiences discomfort with the circumstances and decides to take action
to solve the community's problem. The recognition of the problem as
perceived "will spread to all or part of the constituency group before much
is done about it in the direction of problem solving" (Dunham, 1970:279).
According to McKendrick (1987: 118) the questions to be answered in this
phase are:
a) What specifically is happening or not happening that indicates
change is desirable?
b) What is wrong? and
c) What needs improving?
In practice, communities which were basically poor, powerless and were
not consulted in the identification of the various problems affecting them,
but development agents or outside experts did the work of developing the
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community on their behalf at the request of the sponsoring bodies.
Communities were actively discouraged, severely pressurised or
intimidated. This was mostly by the state security machinery in its attempts
at forming action groups to assist in making communities aware of
development projects / programmes being established, taking full control
over some management issues, encouraging full utilisation of such
resources, guarding against the vandalisation of these community projects
/ programmes.
4.4.2. Situation analysis
This phase has always been carried out by experts such as community
developers, social researchers etc. This phase is also known as the fact
finding or survey phase, and is mainly characterised by the gathering of
information relevant to the anticipated community development
programme. According to Barnard (1989:83), it includes "an exploration
of two general facets of the community: the first facet includes the social,
psychological, economic, physical and related dimensions of the
community and the second facet would entail a study of the resources
available to the community for use during the problem solving process."
A situation analysis of the community, as suggested by Cloete et al
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Table 4.8.: CUIDELINES FOR COMPILINC A COMMUNITY PROFILE
1. Map of the community that indicates:
residential areas developed areas
pUblic parks, open spaces social structures (schools, hospitals, fire brigade, etc)
transport
2. Population information
composition (internal and external! births age
population spread within the area deaths
3. Historical and geographical Information
history of development and important milestones location of towns/ communities
4. Physical characteristics
availability of land/ space for development
factors that can influence the costs of services
mountains, mines, forests that can influence development or that deserve mention
engineering services
transport services e.g. airports, railways and road transport
telecommunication services
housing e.g. formal, Informal, hostels
S. Economic characteristics
Main products of an area, e.g. sheep farming, tourism, mines, factories
Availability of job opportunities
Average income
6. Social characteristics
Educational facilities, schools, universities, etc




organisations, services providers, areas serviced feeding schemes
workgroups/ classes old age care and homes
9. Management bodies
local authorities community leaders
governments that render services communlty·based organisations
political groupings
Extract from Cloete, Croenewald and van Wyk (1996:11).
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1996: 10), "is done by studying the relevant community resources such as
reports, existing profile studies, visits to community leaders from different
interest groups, interviews with community members, surveys and by
observing the community" (refer to table 4.8)
According to Lombard (1991 :242) through the situation analysis "the
community's comprehensive needs and problems" are assessed. Stated
differently, it is a process undertaken to document "a comprehensive
profile ...of the community, focussing equally on (the) physical, social,
economic and political" situation of the community (refer to Table 4.8).
As already mentioned, community development experts during the
apartheid era, practically determined the fate of a community and could not
be challenged because communities were not empowered to be able to do
so effectively. Decisions were mostly taken on the basis of suggestions and
recommendations by development experts with regard to the various rural
projects and programmes to be planned for the community.
4.4.3. Identification and definition of needs and problems
On the basis of the information collected during the situation analysis
phase, "further investigation ...(is to be) conducted into the community's
problems and needs in order to assess the priorities that should be attended
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to" (Cloete, et al. 1996:12).
During this phase their problems and needs, with reference to the causes
and possible solutions, are addressed. Community activities during this
phase are as follows:
a) the analyses of the identified needs and problems with regard
to the causes thereto; and
b) the identification of the determination of priority needs;
It is important to acknowledge and consider the priority needs of the
community, viz:
a) what people themselves experience and say their needs are;
b) existing written information in records and reports; and
c) research findings regarding the specific community.
Cloete et al, (1996:13) emphasise that "it is important to start with locally
identified needs that can show quick, effective results ...(and) ...these needs
must be of importance to as many groups as possible in the community,
seeing that this is a way in which the goodwill of the interest groups can be
won or their possible negativity can be timeously neutralised."
4.4.4. Representation by community
The involvement and participation of community members play an
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important role when problems have to be addressed and needs satisfied. As
a rule, development efforts are not solely those of organising client
communities as an end in themselves but rather the empowering of persons
and communities for effective participation in the broader political and
economic community. This ideal was not pursued "according to the book"
in the previous apartheid regime.
Empowering communities should strive at:
a) promoting development programmes designed to achieve
results on a long term basis.
b) promoting self-sustaining activities to ensure success in
development programmes.
c) improving the implementation of development programmes.
Every individual, whether relatively poor, poor or the poorest of the poor
should have the right to be part of the decision-making mechanism
regarding his development. Practically, the right concerned is sometimes
usurped by elites who tend to control the process of development. As a
result, community members are denied the opportunity for growth and




Training in capacity building during this phase is very important
(Swanepoel and de Beer, 1996:l3). Concerted efforts would have to ensure
that community members are actively involved in the:
a) planning and policy making;
b) allocation and distribution of resources; and the
c) management of services.
The Annual Report by the Institute of Natural Resources (1983:3) strongly
emphasises that a growing awareness among development agencies
recognises and accepts the idea that "development cannot succeed without
total support of the people it intends to help, including the active
participation of the community in all stages of planning and
implementation ...(and) ...without this support and participation the rapidly
growing poorer communities ...will continue to be faced by a condition of
life which denies them basic human necessities."
4.4.5. Formulation of objectives, assessment of solutions and planning
During this phase, problems and needs assessed, according to Cloete et al
(1996: 13), are then described as objectives and possible solutions are
assessed.
To get the best solutions for the problems of the community, Cloete et al
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(1996:13) in agreement with Henderson and Thomas (1987:100), are of the
opinion that certain steps are necessary namely, that:
a) the problem has to be described as clearly as possible;
b) choices have to be made regarding the problems which have been
identified and which will be focussed on;
c) resources available for utilisation by the community have to be
identified;
d) problems or needs that should receive first priority have to be
decided on; and
e) different tasks needed to get the desired solution have to be
identified.
During this phase, community members get the opportunity to gradually
learn how to handle problems affecting them and how to fulfil tasks as part
of the solution to the problem and as they grapple with the process of their
development, skills to complete the tasks are acquired, practised and
implemented (Cloete et al 1996: 13).
The selected programme has to be interpreted clearly to the community
members to ensure consensus with regard to planned action and to, gain
their support and participation in the implementation of the plan.
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A planning schedule, as outlined by Lombard (1991 :307), should include
the following:
"a) the pre-planning of the actions which should be taken to reach
a specific future result;
b) the prediction of the length of time to be taken to complete the
project;
c) the improvement or adaptation of plan if the predicted
performance does not live up to expectations;
d) the monitoring and evaluation of the activities to determine
whether they are progressing according to schedule and determining
whether the efforts are still aimed at the targets agreed upon;
e) the provision of a clear visual chart on which the
interrelationships of the different aspects of the project, including
those activities which may possibly cause a delay in the progress of
the project, are indicated."
Participation of the community in developmental projects is necessary
because if they are not part of the process, "it will take a lot to get people
to accept the projects as theirs, the implementation will also be delayed and
may even come up against people who will feel that parts of the plan
should be changed" (Kotze and Swanepoel, 1983:93).
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Contrary to the above, during the era of apartheid, the government
"neglected to actively encourage rural communities in decision-making
processes regarding their specific needs and, instead, imposed bureaucratic
mechanisms beyond the reach and understanding of many people"
(Community Development, 1988:3). As a result, many community
development projects were planned and implemented with or without the
knowledge and participation of the beneficiaries of such projects.
4.4.6. Implementation
Implementation includes the transformation of a plan into action. During
this phase, the community has to ascertain whether the plans are feasible or
whether the aim and or plan of action should be refined or altered because
of unforseen circumstances (Lombard, 1991:267). As a rule "the kind of
plan which has the best chance or any chance of being accepted, is that
which is feasible ...(and) ...which can be realised." As rightfully stressed by
Lombard (1991 :267), a feasible plan "is usually amendable, thus it will
often be necessary only, as needs and problems are being addressed, to
amend the original plan."
Lombard (1991: 13) argues that during the implementation phase, stumbling
blocks in the way of achieving the planned objectives will be encountered
from the very beginning; modifications will, therefore, have to be
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continuously considered ...periodical evaluation of the plan is necessary, in
order to know if adaptations should be made".
According to Cloete et al (1996: 16), community participation should play
an important role in this phase, namely:
a) in the planning of short term goals, that can be reached within a
short period of time, and in bringing successive goals within the
reach of the action group, thus encouraging the motivation and
enthusiasm of community members engaged in the project;
b) in complete involvement in decision making, the planning and
implementation of the projects;
c) in the mobilisation and promotion of talent that exists in the
community and the development of ways to broaden the
community's leadership base by trying leaders for new types of
organised activities; and
d) in the involvement of respectable and capable community
members in programmes of which the local poor are the
beneficiaries.
Because of the prevailing apathy in rural areas, the tendency has been to
interview such communities as powerless in their "ability to affect, to
influence, and to change" their lives for the better (Motshologane,
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1993:13). As a result, such communities only learn about the project when
construction programmes of such a project are underway. It is no wonder
that such development projects are seldomly utilised fully or, at worst, are
vandalised.
4.4.7. Evaluation
The process of evaluation according to Cloete, et al (1996: 17), "takes place
to ascertain to what extent the goal is reached, what the quality of the
accomplishment of the goals is and what possible adjustments must be
made in the implementation of the planning".
Through evaluation, community members are able to "identify the possible
short comings in the project in order to timeously remove similar problems
from future planning" (Cloete, et al, 1996: 17).
Criteria generally accepted for evaluation are as follows:
a) appropriateness, referring to the relationship between the goal of
the project, the needs of the community and the steps that will be
followed during the plan of action phase.
b) feasibility, referring to the adequacy of the resources to enhance
the realisation of the set goal; and
c) efficiency, referring to the extent of the realisation of the set goal.
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Although evaluation comes at the end, Nghatsane (1993 :21) stresses the
point that "it has to be borne in mind that in community work, (evaluation)
goes on at all times". According to Cloete, et al (1996: 17), "evaluation of
projects should take place continuously in each phase of the project." These
writers (Cloete et al, 1996:17) go on to say that "the feasibility of the
project gets tested as far as possible during the planning phase ...(and as a
matter of fact) evaluation should go further than just a mere summary of the
processes and failures of the improvement of their quality of life."
In rural areas, the monitoring and evaluation of development projects are
mostly and conveniently undertaken by community developers, partly
because communities do not have the capacity to be able to carry out this
important function of evaluation. In some cases, because of eagerness to
drive the development process forward, evaluation reports are conducted
in such a way that results are made to suit the intentions. For example, a
community developer might want to portray an image of success of the
project in order to impress the funding agent and secure more contacts.
4.5. General obstacles to the process of community development
It is necessary to discuss the whole range of obstacles militating against the
attainment of development, especially in rural areas. Results from a survey
conducted by Dube (1982: 1-45), on community development projects and agencies
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Table 4.9.: Classification of obstacles within the phases of development
Phase Development
category
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in KwaZulu-Natal, identified various obstacles to development initiatives in the
community which are reflected in Table 4.9.
From the list of obstacles as reflected in Table 4.9, the listed obstacles (1 to 15),
could have been handled and resolved within the ambit of the guidelines as
stipulated by the various phases of the community development methodology (see
4.4.1 to 4.4.5). Referring to a detailed explanation of the various phases of the
development methodology, a brief discussion regarding the utility of the
methodology is presented as follows:
a) "Importance to get as many people as possible aware of the need for
environment conservation to take this need to rural Blacks who stand to
benefit in the long run"
The concern raised could have been addressed through the awareness phase
where the need for environmental conservation particularly in rural areas
had to be accepted by the respective communities who stand to benefit from
such a project (refer to 4.4.l).
b) "Entrenched power structure of the tribal authority; tribal system with,
migrant land owners as opposed to developing a farming community with
areas of land, large enough to support the farmer and his family"
Information on power structures, community leadership, organisational
structures, resources and services could have been identified during the
situation analysis phase (refer to 4.4.2). Information received upfront,
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would provide the development facilitator ammunition to address such
obstacles.
c) "People are not motivated"
Through the assessment of community problems and needs the issue of
apathy and indifference to things that affects a community adversely, could
be identified and prioritised for effective handling (refer to 4.4.3).
d) "No direct contact with donors; no contact with KwaZulu extension
officers; lack of leadership, proper budgeting techniques and co-operation
in the community; change of staff affects leadership and continuity; and
limited membership"
The representation by community phase takes care of community
involvement, interdisciplinary collaboration, community participation and
empowerment. During this phase an action committee is put in place in
order to address the needs and problems of the community. The obstacle as
mentioned in 4.5.4. could have been taken care of during the activities of
this phase (refer to 4.4.5).
e) "Scattered nature of development; lack of sufficient funds; difficulty in
obtaining markets; difficulty in getting sewing materials at reasonable
prices; and obtaining sufficient funds to finance an expanding programme"
The obstacle as mentioned could have been dealt with through the planning
and implementation phases. During these phases:
i) aims are formulated, problems are clearly described; all resources
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that are available are identified; the most effective solution is
sought; and the different tasks that are needed to get the desired
solutions are subsequently identified.
ii) selected plans are implemented and adjusted accordingly. Mostly,
people, money, time and materials are organised by the community
in order to reach the planned goals (refer to 4.4.5. and 4.4.6.).
t) "Project is not yet registered with the Department of Health and Welfare;
the road leading to the Centre is bad"
The purpose of the evaluation phase is to keep track of events throughout
the project. Through the monitoring process, the community would have
identified the oversight of having the project registered and the bad state of
the road as mentioned (refer to 4.4.7.).
4.6. Summary
In this chapter the researcher presented a tabulation of the various approaches to
development designed by researchers nationally or as derivations from the models
adapted from international ones (United States and United Kingdom). A
synthesised discussion of the various stages of a development methodology was
presented (see 4.4.1 to 4.4.7). Specifically, with regard to the implementation of
the various phases of community development methodologies, criticisms regarding
the implementation of the methodologies were systematically discussed.
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An analysis with regard to the utility of the various development methodologies,
particularly in rural areas was presented. Lastly some obstacles that negatively




METHODOLOGY, RESEARCH DESIGN AND PROCEDURE
5.1. Introduction
In this chapter, a research plan designed to obtain information was developed. In
other words, an intervention strategy of a community development methodology
selected and utilised in this study is discussed in this chapter. In doing so, the
researcher analysed some selected community development methodologies, paying
particular attention to their similarities and differences, with the intention of
developing a research instrument for a preliminary assessment, monitoring and
evaluation of the success or failure of rural development initiatives. The
rudimentary research instrument designed in this chapter (Table 5.5 and Table 5.6)
was tested through a pilot study and found suitable. It was then utilised in the
collection of data. The refined research instrument was prepared and presented in
the last chapter of this study.
5.2. Choice of development methodologies for designing a research instrument
As already discussed in the previous chapter, among the various methodologies
(both national and international) designed for community development, the
researcher concentrated on five of the South African (national) community
development methodologies authored by the following, namely:




b) Lombard (1991 : Community work and community development.
Perspectives on social development;
c) Barnard (1989) : Rural development: An operational model;
d) Kotze and Swanepoel (1989 : Guidelines for practical community
development; and
e) Portway (1986) : The development, presentation and evaluation of basic
programmes in community development.
The rationale for an exclusive selection of the five national development
methodologies (without the inclusion of the international ones) is that they:
a) have a similar pattern in their approach to community development. By
avoiding the inclusion of the international ones, this greatly eliminates the
unnecessary duplication with regard to these methodologies;
b) have been developed in the country and by white male South Africans
who considered themselves familiar with the peculiar development
conditions in the country; and
c) incorporate a fairly wide spread of experience from most of the
provinces in South Africa, for instance each one of them has been
developed and I or implemented in the respective provinces, namely: the




As these development methodologies have already been presented and discussed
in Chapter 4 (see 4.3 .1.), the researcher will compile and tabulate them as
Table 5.1. for easy reference and then proceed to identify the similarities and
differences with regard to the use of these methodologies. It will be necessary to
justify the selection of the mentioned methodologies from a pool containing a
number of them.
5.2.1. Similarities and differences of development methodologies
There are similarities and differences in these five methodologies as used
when practising community development and empowerment. These
similarities and differences will now be discussed in detail.
The similarities with regard to development methodologies are presented
and discussed as follows:
a) they recognise the existence of the need for change which has to
be expressed in specific terms, namely the:
i) identification and definition of the problem.
ii) concern about the nature of the problem.
iii) formulation of solutions in terms of felt needs with regard
to the problem.
b) they acknowledge the expression of felt needs in terms of
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agreed upon goals, namely the:
i) selection of goals with a high probability of agreement.
ii) focus on consensus on securing agreements.
iii) making sure that goals are both sound and realistic.
iv) planning carefully and aiming for participation and
periodical evaluation.
TABLE 5.1.: SIMILARITIES AND DIFFERENCES OF SELECTED DEVELOPMENT
METHODOLOCIES
Cloete et al Lombard Barnard Kotze et al portway
Phase awareness
1
Phase situation analysis situation analysis
2











Phase formulation of setting of
4 obJectives,assessment objectives and
of solutions and planning planning
planning planning planning








c) they aim at participation and involvement of community members
both as individuals and as groups in the analysis, planning,
organisation, and the ultimate implementation of the community
development process, namely the:
i) development of awareness.
TABLE 5.2.: DIFFERENCES OF DEVELOPMENT METHODOLOCIES WITH
RECARD TO ORDER OF PHASES
Cloete et al Lombard Barnard Kotze et al portway
1.awareness •
2. Situation analysis • •
Exploration/ • • •
Investigation
3. Assessment of • • •
problems and priorities
Identification and • • •
definition of needs and
problems
Representation by • •
community
4. Setting of objectives, • • • •
assessment of solutions
and plannning
Planning • • • • •
5. Implementation • • •
Action • •
6. Evaluation • • • • •
Key: a) the square bullet symbol indicates the application of an appropriate
phase of development.
b) the circle bullet symbol indicates the application of an appropriate step
integrated under a separate phase.
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ii) making use of local resources.
iii) encouraging broad participation.
iv) keeping community members well informed about the process
and developments achieved.
v) developing effective local leadership.
It must be stressed that the development methodology by Cloete et
al (1996: 17), does not distinguish the evaluation phase as a separate
/ sixth phase, but as a continuous activity. In addition to the
continuous assessment activity as already mentioned, Cloete et al
( 1996: 17) emphasise skills development as a critical aspect of the
process.
d) they maintain a degree of co-operation with stakeholders to
facilitate development at community level, namely the:
i) development of consciousness and pride in the community
about the project.
ii) building on the strength and potential identified among
community members.
iii) development of local confidence and co-operation.
iv) building of organisational structures which can call on
outside help as and when needed (Wileden, 1970:277).
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Having discussed the similarities of development methodologies, the researcher
will also outline the differences.
a) Order of development phases
Although the development process is a cyclical one (refer to
diagram 4.1.) the sequence of phases in these development
methodologies vary significantly. For example, in the development
process some of the methodologies .present activities like
"awareness", "exploration and problem identification" and
"investigation" as the first phase while another one suggests the
"situation analysis" activity as phase one.
From Table 5.2., it is reflected that some of the development
methodologies have few phases (Kotze and Swanepoel, 1983). As
explained, some of the phases have been intergrated and combined
into fewer phases than with others (Cloete, Groenewald and van
Wyk, 1996).
b) Meaning of community participation and empowerment
According to a United Nations report (1971 :6), the process of
community development recognises the importance of two elements:
i) the participation by community members themselves in the
effort to improve their own level of living with as much
reliance as possible on their own initiative; and
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TABLE 5.3.: CONCEPTION OF COMMUNITY PARTICIPATION AND
DEVELOPMENT
Cloete Lombard Barnard Kotze portway
et al et al





Action committee with •
support of community
worker







Key: the square bullet symbol indicates the application of an appropriate
phase of development
ii) the provision of technical and other services in ways which
make these more effective.
Swanepoel and de Beer (1996:26) rightly suggest that "every
individual, whether relatively poor, poor or poorest of the poor, has
the right to be part of the decision-making mechanism regarding his
or her development."
Through professional assistance (refer to Table 5.3.), community
members are enabled to assume power, take responsibility to
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"influence the direction and execution of a development project
with a view to enhancing their well-being in terms of income,
personal growth, self reliance or other values they cherish" (Oakley,
et al :1991:6).
c) Role of capacity building and skills transfer: .
In many Third World countries "rural people, for generations have
been dominated by and were dependent upon local elite groups
...which meant that the rural poor (had) ...to be accustomed to
leaving decisions and initiatives to their leaders" (Oakley et aI,
1991:13). Lack ofleadership and organisational skills as a matter of
fact, left most rural people incapable of responding to the demands
of participation in various community projects.
Nevertheless, those who take the challenge of participating
meaningfully in community projects, according to Swanepoel and
de Beer (1996 :ix), "deserve solid and reliable training and guidance
in their day- to day responsibilities". By bringing them into contact
with information systems and training opportunities they can be in
a better position to "make enlightened decisions ...and boost
confidence in their own abilities" for the benefit of the community
project concerned (Swanepoel and de Beer, 1996:27).
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TABLE 5.4.: CAPACITY BUILDINC AND SKILLS TRANSFER
DEVELOPMENT ACTIVITY SKILLS
1 To Improve verbal and non-verbal Communication systems and
communication, encourage leadership and interpersonal skills
enhance human relations.
2 To observe group dynamics, encourage Non directive group skills
participation and manage conflict.
3 To gain a thorough knowledge of Skills in resource mobilisation and
community resources and learn to effective utilisation
Interact with key stakeholders to achieve
maximum benefit from all available
resources.
4 To ensure accurate recording, record- Administrative and project
keeping and filing systems, to write management skills
letters and reports, and to organise a
general administrative system.
S To learn useful committee procedures. Formal group skills and understanding
and functioning of committees
6 To acquire the ability to organise Planning, Organisational and
functions and events or groups, to plan, management skills
set goals and make decisions effectively.
7 To raise money, obtain support, acquire Financial management and fund-
knowledge of fund-raising policies, raising skills
bookkeeping and reading a balance sheet.
S To analyse problems, monitor projects and Analytical and evaluative skills!
make sound evaluations.
Source: cray (1998:67)
With regard to capacity building and skills transfer (refer to Table
5.4.), all development methodologies studied were in agreement that
these were very important variables to be taken into consideration.
Cloete, et al (1996: 16) in their methodology stress skills
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development as a critical aspect of the process which has to be
carried out continuously by the facilitators of the project.
With regard to the evaluation phase, Cloete, et al (1996: 17)
emphasise the point that it should not be considered as a separate
phase that should be carried out at the end of the process only, but
as a continuous activity running together with all other phases as
reflected in Table 5.1.
d) "Development environment" and its implications for the
community development process.
The concept "development environment", as explained by
Swanepoel and de Beer (1996:6), "refers to the natural, social,
economic, political, psychological and cultural factors playing a
role, at the local level, in all communities." All development
theories studied in this thesis indicate that these mentioned factors
have a potential of influencing and facilitating development in the
following manner:
i) Natural environment.
Lack of water supply and poor soil fertility will mostly
handicap the development of agriculture and food gardens.
Areas in low lying settlements run the danger of floods
during the rainy season and the nature of the soil may make
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the construction of houses unaffordable.
On the contrary, the natural environment may provide
resources (e.g wood, thatch); or provide a resource to be
utilised in the construction of buildings e.g. sun (solar)
energy.
ii) Social environment.
This refers to how organisations .are structured and how they
relate to one another, for the social environment within
which community development takes place. It must be
emphasised that the existence of such organisations and
forms of interaction are proof that the community itself is
already busy with community development. On the other
hand, negative factors such as delinquency, power struggles
and anti-social behaviour such as prostitution and child abuse
is a challenge to community facilitators in initiating
development projects.
iii) Political environment.
In rural areas, traditional leaders still play a role in
organising and deciding on events and actions in the
community. In some communities, there might be opposing
political groups and sometimes these opposing groups reach
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mutual agreement for the sake of development III the
community.
In other areas, animosity and even violence are the order of
the day. The political environment therefore poses the most
difficult challenge facing leaders and community
development facilitators.
iv) Economic environment.
This refers to the rate of employment, the presence of
activities of commerce and industry, and also the presence
and scope of informal economic activity in the community.
In the poorest areas, the unemployment rate is high and the
level of informal sector activity is consequently high. Shops,
workshops, factories and industries are few, if present, but
are usually found situated some distance away from the rural
areas.
The presence of infrastructural resources gives an indication
of the level of economic activity and tangible challenges for




This factor consists of the attitude people display towards life
around them. Poor people who spend their time in struggling
for survival often feel apathy towards people or institutions
trying to persuade them to do something about their living
conditions. Their lack of esteem, distrustfulness of strangers
(and even people they know who might help them), and
reluctance to take risks to improve their lot, works against
the spirit of development.
vi) Cultural environment.
Culture determines the norms and values of people and is
also adapted or changed by people as the need arises. Culture
creates or contains taboos and provides a 'fireworks' spirit,
according to which people act and react to daily life
situations. Culture can create stumbling blocks for
development on the one hand and on the other, it may be
beneficial to the success of development efforts.
5.2.2. Importance of the cyclic aspect impacting on the process of
community development
It has already been stated that the cyclic aspect of the process of
development stresses the beginning and an ending, as well as some
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interconnections between each of the stages in the process and the activities
of each stage should prepare for, and feed into the subsequent stages, with
feedback from each and every stage as to what has been achieved in the
preceding stages (Lombard, 1991 :240). In order to ensure and enhance
development initiatives, it is therefore important to stress that all the stages
in the development cycle be completed in full. By so doing, the process of
development will then be enabled to "move forward" while at the same
time make provisions for returning to previous phases as the case may
demand.
By adopting the chronological unfolding of the development process of
community development, various obstacles militating against development
can be successfully dealt with as the community development project
unfolds to completion and success.
5.3. Rudimentary research instrument designed for an evaluation of the
success or failure of rural development initiatives
According to Berg (1989:42), " ...before the instrument can be used in a real
study ...several practice interviews (have to be undertaken in order) to assess how
effectively the interview will work and whether the type of information being
sought will actually be obtained." This is why the researcher initially designed a
rudimentary research instrument (see Table 5.5 and Table 5.6) which was to be
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TABLE 5.5.: RUDIMENTARY RESEARCH INSTRUMENT TO ACCESS
DESCRIPTIVE INFORMATION ON A PROJECT
Questions Relation to community development and
~articipation
1 What is the name of the project? Identification of the community's sentiments about the
name of the project and the intention it purports to
achieve
2 Whenwas the project Timing and Successfullaunch of the community project
established?
3 Which community does the Cetting to know, understand and accept the community
project serve? served; geographic locality of shared interests and
needs or deprivation; and disadvantages
4 What are the objectives (specific Needsand problems and aspirations clearly identified
functions) of the project? and converted into objectives designed to address them
5 What is the composition of the Development committees and sub-committees for
management structure of the various programmes I projects in the community
project?
6 From what sources doesthe Fundraising efforts are conceived aspart and parcel of
project obtain most of its funds? growth and maturation of the community group and are
a pointer at community involvement, membership
retention, expansion and pUblic relations
7 Under whose auspices Ethical considerations about funds provided by both
(sponsoring agency) Is the state and non-governmental organisations. Needfor
project initiated? accountability by the beneficiaries towards the wider
community
8 What have been the major Community participation in organising, planning and
chronological steps in the designing programmes which are prerequisites for
development of the project? attaining good quality of life. Community involvement
facilitates the acceptance, integration and adoption of
appropriate desired changes in lifestyles of
beneficiaries
9 How many volunteers are active Action groups, kinship and friendship groups play an
in supporting the project's important role in conveying events organised by
activities communities especially to those who do not belong to
any community organisation projects or those who are
not active members of community projects concerned
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tested and adopted as the final research instrument for the study.
In designing the rudimentary research instrument, as already explained, the
researcher made use of relevant questions extracted from those presented as
Appendix A and Bofthe study. Both appendices have been attached to this report
for easy reference.
The rudimentary research instrument designed for assessing and evaluating rural
development projects was of assistance in the compilation and study of three rural
development case studies, namely:
a) a "finished" rural development project which was unsuccessful III
meeting the needs, problems and aspirations of the community;
b) a "finished" rural development project which was successful in meeting
the needs, problems and aspirations of the community; and
c) a "new" and ongoing rural development project which would incorporate
the lessons and experiences gained from the unsuccessful and successful
projects.
A case study, according to Mark (1996:218), is "associated with research that is
qualitative and holistic (includes the full complexities of people's lives)". It
focuses attention on a single case, which may be an individual. ..family, a small
group, or even an organization or community. The main emphasis in undertaking
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TABLE 5.6.: RUDIMENTARY RESEARCH INSTRUMENT TO ACCESS
INFORMATION ON DEVELOPMENT AND OBSTACLES EXPERIENCED WITH
REGARD TO THE PROJECT
Interview guestions Relation to community development
and participation
1 Hasthe development cycle been followed Orderly, sequential way of dealing with the
and completed? needs and problems involving active
participation of facilitators and the
community towards their solution or the
reaching of the goal in the community.
2 Havethe obstacles in the cycle been Cycleprocess starts with an Identification Of
identified? a problem, need or obstacles, followed by a
collective agreement in identifying problem
areas e.g. bad planning, poor preparation,
faulty sponsorship, autocratic leadership etc.
3 Havethe identified obstacles been Regular evaluation and feedback on the
handled and overcome? development process to establish whether
the objectives have been achieved or
obstacles handled and overcome.
4 In terms of the four differences as al order of development phases
identified In the development bl meaning of community participation and
methodologies (see5.2.1l, which option empowerment
was selected and adopted as a method cl Roleof capacity building and skills transfer
used in the community development dl "Development environment" and its
initiative, and which route was followed implications for the community development
in completing the development cycle? process.
5 If the project has been completed: al Achieved following goals:
al What was accomplished? Il Task
bl Why was It successful, partially ii! Process,and
successful or unsuccessful? iii! Relationship goals.
cl Howwould the committee, bl Successor failure in empowering
community and the stakeholders communities with knowledge and skills of
assessand evaluate the Il resource mobilisation and sustainability
community project as a whole? of community projects,
ii! dealing effectively with community
needs and problems they are faced with.





ivl empowerment through active
participation of community members




this type of study is on understanding the single case by conducting an intensive
study of it" (Heiman, 1995: 361).
Cooper and Emory (1995: 117) clearly emphasise the point that intensive
involvement is a necessary part of the case approach. Researchers spend a great
deal of time on site and personally interact with the study participants. They gather
much of the data themselves, through observation, participation in activities with
the participants, taking notes, and recording on tape. They can also interview
informants and examine documents such as newspaper accounts and court records.
Regardless of the methods used, researchers must develop a feeling for the
participants, group, or phenomenon being studied, and this can occur only when
researchers immerse themselves in the research setting.
For the purpose of this thesis, a case study method was used. According to Mark
(1996:218) a case study refers to "a small group, or even an organization or
community (with its boundaries defined stipulating) clearly whose features are
included within the case by conducting an intensive study of it." It must be
emphasised that case studies "are valuable because they provide great detail that
helps (the researcher) ...to understand the complexities of human behaviour ...(and
the outcome of the case study may suggest) ...areas that should be examined,
highlight critical issues, or suggest concepts that can serve as the basis for a
theory" (Mark, 1996:219). In using the case study method, researchers practically
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"invest their time in obtaining very detailed and extensive information about the
case" (Cooper and Emory, 1995: 117).
The format of the case study elicited the following information, namely:
a) a description of the project paying specific attention to
its goals, covering:
i) the nature of the project and specific operations carried out.
ii) the kinds of results sought -including impersonal organizational,
personal (information, attitudes, skills, actions, habits, social
relationships) and changes in conditions and in capital resources.
iii) the area of activity and area of influence.
iv) the pace of change.
b) a description of the kind of data used to indicate results and how
these were obtained:
i) registration and census data already available or collected and
how they were collected.
ii) individuals or organisations asked to collect additional pertinent
data, including individuals and organisations directly involved in the
project and what periodic reports were requested.
iii) data collected by systematic observation, and a plan for
procedures for such observation put in place.
iv) data collected by systematic interviewing, and a plan for the data
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collection instrument constructed, e.g. a standardised interview
schedule was prepared.
c) a collection of desired data.
I-
The collection of data was done according to the following phases:
i) beforehand- to familiarise the researcher with the dynamics of the
project.
ii) during - to record the successes and failures of the project.
iv) after - to assess and evaluate the project.
d) an analysis, interpretation and review of findings of the community
project.
In collecting data, the research methods as mentioned in the first chapter (refer
to 1.5) were used, namely:
a) participant observation, where the researcher assisted by eight research
assistants conducted interviews and observed projects and community
activities in Maputaland. The benefit of this technique was that patterns and
trends in rural development projects in the area were noted and captured for
the main reason of verifying data collected through individual and focus
group interviews.
b) individual and group interviews, where interviews were conducted with
individuals and groups (including focus groups).
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For the sake of consistency and objectivity, a research instrument composed
of two sets of questions was prepared (see Tables 5.7 and Table 5.8) for
individual and group interviews for the purpose of data collection. With
regard to focus group interviews, a set of prompt questions was prepared.
c) perusal of documents kept by the various rural development projects in
the area, like the annual reports and the constitution. These documents
helped the researcher in the collection of data for the study.
d) gathering of oral histories.from community members about their
attitudes about rural development projects and initiatives in the area,
particularly the three community projects studied. This method was utilised
during the familiarisation tour of the area of research in order to initiate
contacts with community members and in order to get facts and impressions
which were to be considered in the design of a research instrument for data
collection.
It was necessary for the researcher to fulfil his ethical obligations with regard to
his research participants. In doing so, the researcher made it a point that they were
made conversant with and were agreeable to:
a) the purpose of the research, the procedures that were followed, and an
estimate of the amount of time that was required for the research project;
b) the possible risks or discomfort that were experienced;
c) the description of the procedures that were used by the researcher to
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ensure that their participation and responses were kept confidential;
d) information about who was to be contacted if they later had questions or
concerns about the study or if they felt they had been harmed;
e) the notion that their participation in the research project was completely
voluntary, and that they could have withdrawn at any time without
unpleasant consequences (Mark, 1996:41).
A research instrument as reflected in Table 5.7 and Table 5.8 was utilised for data
collection. It should be noted, however, that it was initially considered as a
rudimentary assessment and evaluation instrument, in view of the fact that room
had to be made for an "appropriate adjustments" and "fine tunning" before it could
be utilised as a research instrument. After testing the rudimentary research
instrument it was adopted as a valid and reliable method for the collection of data
of the research (see Table 5.7 and Table 5.8).
In designing this research instrument, the following important issues were taken
into consideration in order to ensure validity and reliability in data collection. The
instrument ensured that:
a) a wide range of respondents (informants) were selected and did not
" ...limit the researcher to contacts with people who (were) similar to
himself in terms of background, social outlook, and economic position";
b) an effort was made to interview informants who had a wide range of
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contacts in the society - people who were at the centre (or were an
important part) of communications' networks in a community;
c) contact was made with persons in position of informal as well as formal
leadership;
d) information about personal and private beliefs as well as the socially
approved outlook of the community project was collected (it was important
to know the extent to which personal and private beliefs differed from the
socially approved positionsj.
e) complete notes were recorded as promptly as possible (with less reliance
on memory in documenting data); and
f) all available records and secondary sources were taken into consideration
in the collection of data for the research study.
5.4. Methodology and procedure utilised in fieldwork and data collection
The methodology and procedure utilised in this study, as reflected and summarised
as Table 5.9. and Appendix C, is discussed in this chapter.
The research commenced with a comprehensive literature study regarding
community development, participation and empowerment. Since the purpose of




A seminar on "Community Development Projects in Maputaland", was organised
and conducted by a group of eight post graduate Diploma in Community Work
students (Appendix C, Qualitative Data 4, Table C2). A Welfare Officer of the
KwaNgwanase district, was invited to facilitate the presentation which was held
at the University of Zululand (Appendix C, Qualitative Data 1).
TABLE 5.7.: RESEARCH INSTRUMENT TO ACCESS DESCRIPTIVE
INFORMATION ON A PROJECT
1.What is the name of the project?
2. When was the project established?
3. Which community does the project serve?
4. What are the objectives (specific functions) of the project?
5. What is the composition of the management structure of the project?
6. From what sources does the project obtain most of its funds?
7. Under whose auspices (sponsoring agency) Is the project initiated?
8. What have been the major chronological steps in the development of the project?
9. How many volunteers are active in supporting the project's activities?
After an informative discussion, a preliminary interview with the Welfare Officer
regarding the feasibility of conducting a research study on rural development in
Maputaland was conducted. The research idea was explored to establish the
suitability of the area as mentioned (Appendix C, Qualitative Data 2).
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Several visits to Maputaland were undertaken in order to familiarise the researcher
with the area of study and to gain access to the community where research was to
be conducted (Appendix C, Qualitative data 3).
TABLE 5.8.: RESEARCH INSTRUMENT TO ACCESS INFORMATION
ON DEVELOPMENT AND OBSTACLES EXPERIENCED WITH RECARD
TO THE PROJECT
1. Hasthe development cycle been followed and completed?
2. Have the obstacles in the cycle been identified?
3. Havethe identified obstacles been handled and overcome?
4. In terms of the four differences as identified in the development methodologies (see
5.3.21,which option was selected and adopted as a method used in the community
development initiative, and which route was followed in completing the development
cycle?
5. If the project has been completed:
al What was accomplished?
bl Why was it successful, partially successful or unsuccessful?
cl How would the committee, community and the stakeholders assessand evaluate
the community project as a whole?
With the assistance of eight post graduate diploma students in community work,
contacts with various community development projects were made for the purpose
of selecting suitable community projects for the research study (Appendix C,
Qualitative Data 4).
A pilot study was conducted in order to test the validity and reliability of the
rudimentary instrument (refer to Table 5.5. and Table 5.6.). As mentioned, it was
necessary to refine the rudimentary research instrument in order to arrive at a final
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product of the research instrument to be used in the collection of data. Since there
were no changes to be effected to the research questions as reflected in Table 5.5
and Table 5.6, the rudimentary research instrument was then adopted as a final
product of the research instrument to be utilised for the study (refer to Table 5.7
and Table 5.8 respectively).
Individual interviews, with two representatives of the executive committee
members of the three rural development projects selected by members of the
various projects, were conducted. These individual interviews were followed by
focus group interviews with selected members of the three rural development
projects. Focus groups discussions and interviews took place in Zulu and it is
highly time-consuming to translate all the raw material into English. Accordingly,
interpreted field notes in English rather than transcripts have been included as
Appendix C and in a small number of cases where important quotations are used
in the main body of the thesis, sections of the transcript from which the quote is
drawn, have also been included.
A fieldwork time table was prepared in order to guide the researcher throughout
the research study (refer to Table 5.9).
Where documents on the projects were available, like for example the constitution
and minutes of meetings of the community project etc, they were perused and
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valuable information was recorded and stored as notes for further processing in
this study (Appendix C, Qualitative Data 6).
5.5. Summary
In this chapter, a research plan designed to obtain information was developed. The
researcher analysed some selected community development methodologies, paying
particular attention to their similarities and differences, with the intention of
developing a research instrument for a preliminary assessment, monitoring and
evaluation of the success or failure of rural development initiatives.
A rudimentary research instrument was presented (see Table 5.5 and Table 5.6).
It was stressed that this is a rudimentary research instrument that was designed
deliberately to accommodate those unforseen circumstances and changes which
were necessary to facilitate the collection of data in an efficient manner (Ferrinho,
1981 :98). After conducting a pilot study, a refined research instrument was
developed which is reflected in Table 5.7 and Table 5.8.
In addition to data collected by means of a structured research instrument as
presented in this chapter, the researcher was able to supplement or verify data
through "general observation, visits to follow up contacts, informal interviewing,
and other opportunities to collect information arising from participating in
community life" (Ferrinho, 1981 :99). This was done in order to obtain a broad
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picture of how intervention and its consequences appeared to the local people, and
how effective community development intervention strategies had been in helping




CASE STUDY ON A "FINISHED AND UNSUCCESSFUL" RURAL
DEVELOPMENT PROJECT
6.1. Introduction
In this Chapter, a case study of a "finished" rural development project which
ended by being "unsuccessful" in meeting the needs, problems and aspirations of
the community studied, was shown empirically. The criteria for determining a
"finished and unsuccessful" rural development project will be discussed in order
to eliminate misunderstandings with regard to the conceptualisation of the case
study.
The use of a map (see Figure 1.2) in discussing the case study will enable the
researcher to clearly locate the area of study for easy reference. On the basis of the
research results, the researcher will draw conclusions emanating from the case
study on the community project studied.
6.2. Criteria for determining a "finished and unsuccessful" rural development
project
It is necessary to restate the criteria used for determining a "finished and
unsuccessful" rural development project. As stated in the introductory Chapter,
social indicators like, for example, community apathy, feelings of hopelessness
due to the effects of poverty, dependence syndrome, ignorance, dissatisfaction and
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feelings of neglect in terms of lack of resources to satisfy their needs, problems
and anticipated benefits that are sustainable for the community, were used to
determine a "finished and unsuccessful" project. Such a project according to
empirical evidence collected and presented as Appendix C, Qualitative Data 5 and
Appendix D, Transcript Dl, did not provide spin-offs in terms of empowering
communities with knowledge and skills to deal with community needs and
problems. A discussion supported by empirical evidence on the non-success of the
rural development project will be presented in this study.
It will be necessary to explain the words "resources" and "sustainment" in order
to provide a better understanding as to how these impact on community
participation and empowerment although such explanation does not form part of
the discussion of the case study per se.
6.2.1. Resources
Resources according to Lombard (1991 :265) can include "money, time,
material resources, specialised and other methods or people (manpower),
which may help in satisfying the needs of the community." Kotze and
Swanepoel (1983) as cited by Lombard (1991 :265) differentiate four types
of resources:
a) human resource which includes the number of persons available
for active participation, as well as their knowledge, skills, social
150
Stellenbosch University http://scholar.sun.ac.za
institutions which can participate or motivate people, the leadership
structure, the educational system, tradition, norms, values and
attitudes. Most community groups will require volunteers to take
part in specific activities and community facilitators to advise on
certain aspects of their work.
b) manufactured resources which refers to infrastructural resources
like for example, railway lines, electricity, schools, hospitals, clinics,
libraries, shops and markets. Community groups may need from time
to time resources like transport, school halls etc. for specific events
such as jumble sales, meetings and parties (Henderson and Thomas,
19987:237).
c) natural resources like for example, fresh water, minerals, climate,
rainfall etc. Community groups may rely on natural resources for the
supply of things like handicraft materials e.g. special types of grass,
wood etc.
d) organisational resources which are a combination of human and
other resources. In this type, for example, human resources are
organised to utilise financial skills and natural resources for the
realisation of the objectives of the community project.
"If resources are not available from the community, they are brought in
from outside or, if possible, they are created. Bringing in or creating a
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resource can take a lot of time, thus much more is demanded from effective
planning aimed at realistic time-schedules" (Lombard, 1991:265). This
process is referred to as resource mobilisation.
6.2.2. Sustainment
Sustainment according to Gray (1998:74), "is not something which is only
considered at the end of a project, but needs to be a major consideration
from the outset." An important indicator of a project's sustainability "is the
degree to which the community owns the project...(and) ...this owning can
happen only if the project is theirs from the beginning, which means that
the community assumes responsibility for the work that needs to be done
with the guidance of the community development worker" (Gray, 1998:74).
A project's sustainability according to Gray (1998:71), "hinges on
community ownership of the project rather than on the absence or presence
of the community worker". Community participation, according to gray
(1998:53), "brings with it a sense of control which is essential to the
creation of sustainable community development programmes." A major
determining factor of sustainability is its income generating potential which
ensures that the project will continue in the absence of the community




6.3. Description of a "finished and unsuccessful" rural development project
This section of the research project, discusses a selected case study of a "finished
and unsuccessful" rural development project. In doing so, a detailed description
of the mentioned rural development project using the two interview schedules
compiled and reflected in Table 5.7. and Table 5.8. of this study is given.
Information stored as comprehensive field notes, documented and comprehensive
case studies, and audio-tapes as reflected in Appendix C and D, was used to
compile this case study of a rural development project which ended by being
unsuccess ful.
6.3.1. What is the name of the project?
The name of the first project studied and documented was the
Masithuthuke Women's Organisation (MWO). The word "Masithuthuke"
means "Let us develop" in isiZulu language. "Our wish when we initiated
this organisation was to help ourselves as unemployed mothers of small
children" (Appendix C, qualitative Data 6 and Appendix D, Transcript DI).
6.3.2. When was the project established?
The Masithuthuke Women's Organisation was established in 1998. "We as
mothers of children under the age of five years were all invited to a
workshop in Mtubatuba, where the Flagship concept was introduced and
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explained in detail by the officials of the Department of Social Welfare and
Population Development" (Appendix C, Qualitative Data 5 and Appendix
D, Transcript Dl).
The Flagship project was planned chiefly to provide gainful employment
for women with children under five. This was to enable them to support
their children (refer to 6.3.4 for the objectives of the Flagship project). "We
want to be able to provide our children with healthy meals as advised by the
community health nurses in our health clinic" (Appendix C, Qualitative
Data 6 and Appendix D, Transcript Dl).
6.3.3. Which community does the project serve?
The community development project serves community members of the
area called KwaNgwanase in Maputaland area (refer to Figure 1.2, the map
of the area). KwaNgwanase is mainly rural in nature with a small village
in the central business area of the settlement which has informal markets
of mostly fruit and vegetables set up by traders. "People in the area are
Tembe- Thonga and Zulu-speaking" (Appendix C, Qualitative Data 4 and
Appendix D, Transcript Dl).
The homesteads of the rural part of the village are widely scattered over a
vast area. Transport (buses and taxis) is very poor. In most cases the same
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bus used in the morning to commute to the village of KwaN gwanase, has
to be used again after lunch to enable people to return to their homes.
"Meetings are conveniently scheduled for mornings so that we could be
able to catch the bus after lunch on our way back home" (Appendix C, .
Qualitative Data 6 and Appendix D, Transcript Dl).
"We experience many problems with our transport, for example, if one fails
to catch the bus which brought one to the village, one must be prepared to
walk on foot back home. We cannot afford to take taxis or pirate (private
vehicles) cars, we are poor and have no money" (Appendix C, Qualitative
Data 6 and Appendix D, Transcript Dl).
6.3.4. What are the objectives of the project?
The Masithuthuke Women's Organisation (MWO) project is part of a
Flagship project designed and supported by the National Department of
Welfare and Population Development (NWPD) in compliance with the new
Developmental Social Welfare Policy of the then Government of National
Unity (GNU) of South Africa (1998:4). The intention of the Flagship
project is chiefly to provide employment avenues to "women with children




Referring to the Welfare Update Newsletter (1998:4), the Flagship project
was designed specifically to further the following objectives:
a) to increase the educational and training opportunities for women
so that they can provide for the basic needs of their families;
b) to develop the skills and capacities of women to enhance their
overall functioning;
c) to ensure that families receive social services that support and
enhance the programme's aims; and
d) to provide children under five with developmentally appropriate
education to increase their chances of achieving and learning.
By introducing the Flagship project which is in essence, "community driven
and involves participants and stakeholders," the Department of Welfare and
Population Development hopes to empower women to be in a position to
change their situation by overcoming poverty and unemployment (Welfare
Update, 1998:4).
6.3.5. What is the composition of the management structure of the project?
Membership of the Masithuthuke Women's Organisation (MWO) was open
to all women who had children under five years in the Ingwavuma district.
An organisational structure was formed. The project was managed by an
executive committee composed of a Chairperson, Vice Chairperson,
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Secretary, Treasurer and two additional members. The organisation was not
registered in terms of the National Welfare Act 100 of 1978. The members
of the community development project were advised to register the
organisation so that they could qualify to get donations and a subsidy from
the government but had not taken steps to do so because, according to
them, "we wanted to get organised and increase the number of regular
members first before requesting officials from the Department of Welfare
and Population Development for advice on how to go about registering the
project in terms of the provisions of the National Welfare Act 100 of 1978"
(Appendix C, Qualitative Data 6 and Appendix D, Transcript Dl).
Although the Welfare Officer of the Department of Welfare and Population
Development of .KwaNgwanase acted as a facilitator of the project, the
onus was on the executive committee of the project to approach the official
when they felt that they needed her assistance. "We go to the Welfare
Officer for all sorts of help like, for example, transport. She is of great help
when she is not busy with her work" ( Appendix C, Qualitative Data 5 and
Appendix D, Transcript Dl).
6.3.6. From what source does the project obtain most of its funds? Under
whose auspices is the project initiated?
The project was funded through membership fees determined on an ad hoc
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basis and profits gained from the activities of the programme aimed at
raising funds. The amount reflected on their bank balance was Rl 500-00
(there was no indication as to how much was collected from membership
fees and from the profits gained from the activities of the organisation).
"Apart from membership fees, funds are obtained from the goods we make
with our hands like for example, moulding and the sale of mud bricks,
gardening, sewing, artifacts carved from wood and the sale of grass and
twigs for the building of huts" (Appendix C, Qualitative Data 6 and
Appendix D, Transcript Dl).
As indicated, the project was designed and supported by the Department of
Welfare and Population Development of which, according to Stewart
(1996:2), an amount ofR3 million had been earmarked for projects of this
nature. Stewart (1996:2) explains that "each project will provide an
economic opportunity to about 120 women in a targeted area ...(and)
...projects will include activities such as farming, garment- making, and
home building" (Appendix C, Qualitative Data 1, 5, 6 and Appendix D,
Transcript Dl).
Through the Flagship Project, women's organisations are given a grant in
order to initiate a self-sustaining project. The idea of such self-sustaining
projects, according to Stewart (1996), is to "create profits that will be
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reinvested in the community in an effort to build the economy of the
region".
6.3.7. What have been the major chronological steps in the development of
the project?
The major chronological steps III the development of Masithuthuke
Women's Organisation is discussed below:
a) Awareness.
Members of the Masithuthuke Women's Organisation were initially
invited to a workshop at Mtubatuba where the Flagship concept was
introduced and explained in detail by the officials of the Department
of Welfare and Population Development. As already discussed, the
Flagship project was designed and accepted by the government as
a policy to be implemented in order to address the problem of
poverty, particularly in rural areas (Appendix C, Qualitative Data 1).
Members of the Masithuthuke Women's Organisation were made
aware of the project when it was introduced and explained by the
Department of Welfare and Population Development officials
(Appendix C, Qualitative Data 1). With assistance from the Welfare
Officers of the area, women groups were assisted in the formation




The community project was initiated, designed and supported by the
Department of Welfare and Population Development. Because of
the need of addressing the problem of poverty in the area (Appendix
C, Qualitative Data 1), there was a need to assist the community in
the establishment of the Flagship programme.
b) Situation analysis.
The situation analysis exercise was not done properly. Information
on the profile of the community of the district was mainly gathered
from the members of the organisation and from the records of the
Welfare Office of the district (Appendix C, Qualitative Data 5).
The executive committee and community members accepted the
project in an enthusiastic manner. They started planning various
activities as outlined by the objectives of the Flagship project. "We
were convinced that our problems were going to be the thing of the
past and that we would be able to get income to support our
families" (Appendix C, Qualitative Data 5 and Appendix D,
Transcript Dl).
Information on the community profile of the area, was obtained
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from the Welfare Office of the Department of Welfare and
Population Development. Members of the MWO were not engaged
in the exercise of identification and data collection of community
resources in the area.
c) Identification and definition of needs and problems.
Having been informed about the Flagship project of the Department
of Welfare and Population Development designed to provide gainful
employment for women with children under five years, members of
the community were given an opportunity of deciding on the
objectives of their community development project with the view of
addressing their needs and problems (Appendix C, Qualitative Data,
5). "We view the Flagship project as an employment venture for all
of us and our children" (Appendix C, Qualitative and 6 and
Appendix D, Transcript Dl).
d) Representation by community.
The women of KwaNgwanase formed an organisational structure
which they named Masithuthuke Women's Organisation. An action
committee was established which was composed of a chairperson,
vice-chairperson, secretary, treasurer and two additional members.
"Our bank account which was opened for safe keeping of the
finances of the organisation reflects a balance of Rl 500-00 and all
members of the organisation have access to inspect all financial
161
Stellenbosch University http://scholar.sun.ac.za
transactions of the organisation" (Appendix C, Qualitative data 5
and Appendix D, Transcript Dl).
During the field work visit which was meant to familiarise the
researcher with the area of study (Appendix C, Qualitative Data 4
and Appendix D, Transcript Dl), research results indicated that
members of the community development project were not residing
close to each other (as in a township or village). On the contrary, as
already stated, the various households were scattered over a wide
area of Maputa land. "We as members of the project have to travel
vast distances per bus or on foot in order to enable us to meet
together as a group and hold our monthly meetings" (Appendix C,
Qualitative Data 5 and Appendix D, Transcript Dl). Because of the
long distances that some of the members had to travel, members
tended not to attend meetings regularly due of lack of money to pay
for their bus fare and each time new faces showed up for meetings.
This negatively affected the continuity of the organisation
(Appendix C, Qualitative Data 5 and Appendix D, Transcript Dl).
One member made this comment, "when we run short of money for
transport to attend the meeting of the organisation, I do not even
have the means of sending an apology message to members of the




Although the executive and members of the organisation received
regular advice and guidance from the Welfare Officer and the
Community Liaison facilitator of the Department of Welfare and
Population Development of KwaNgwanase area, their project was
organised, planned and implemented on an ad hoc basis. This was
because of the lack of skills and capacity to manage the day to day
affairs of the community project by the organisation (refer to
paragraph 6.3.13 b). Because of the vast area officials had to cover,
they could only handle crises situations reported for their attention.
"We as executive members of the project are often frustrated by our
members because they feel that we misuse their funds by not
depositing all the proceeds into our the bank account, we have since
learned to ignore unfair accusations by our members" (Appendix C,
Qualitative Data 5 and Appendix D, Transcript Dl).
e) Implementation.
According to the plan of the Flagship project, a regular number of
10 members of the Masithuthuke Women's Organisation showed
interest and motivation in the community project. "We decided to
implement the following projects, namely: moulding and sale of
mud bricks (we did not have money to buy cement), gardening,
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sewing, artifacts carved from wood and sale of grass and twigs for
the building of huts" (Appendix C, Qualitative Data 5 and Appendix
D, Transcript Dl).
Members were requested to choose the type of project they wanted
to be engaged in. Of the five projects they had agreed on, only three
were implemented, namely: the moulding and sale of mud bricks,
artifacts carved from wood and the sale of grass and twigs for the
building of huts (Appendix C, Qualitative Data 5).
At the time of research (Appendix C, Qualitative Data 5 and
Appendix D, Transcript Dl), there was a serious problem of
diminishing numbers of participating members. "We have about
twenty regular and active members listed in the register of the
organisation" (Appendix C, Qualitative Data 5 and Appendix D,
Transcript Dl).
The members were under the impression that after implementing
some of the programmes that generate funds, the government would
subsidise them so that by the end of the month, members would be
paid an allowance. They thought that this would help them in
maintaining their families and above all, demonstrate to family
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members that they were gainfully occupied and not just loafing
where they went during the day (Appendix C, Qualitative Data 5
and 6).
Unfortunately, some members experienced frustration because of
factors like lack of income, profit and a donation they thought they
were going to get for their project to be a success. "We could not
participate any longer in the affairs of our community project
because of lack of financial means of doing so" (Appendix C,
Qualitative Data 6 and Appendix D, Transcript Dl).
As a result, members dragged their feet and finally absented
themselves or resigned from the activities of the Flagship
programme. The main reason cited was that since they did not earn
something from the activities of the project, it became very difficult
to explain their daily absence from their homes and families
(Appendix C, Qualitative Data 5). Furthermore, they could not
afford the bus fare to enable them to reach the centre where their
project activities were conducted (Appendix C, Qualitative Data 5
and 6).
f) Evaluation.
As a result of the decrease in membership, "we decided that the
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project should be evaluated" (Appendix C, Qualitative Data 6 and
Appendix D, Transcript Dl). A general meeting was called for the
purpose of evaluation. Members were disillusioned with the
activities of their project. "We were not benefiting financially from
the proceeds of the project which we thought would provide
financial benefits for us and our children" (Appendix C, Qualitative
Data 6 and Appendix D, Transcript Dl).
Although there were funds (an amount of Rl 500-00) already raised
by the members of the MWO through the sale of handicraft artifacts,
e.g. mats and baskets, it was difficult to distribute the proceeds from
the sale of the mentioned artifacts among members of the MWO. In
real terms, each member, out of two hundred which was the original
membership number of the project, would have received a small
amount (that is, R7-50). Apart from the fact that not all members
were present, the difficulty in distributing the proceeds was that
some members were very active in generating funds for the project
while others were lazy and did not take their fundraising
responsibilities seriously. At the time of field research, no definite
decision had been taken as to what was going to be done with the
funds raised (Appendix C, Qualitative Data 5 and 6).
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6.3.8. How many volunteers are active In supporting the project's
activities?
At the time when the community project was assessed, the only volunteers
were the two students who were doing practical work for a period of three
months, at the KwaNgwanase Welfare Office of the Department of Social
Welfare and Population Development (Appendix C, Qualitative Data 1).
. TABLE 6,.1: DEVELOPMENT CYCLE OF THE MASITHUTHUKE WOMEN'S
ORCiANISATION
NO PHASES COMMENTS OF DEVELOPMENTAL PHASE
1 Awareness This phase was done. Ideally awareness had to come from
within the community, who experience discomfort with the
circumstances and decide to take action to solve the
community's problem
2 Situation analysis This phasewas not carried out properl'l. Information
on the profile of the community of the district was mainly
gathered from the members of the organisation and from
the records of the Welfare Office of the district
3 Identification and This phasewas not done properl'l. The Flagship
definition of needsand programme was designed by the department of Welfare
problems and Population Development. Nevertheless the community
members were given an opportunity of deciding on the
objectives of their project with the view of addressing
their needsand problems
4 Representation by the This phasewas done but the difficult'l experienced was
community that members who joined the organisation came from far
awa'l homesteads.
5 Formulation of This phasewas done concurrentl'l with the third phase,
objectives, assessment namel'l the identification and definition of needs and
of solutions and problems.
planning
6 Implementation This phasewas done despite the decline of membership of
the communit'l project.
7 Evaluation Becauseof the decline in membership, this phasewas
decided upon but was not implemented formall'l because
of the low turn out of members for the evaluation
meeting.




6.3.9. Has the development cycle been followed and completed?
Fieldwork results showed that the development cycle was not followed and
completed (refer to Table 6.1). The development cycle as presented in this
study (see Diagram 4.1) did not move from the beginning to the end of the
process (Appendix C, Qualitative Data 5 and 6).
Through focus group interviews (Appendix C, Qualitative Data 6), it was
confirmed that the entire Flagship project was initiated by the Department
of Welfare and Population Development. The KwaZulu-Natal provincial
government assisted in the publicisation of the Flagship project, to as many
needy mothers with children below the age of five years from the remote
areas of Maputaland as were attracted to the project (Appendix C,
Qualitative Data 5 and 6).
6.3.10. Have the obstacles in the cycle been identified?
The obstacles in the development cycle were identified and are reflected as
Table 6.2. in this study.
It was revealed through focus group interviews that despite the obstacles
and constraints experienced by members of the rural development project,
some members persevered in trying to make the project a success
(Appendix C, Qualitative Data 6 and Appendix D, Transcript Dl). The
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TABLE 6.2. OBSTACLES IN THE DEVELOPMENT CYCLE OF MASITHUTHUKE
WOMEN'S ORCANISATION
Obstacles identified Empirical evidence
1 Apathy due to poverty and "Wedoubt whether this project will succeed;we want a
unemployment in the area pension from the government so that we can support
ourselves"
2 Badplanning in the launch of "We are not sure of the benefits of the Flagship
the project programme; we have heard about It from the radio; we
thought it was anallowancefor our under five children"
:5 Poormotivation and "The government will help us feed ourselves and
preparation for awareness children"
of the Flagshipprogramme
4 Lack of funding and "We thought that the organisation will pay us for
sponsorship of the project working on the project; when we leave home, it is
..- .
difficult to explain to our relatives whether we are
working or not becauseat the end of the month we do
not comebackwith something to feed our children"
5 Lack of effective "we are not aware of (are not informed) of community
communication in inviting meetings"
members for meetings
6 Lackof resourcesto store "Theleasedstoreroom for the materials of our project is
raw materials usedfor too smalland the leasecontract hasexpired already; we
producing handicrafts do not know where to keep our stuff now"
7 Vast distances between "Thearea is too vast to keep in touch with all of us in our
homesteadsof participants homesteads"
which stifle communication
8 Poor transport, bad and "Weuseonly one busthat leaves in the morning and has
dusty roads to return back with us by lunch time; meetings after
lunch would be fruitless becauseof lack of a quorum"
10 Lackof bus fare to enable "We ask our relatives for money to pay our bus fare
members to attend becausewe are poor and unemplOyed"
community meetings etc.
11 Lack of capaCity to manage "Someof us are actively engaged in the affairs of the
the affairs of the community organisation while others pay lip-service; they (the
project committee) do nothing to deal with this problem"
12 Mistrust, hostility, "we are dissatisfied with the use of our own money for
antagonism and lack of co- bus fare and foOd;in fact we shouldbe paid for the work
operation amongmembers we are doing for the project"




majority of members were nevertheless, not happy with some of the
obstacles they were faced with in their organisation, namely:
a) they were expected to use their funds to pay for their bus fare and
food. This meant that if they did not have bus fare they could not be
able to do the work of the organisation;
b) the materials for handicraft had to be provided by them and then
transported to the store room. The organisation did not provide
funds for transporting materials from the place where they obtained
the material to the storeroom.
c) they found it difficult to explain to their immediate relatives the
type of "work" they were doing since they did not earn anything to
show that they were "working". There was pressure from their
relatives to abandon their involvement with the organisation since
no one was benefitting materially from the project (Appendix C,
Qualitative Data 6 and Appendix D, Transcript Dl).
6.3.11. Have the identified obstacles been handled and overcome?
The identified obstacles have not been handled and overcome. As a result
the membership of the organisation decreased tremendously. An interview
with the committee established that the organisation was heading for
collapse. "As a member of the committee I confess that the community
development project was not a success at all" but they acknowledged the
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fact that they "gained some knowledge and expenence about the
administration and management of a community project" (Appendix C,
Qualitative Data 5 and Appendix D, Transcript Dl). They had received
assistance from the officials of the Welfare Office, but as already stressed
because of the vast area these officials had to cover, they could only handle
crises situations reported for their attention by the members of the
organisation.
6.3.12. In terms of the four differences as identified in the development
methodologies, which option was selected and adopted as a method used
in the community development initiative, and which route was followed in
completing the development cycle?
With regard to the differences as identified in the development
methodology by the Masithuthuke Women's Organisation, fieldwork
interviews (Appendix C, Qualitative Data 5 and Appendix D, Transcript
Dl) revealed that there. was no definite development methodology which
was selected, adopted and used by the rural development committee of the
Masithuthuke Women's Organisation (see Table 6.3) and there was no
systematic attempt to follow up and complete the development cycle
(Appendix C, Qualitative Data 5 and Appendix D, Transcript Dl).
Because of lack of knowledge and experience about the management and
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TABLE 6.3.: DIFFERENCES IN THE IMPLEMENTATION OF THE METHODOLOCiY,
















Therewas no definite methodology which was selected,adopted and used by
the rural development committee of the MWOand there was no attempt to
fOllow and complete the development cycle.
Community members were not enabled to assumepower and responsibility
to influence the direction and execution of the MWOdevelopment project,
their feeling of helplessnessresulting from poverty, depression and lack of
resourcesre-enforced the syndrome of dependency (they believed that they
were going to get monetary benefits from the governmentl
poverty and depressiondissempoweredrural communities from participating
in self·helpprojects and by default they allowed themselves to be dominated
by the elite groups, thus effectively abdicating the responsibility of
influencing the direction and execution of their project to others (the elite).
There was no "solid and reliable training and guidance" to enable the rural
development project to succeed.The need for capacity building and skillS




The development environment did not positively Influence and facilitate
development initiatives of members of the MWO:
al Natural environment: Although the area was fertile, water supply was a
problem for rural homesteads.Handicraft material was readily available but
transporting these to the storeroom was a big problem. This discouraged
members from participating actively in the Flagshipproject.
b) Social environment: Vast distances between homesteads limited
communication links with members. Furthermore, the activities of the
organisation dependedon time madeavailable by the busschedule.They had
to cut short their meetings in order to be able to catch the only bus on time
for transport home.
c) political environment: The transition from the old apartheid regime to a
democratic one was not a peaceful one. There were tensions and strife
(animosity and even violence) in the area between the two largest political
parties in KwaZulu'Natal !I.e the African National Congressand the Inkatha
FreedomParty).Theopposinggroups havenow reachedmutual agreement to
work co-operatively in order to promote development in the province.
dl Economicenvironment: Through focus group intervie"vs It was established
that there was a high rate of unemployment in the area. The community
depended on informal trade, selling fruit and vegetables mostly. The
community suffered from helplessness resulting from poverty and lack of
resources to contribute to development of their community.
e)Psychologicalenvironment: Fieldwork interviews establishedan attitude of
apathy and mistrust towards those who persuaded them to do something
about their living conditions instead of the government giving them poor
relief funds.
f) Cultural environment: Apart from a tradition of dependency as already
mentioned, there were cultural taboos which limited or created stumbling
blocksfor development, e.g.women were not free to leavetheir homesteads
for the purpose of involving themselves in the daily affairs and
responsibilities demanded by the MWO




administration of running an organisation, fieldwork data indicated that the
organisation was run on a trial-and-error basis by the MWO committee
(Appendix C, Qualitative Data 5 and Appendix D, Transcript Dl).
6.3.13. Has the project been completed?
The project ofMasithuthuke Women's Organisation was not completed. As
already stated there was a gradual extensive loss of members of the
organisation. Because of lack of resources to enable members to attend
meetings and handicraft workshops, members withdrew their support for
the project. This is why the researcher chose to use the concept "finished",
because the organisation was heading towards an unplanned ending
(Appendix C, Qualitative Data 5,6 and Appendix D, Transcript Dl).
a) What was accomplished?
Field work interviews established that the MWO did not accomplish
its main objective, namely: to provide employment avenues through
self-help and community participation for women with children
under five in Maputaland (Appendix C, Qualitative Data 5 and
Appendix D, Transcript Dl). "As a member of the committee, I
confess that the community development project was not a success
at all. ..we nevertheless gained some knowledge and experience
about the administration and management of a community project"
(Appendix C, Qualitative Data 5 and Appendix D, Transcript Dl).
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Furthermore, members of the community development project were
critical about their project. "To a great extent we did not benefit
from the community project, instead we had to spend money on
transport and food and did not earn money to take home to our
families" (Appendix C, Qualitative Data 5 and Appendix D,
Transcript Dl).
Judging from the development of the community project, the MWO
was heading towards an "unplanned ending" (Appendix C,
Qualitative Data 5, 6 and Appendix D, Transcript Dl).
b) Why was it unsuccessful?
From the findings of the research study, the community project was
not planned and organised in the systematic manner suggested by
the development methodologies selected and tabulated in chapter 4
(paragraph 4.3.1).
An analysis of the reasons responsible for failure in empowering the
Masithuthuke Women's Organisation to realise their development
objectives as identified by the executive and members of the
community project stressed:
i) the community's helplessness, resulting from poverty,
depression and lack of resources, to contribute to the
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development and social well-being of themselves and their
children;
ii) their apathy and lack of knowledge and experience about
management and administration of community projects;
iii) the effects of customs and tradition that created a
stumbling block for development (e.g. women were not free
to leave their homesteads for the purpose of involving
themselves daily in the affairs and responsibilities demanded
by MWO);
iv) their mistrust about their membership contributions and
disillusionment about the MWO;
v) an acute unemployment problem in the area and the
subsequent deteriorating physical and social well-being of
community members;
vi) a basic tradition of a dependency syndrome [the attitude
that the government should provide poor relief funds instead
of them being expected to do something about their living
conditions (Appendix C, Qualitative Data I, 5, 6 and
Appendix D, Transcript Dl)].
c) How would the committee, community and stakeholders assess
and evaluate the community project as a whole?
Evaluation as stressed by Gray (1998:70) " ...is an essential part of
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TABLE 6.4.: ASSESSMENT AND EVALUATION MEASURE OF A
RURAL DEVELOPMENT PROJECT
No Evaluation process
1 Evaluation of goal achievement
Il Taskgoals
What concrete aims were achieved?)
ill Processgoals
What were the effects of the project for those involved? What did they gain? Are
they more ready to confront future problems together?
liill Relationship goals
Hasa change In relationship patterns been achieved?Are the people who form
part of the community more likely to involve themselves in matters affecting
them?
2 Evaluation of each stage
Il What effects are their efforts having?
jj) What haschanged?
Iii) Are they using their time and resources aseconomically and constructively as
possible?
ivl How can their intervention strategies be improved?
v) What are the limitations of the chosen approach?
vil What barriers are hampering progress/ What factors are helping them to achieve
a successfuloutcome?
Viii) What lessonshave been learned thus far to help with the work that still has to
be accomplished?
3 Evaluation of the overall project
The overall evaluation of the process of community participation and empowerment
as the case in this study, are prerequisites for a successful community development
project. The key areas of assessment are resource mobilisation, sustainability and
ownership of the project by the community.
Il what effects have their efforts had, if any?
III HOwcould Interventive strategies be improved?
iii) What were the limitations of the chosen approach?
IV) What barriers hampered a successful outcome? / What factors helped to achieve
a successful outcome?




the community development process and involves monitoring or
keeping track of events throughout the project...( and) ...is an ongoing
activity which is not stage-specific". Table 6.4. outlines the process
to be followed by the committee, community and stakeholders in
assessing and evaluating the Masithuthuke Women's Organisation.
For the purpose of this study, it must be stressed that an overall
evaluation of the process of community participation and
empowerment are prerequisites for the "unsuccessful" or
"successful" community development project. The key area of
assessment of the empowerment model in facilitating and promoting
rural development either revolves around resource mobilisation,
capacity building, skills transfer, sustainability and ownership of the
project or not.
The executive committee had already called two meetings to
evaluate the community project. The first one was scheduled for
Friday the 5th June 1998. "Because of poor attendance by members
another meeting was scheduled for Saturday the 27th June 1998 for
the purpose of making a decision whether to continue or to
terminate the activities of the organisation once and for all. This
meeting was also poorly attended; as a result no decision was taken
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TABLE 6.5.: LESSONS AND EXPERIENCES LEARNED WITH RECARD TO THE
REASONS FOR A "FINISHED" RURAL DEVELOPMENT PROJECT WHICH
ENDED-UP BEINC "UNSUCCESSFUL"
Lessons, experiences learned with regard to a variety of factors influencing
development, participation and empowerment of members of the Masithuthuke
Women'sOrganisation in meeting their needs, problems and aspirations
1 Apathy and lack of awareness and ignorance as to the long term benefits for the
community.
2 Taboos,customs and tradition that produce resistance to change.
3 Mistrust, lack of co-operation and disinterest of members with regard to the community
project.
4 Feelingsof hopelessnessdue to the effects of poverty, unemployment and deteriorating
physical and socialwell-being.
S Lackof knowledge and experience about the management administration of community
projects by the executive committee entrusted with the managementof the affairs of the
project.
6 Helplessnessresulting from poverty and lack of resources to participate and contribute
significantly to development and social well-being of the community.
7 An attitude of a dependency syndrome and an expectation of handouts from the
government without making an effort to do something about their living conditions or
being told or persuaded to do so.
S Theproblem of long distancesbetween homesteads,particularly In areason the outskirts
of the village. Thisproblem negatively affected communication and regular participation
of members of the MWO.
9 Lackof material resources to reward members who participate regularly and actively in
the affairs of the organisation. Byreceiving an allowance,memberswould feel empowered
to prove to their relatives that their organisation was potentially able to provide them
with employment opportunities once it grew and developed into a self-sustaining venture.
10 Lackof vital knowledgeandskillswith regard to the development methodologies and their
importance In facilitating the successof the project when the development cycle was
applied, carefully followed, monitored, evaluated and finalised.
11 Managingnegative criticism from members about the running of the project and the use
of funds. The importance of encouraging the sense of ownership, participation and
support for the project.
12 Lackof community participation, control and ownerShipof the rural development project
by the beneficiaries.
(A~~endixC,Qualitative Data 1, 3, 4, 5, 6 and A~~endic 0, Transcri~t 01)
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about the future of the organisation" (Appendix C, Qualitative
Data 6 and Appendix D, Transcript Dl).
For the pending evaluation task, the MWO has to invite all members
of the organisation, representatives of the Department of Welfare
and Population Development, all the beneficiaries of the project,
and interested stakeholders to a meeting. A comprehensive report
which includes the financial statement, should be prepared for
presentation to enable the organisation to take a final decision on the
future of the community project.
6.4. Lessons and experiences learned from the case study of a "finished" rural
development project which was "unsuccessful"
From the documents of the organisation, individual interviews and the focus group
conducted (Appendix C, Qualitative Data 1,3,4,5,6 and Appendix D, Transcript
Dl), the researcher identified some lessons and experiences learned with regard
to the variety of factors militating against an effective development methodology
for realising community participation and empowerment of members of the
Masithuthuke Women's Organisation in meeting their welfare needs (refer to the
list reflected in Table 6.5). The lessons and experiences as listed in Table 6.5 have




In this Chapter, a rural development project of a "finished and unsuccessful" case
study has been presented and discussed. In presenting this case study the purpose
has been to assess the failure of the rural development project in promoting
growth, development and empowerment of the community for the purpose of
enabling them to improve their quality of life.
From the case study presented, lessons and experiences were identified and
reflected as Table 6.4. The purpose of recording and documenting information
from the mentioned case study, is for subsequent incorporation for an effective
planning and organisation of a "new and ongoing" project outlined in chapter 8.
This is in order to ensure that the mentioned rural development project ends up





CASE STUDY OF A "FINISHED AND SUCCESSFUL" RURAL
DEVELOPMENT PROJECT
7.1. Introduction
In this Chapter, a discussion of a "finished" rural development project which
proved to be successful in meeting the needs, problems and aspirations of the
community is presented. As in the previous chapter, the criteria for determining
and the selection of a "finished and successful" rural development project are
discussed in order to eliminate misunderstanding with regard to the
conceptualisation of the case study concerned.
The researcher utilised the research instrument as presented in Table 5.7 and Table
5.8. In discussing the case study the researcher made use of a map, showing clearly
the location of the area of study. On the basis of the research results the researcher
will draw conclusions emanating from the case study on the "finished and
successful" rural development project.
7.2. Criteria for determining a "finished and successful" rural development
project
In determining the criteria used for the selection of a "finished and successful"
rural development project, focus will be placed on whether the benefits of the
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project were realised in terms of addressing the community needs and anticipated
benefits thereto.
Fieldwork research established that this project proved to be a success In
empowering the community with regard to:
a) the mobilisation of resources and sustainability of the project;
b) the acquisition of knowledge and skills to deal with community needs
and problems;
c) the enhancement of dignity and self confidence (particularly among the
poverty stricken community members);
d) the harnessing of people's existing wisdom and skills used to help others
in the process of community development;
e) the realisation of the community in seeing what it can do and reinforcing
confidence to participate in other development initiatives; and
f) taking pride and ownership in "their" facilities and equipment and
enabling them to take more care of them (Appendix C, Qualitative Data 4,
5 and 6).
7.3. Case study of a "finished and successful" rural development project
Having discussed a case study of a "finished and unsuccessful" rural development




7.3.1. What is the name of the project?
The project selected for description and documentation as a case study is
the Zimiseleni Community Project (lCP). The word "Zimiseleni" in
isilulu means "try your best" (Appendix C, Qualitative Data 6 and
Appendix D, Transcript D2). It is situated in the area of KwaNgwanase in
the vicinity of Manguzi Hospital in Maputaland (refer to figure l.I.).
7.3.2. When was the project established?
The idea of establishing a project of this nature originated while some
members were hospitalised at Manguzi Hospital with eye problems during
the early 1990's. Because of lack of suitable community resources for the
blind or partially blind on discharge from hospital, "we did not have
anywhere to go to" (Appendix C, Qualitative Data 6 and Appendix D,
Transcript D2). From the focus group interviews it was established that
some blind people were not well cared for at their homes and had nothing
interesting to do in order to keep themselves busy and productive. "We had
to stay at home for most of the time and wait for respectful children to
escort us to wherever we wanted to go" (Appendix C, Qualitative Data 6
and Appendix D, Transcript D2).
7.3.3. Which community does the project serve?
The Zimiseleni Community Project caters for the blind people of
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Maputaland in general and KwaNgwanase area specifically. "Our members
come from all over KwaNgwanase in Maputaland, especially from areas
like Zamazama, Mboza and Lulwane" (Appendix C, Qualitative Data 6 and
Appendix D, Transcript D2). These were mentioned as remote areas which
were served by the rural development project (Appendix C, Qualitative
Data 5 and 6). It is also an important resource that is available for the
discharged blind or partially blind homeless patients from Manguzi
Hospital (Appendix C, Qualitative Data 5 and 6).
\
7.3.4. What are the objectives of the project?
According to a verbal report by a committee member (Appendix C,
Qualitative Data 5), and the focus group interviews (Appendix C,
Qualitative Data 6), the purpose of the project was to empower the blind
people of the area with knowledge, skills and expertise to enable them to
earn and augment their social pension grant offered by the government by
generating income needed to support themselves and their relatives.
7.3.5. What is the composition of the management structure of the project?
As mentioned the executive committee is composed of people who are
either blind or partially blind. A committee composed of the Chairman,
Vice Chairman, Secretary, Treasurer, and two additional members was
formed to manage the affairs of Zimiseleni Community Project. The
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Welfare Officer of KwaNgwanase district acted as a facilitator for the
project (Appendix C, Qualitative Data 5 and 6).
7.3.6. From what source does the project obtain most of its funds?
Under whose auspices is the project initiated?
The Zimiseleni Community project received funds from Ellerines Furniture
Shop amounting to Rl 000-00. They also receive donations from the health
team members of Manguzi Hospital. "We have organised ourselves and
formed a music choir" (Appendix C, Qualitative Data 5, 6 and Appendix
D, Transcript D2). They are able to raise funds for themselves through
music concerts they perform for various occasions like birthday parties,
funerals and farewell parties which are held in Manguzi Hospital and the
greater KwaNgwanase area in Maputaland.
6.3.7. What have been the major chronological steps in the development of
the project?
The major chronological steps in the development of the project are
discussed below:
a) Awareness.
The Zimiseleni Community Project was initiated by one of the
medical doctors ofManguzi Hospital at KwaNgwanase. As in most
Third World countries, blindness at Manguzi Hospital is caused
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mainly by conditions like trachoma, cataracts, vitamin A deficiency,
natural and man made accidents. Most of these conditions,
according to a report by the medical doctors, could have been
successfully prevented if health education programmes that
emphasise personal and environmental hygiene were made available
to them.
Unfortunately, the prevailing incidence of poverty and illiteracy had
contributed mostly to their condition.
It was established that blind people who come to hospital for
treatment have social problems as well. "Most of the blind people
mainly (and to a lesser extent, the partially blind ones) on being
discharged from hospital, find themselves destitute and homeless
and have no where to go to and no one to look after them"
(Appendix C, Qualitative Data 6 and Appendix D, Transcript D2).
According to information received from the interview of blind
people themselves, their blindness was often referred to as a "curse
for the wrong doings of their ancestors." Imbued with this belief
their next of kin found themselves unwilling to accept them back
from hospital. Hence, they would have to be kept in hospital until
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some arrangements were made with regard to their accommodation
in the community (Appendix C, Qualitative Data 6 and Appendix D,
Transcript D2).
In view of the many problems experienced by the blind people, "we
had to organise ourselves into a form of an organisation whose
purpose was to address their needs, problems and aspirations
affecting us and them as blind people, hence the formation of
Zimiseleni Community Project" (Appendix C, Qualitative Data 6
and Appendix D, Transcript D2).
b) Situation analysis.
A community identification study by the health team members of
Manguzi Hospital was undertaken to establish whether there were
any resources for the blind in the district or the Province of
KwaZulu-Natal that could be of help to the blind people of
KwaNgwanase area (Appendix C, Qualitative Data 1). Having
established that there were no resources in the area, the health team
members in collaboration with a few concerned blind people who
were admitted at Manguzi Hospital, resolved that it was necessary
to have a resource established to ease the burden of having to keep
all those blind people who were no longer receiving medical
treatment in hospital. "We as blind people contacted other blind
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people in the area to share with them the proposed idea of
establishing an organisation for the blind" (Appendix C, Qualitative
Data 6 and Appendix D, Transcript D2). With the assistance of
social workers and community health workers, families with blind
parents or siblings came forward to enquire about the proposed
community project for the blind" (Appendix C, Qualitative Data 6).
An initial number of 12 blind and semi-blind people was identified.
"We as blind people played an important role in the identification of
blind people in the area of KwaNgwanase in Maputaland"
(Appendix C, Qualitative Data 6 and Appendix D, Transcript D2).
c) Identification and definition of needs and problems.
With regard to needs and problems, it was established that the blind
clients revealed characteristics which could be described as follows:
i) withdrawn, retired and reticent behaviour;
ii) lack of initiative and drive;
iii) shy, timid, self-conscious, fearful behaviour;
iv) showing feelings of inferiority;
v) hurtful, resentful behaviour;
vi) emotional and psychosexual immaturity;
vii) isolated, asocial behaviour;
viii) showing paranoid reactions, sensitivity, suspiciousness;
ix) craving for affection, love of praise, attention seeking; and
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x) showing anxiety, tension, nervousness, general
emotionality.
The participation and the expression of feelings of blind people
themselves was taken into consideration and respected (Appendix
C, Qualitative Data 6). The broad categories of the needs and
problems of the blind revealed the following:
i) the attitude of isolation or non-acceptance, which relates
to the practice of a community to discriminate against the
blind in industry and society. "We blind people are not
valuable members of the society but are viewed as outcasts
who are dependent on everybody for our livelihood"
(Appendix C, Qualitative Data 6 and Appendix D, Transcript
D2);
ii) the attitude of helplessness where blind people are
presumed not to be capable of doing things for themselves
"We can't do it on our own, we always feel that there might
be an accident and someone might be hurt or we might cause
fire if we persist on doing the cooking of food ourselves"
(Appendix C, Qualitative Data 6 and Appendix D, Transcript
D2); and
iii) the attitude of a dependency syndrome, where the blind
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are made to feel that the community has a responsibility in
seeing to it that their needs and problems are taken care of
"We can't help ourselves as blind people, we rely entirely on
the community to help us" (Appendix C, Qualitative Data 6
and Appendix D, Transcript D2).
d) Representation by community.
Apart from the health team members ofthe Manguzi Hospital, other
stake holders like the relatives, friends and the community at large
were a part of the project management and all participated as equal
partners (together with the health team members) in running the
affairs of the project.
In addition, the traditional and administrative structures, like those
of the Headmen and Chiefs of the area, were also incorporated as
participants of the Zimiseleni Community Project (Appendix C,
Qualitative Data 6).
e) Implementation.
The concern for the blind and partially blind people rested on the
shoulders of the blind people themselves and health team members
of the Manguzi Hospital. This was in order to broaden participation
and not to confine this to blind people (including the hospitalised
ones) and health team members. All other stakeholders who were
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interested in the affairs of the blind people, were taken on board.
The nucleus body composed of the blind people and health team
members, which was responsible for the establishment of the
project, was disbanded in favour of an elected executive committee
of the Zimiseleni Community Project. In this committee, mostly
blind and partially blind people were elected into office (Appendix
C, Qualitative Data 6).
"The initial step was to establish a shelter where the blind people
could be housed in one spot" (Appendix C, Qualitative Data 6 and
Appendix D, Transcript D2). Some sponsorship obtained through
the tireless efforts of the health team members, sponsorship from the
Ellerines furniture shop, material contributions from the community
and the blind people themselves, all resulted in the establishment of
a sheltered employment centre which culminated in the erection of
two houses which were to be used exclusively by the blind people
of KwaNgwanase area (Appendix C, Qualitative Data 5 and 6).
In order to occupy the blind people in a profitable way, a sheltered
workshop was initiated where they produced goods like mats,
craftworks, clay pottery etc. It must be emphasised that all blind
people had access to medical treatment as their shelter was not very
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far away (a walking distance) from the hospital.
Arrangements for the application of disability grants to be offered
to those who qualified to get them were made. For recreational
purposes, a music choir was established. They were invited to
present and provide musical entertainment at special occasions like
wedding parties and various entertainment parties at the hospital
itself. In short the blind people did very well despite the fact that
they were operating in a typical rural area of KwaNgwanase.
f) Evaluation.
From the interviews conducted, it was established that the
Zimiseleni Community Project was to a great extent a success. "Our
community project is a success ...with income from the project some
of our members occasionally (mostly during weekends and public
holidays), misuse their money by buying liquor, they get drunk and
cause a lot of misery to those who do not drink" (Appendix C,
Qualitative Data 6 and Appendix D, Transcript D2).
Despite the already mentioned problems which were attended to by
the welfare officer of the district, the committee members said that




i) it placed emphasis on what the blind people could do and
provided resources for them to be able to help themselves;
ii) it identified the areas of life in which the blind people
could participate in their attempt to improve their standard of
life;
iii) it encouraged and nurtured the accomplishments which
did not only benefit the blind people only but the community
at large as well which made the community proud of the
project;
iv) it helped the blind to deal with the negative aspects of
their life such as the pain that they suffered or difficulties
and frustrations that they experienced; and
v) it enabled the blind people to manage difficulties by
striving to live a satisfactory life within their limitations.
Their disability was thus viewed as non-devaluing and they
saw themselves as seeking satisfaction in terms of their
endowed assets in order to enjoy their lives in full (Appendix
C, Qualitative Data 1, 5 and 6).
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7.3.8. How many volunteers are active In supporting the project's
activities?
Apart from the Welfare Officer, the Community Health Nurse and the
Occupational Therapist who served as facilitators of the project, a very few
number of community members, especially the relatives of the blind
people, felt obliged to visit their relatives and friends staying in the shelter
and to offer assistance like helping with the cleaning of the shelter and
providing groceries for the blind and the partially blind people (Appendix
C, Qualitative Data 6).
7.3.9. Has the development cycle been followed and completed?
The advantage of the project was that it was supported greatly by the health
team members. The development cycle of the methodology received
guidance, to such an extent that the cycle was completed in full starting
from the beginning, middle and the final phase (Appendix C, Qualitative
Data 5 and 6).
The various activities like the weaving of mats, establishment of a choir,
and others came about as a result of regular monitoring of these projects
from the awareness up to the evaluation phases making it a point that they
address the relevant changing needs of the blind and partially blind people
(Appendix C, Qualitative Data 5 and 6).
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7.3.1 O. Have the obstacles in the cycle been identified?
Focus group interviews with the executive committee and members of
the ZCP established that various obstacles as reflected in Table 7.1., which
affected the conununity project in a negative way, were identified, handled
and overcome (Appendix C, Qualitative Data 6).
TABLE 7.1. OBSTACLES IN THE DEVELOPMENT CYCLE OF
ZIMISELENI COMMUNITY PROJECT
obstacles identified Empirical evidence
1 Undemocratic leadership, abuse of "Our leaders do not give us free time to
power by some executive committee relax but want work to be done all the
members. time"
2 Hostility and antagonism with certain "As soon as some members receive their
members of the committee project. pension grants from the state, they buy
and drink liquor until they are drunk. They
then pick fights and quarrel a lot with all of
us in the shelter"
3 Arrogance and lack of patience by the "The leaders have forgotten that we are
committee with memberswho are slow blind peopleand cannot perform our duties
in performing their duties in the shelter. like the sighted people"
(A~~endixC,Qualitative Data 5 and 6)
7.3.11. Have the identified obstacles been handled and overcome?
Since the conununity project encouraged open conununication amongst its
members, the obstacles reflected in Table 7.1. were effectively attended to
and handled with the help of the facilitators like the Welfare Officer, the
Occupational Therapist and the Community Health Nurse (Appendix C,
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TABLE 7.2.: DIFFERENCES IN THE IMPLEMENTATION OF THE
METHODOLOCY I DEVELOPMENT OPTION SELECTED AND ADOPTED BY
THE 21MISELENI COMMUNITY PROJECT
1 Order of The development cycle was completed in full, starting from the beginning,
development middle and to the final phaseof the methodology. It provided at the sametime,
phases enoughroom to return to previous phasesand most importantly allowed for a
blending of certain aspects in different phases as emphasised by Lombard
(1991:239).
2 Conception of Community members were enabled to assume power and responsibility to
community influence the direction and execution of the ZCP.Communitymembersaffected
participation by development interventions were involved in the decision making process.
and Empowering communities to be responsible for their social well-being meant,
empowerment amongother things, that community membershad to work together to increase
their control over events influencing their development and social well-being.
3 Roleof Communitymemberswho took up the challenge of participating meaningfully
capacity In development projects were assisted with ·solid and reliable training and
building and guidance"by the community facilitators in their day to day responsibilities. By
skills transfer bringing them into contact with information systemsand training opportunities
they were placed in a better position to make enlightened / informed decisions
which provided the neededboost of confidence in their own abilities to enable
their development project to succeed.
4 "Development Thedevelopment environment positively influenced and facilitated the desired
environment" initiatives as intended by the members of the ZCP:
its implications
to community al Natural environment: Handicraft material was readily available in the area for
development utilisation.
bl Socialenvironment: TheZCPhad an organisational structure which managed
the affairs of the project. Therewere nevertheless problems experienced with
regard to the leadership styles of some of the committee members. This
problem was Identified and resolved effectively by the members who were
assistedby the community facilitators (WelfareOfficer, occupational Therapist,
etcl.
Clpolitical environment: Although there was tension and strife (animosity and
even violencel in the area between the two largest political parties in Kwazulu-
Natal (i.e the African National Congressand the Inkatha Freedom partyl, the
opposing groups have now reached mutual agreement to work co-operatively
in order to promote development in the province.
dl Economicenvironment: There was a high rate of unemployment in the area
let alone the employment avenues of the blind and partially blind people. The
community dependedon informal trade, selling fruit andvegetablesmostly. The
ZCPprovided a sheltered employment facility for the blind and partially blind
people.
el PsycholOgicalenvironment: The blind and partially blind people had the
support of the community. Asmentioned, they held concerts in the area and the
community enjoyed their music.Theywere able to convince the community by
emphasising the point that they did not seek sympathy but opportunities to
enable them to develop themselves.
fl Cultural environment: AStheir aim was to develop themselves, they were not
handicapped by tradition and cultural taboos. They were in a sheltered
employment area and were free to go wherever they wished to go to for the
purpose of involving themselves in the daily affairs and responsibilities
demanded by the ZCP.




The executive committee members of Zimiseleni Community Project were
made to understand that they were elected leaders of the project and as such
they were answerable to the members of the community who had the power
to vote them out of office if they continued to behave in an undemocratic
and arrogant manner. They understood the implications of their
unacceptable leadership style (Appendix C, Qualitative Data 5 and 6).
7.3.12. In terms of the four differences as identified in the development
methodologies, which option was selected and adopted as a method used
in the community development initiative, and which route was followed in
completing the development cycle?
Table 7.2. gives a clear indication as to the option selected and adopted as
a method used in the community development initiative and which route
was followed in completing the development cycle.
7.3.13. Has the project been completed?
The Zimiseleni Community Project was completed.
a) What was accomplished?
The community was able to mobilise for the establishment of a
shelter where blind people were accommodated. Within the shelter,
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they were able to manufacture handicraft artifacts which were sold
to the community. The community project was also completely
sustainable. They did not rely completely on the community or
government for their financial support and well-being (Appendix C,
Qualitative Data 5 and 6).
b) Why was it successful?
Fieldwork research indicated that the community project was a
success (Appendix C, Qualitative Data 5). With active participation
of members in the affairs of the project, they were empowered by
facilitators like the welfare officer, the occupational therapist and
the community nurses to:
i) identify the various needs and problems of the blind people
of the area with a view to addressing them as an
organisation; .
ii) clarify the issues around the medical problem of blindness
and to provide support and encouragement to their members
by arranging regular medical care to the shelter provided by
community health nurses attached to Manguzi Hospital;
iii) identify potential resources which could be utilised for
the benefit of the blind of the area like, for example,
donations from individuals and organisations;
iv) make wide consultations with stake holders of the area,
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with a view to assisting the blind people of KwaNgwanase
so that they contribute materially towards the running
expenses of the shelter; and
v) learn various skills in handwork and craft work which
enabled most blind people to generate income for themselves
and the shelter (Appendix C, Qualitative Data 5 arid 6).
c) How would the committee, community and stakeholders assess
and evaluate the community project as a whole?
As already mentioned in Chapter 6, evaluation as stressed by Gray
(1998:70) " ...is an essential part of the community development
process and involves monitoring or keeping track of events
throughout the project...(and) ...is an ongoing activity which is not
stage-specific. "
The evaluation measure as reflected in Table 6.3 (this table will be
referred to but will not be repeated in this chapter) outlines the
process to be followed by the committee, community and
stakeholders in assessing and evaluating the Zimiseleni Community
Project.
In assessing the process of community participation and
empowerment in facilitating and promoting rural development the
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key area of study revolves around resource mobilisation,
sustainability and ownership of the project or not.
Continuous evaluation of the project by members of the Zimiseleni
Community Project, according to fieldwork research results
indicated that it was a success in as far as resource mobilisation,
sustainability and the adoption of ownership of the project by the
community were concerned (Appendix C, Qualitative Data 5 and 6).
The notion that communities must be involved in all stages of
programme development was confirmed. Community members
affected by development interventions were involved in the decision
making process. Empowering communities to be responsible for
their social well-being meant, among other things, that community
members - especially the most vulnerable - had to work together to
increase their control over events influencing their development and
social well-being.
According to results of the focus group interviews, through the
process of community participation, members of the Zimiseleni
Community Project were empowered to:
i) believe in themselves in achieving their optimal potential;
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ii) feel motivated and confident to face the challenges of life;
iii) increase their own resources and make it a point that
resources are sustainable;
iv) take control over their own affairs;
v) feel in charge of what is happening to them and around
them; and
vi) increase their own capacities and skills in order to meet
the challenges of realising their rural development objectives
(Appendix C, Qualitative Data 1, 5 and 6).
7.4. Lessons and experiences learned from the case study of a "finished" rural
development project which was "successful"
From the documents and focus group interviews conducted in this study (see
Appendix C, Qualitative Data 5,6 and Appendix D, Transcript D2) the researcher
identified some lessons and experiences which were learned. This was with regard
to a variety of factors enhancing an effective development methodology for
realising community participation and empowerment of members of the Zimiseleni
Community Project in meeting their welfare needs (refer to Table 7.3. for a
complete list). These experiences have already been tabulated, and they will be "-
discussed in the last chapter of this study.
201
Stellenbosch University http://scholar.sun.ac.za
TABLE 7.3.: LESSONS AND EXPERIENCES LEARNED WITH RECARD TO
THE REASONS FOR A "FINISHED" RURAL DEVELOPMENT PROJECT
WHICH ENDED-UP BEINC "SUCCESSFUL"
Lessons, experiences learned with regard to a variety of factors influencing
development, participation and empowerment of members of the Zimiseleni community
project in meeting their needs, problems and aspirations.
1 Encouragement of free expression of community's wishes and support of community
Initiatives by partiCipants and I or volunteers In contributing towards the success of the
project.
2 Successfulmobilisation of resources and sustainability of the project.
3 Careful planning, assessmentand Implementation of community development initiatives.
4 Cóncerted attempt at empowering communities with knowledge and skills to deal with
community needsand problems.
5 Enhancementof dignity and self-confidence (particularly amongthe poverty stricken members
of the community) in order to enable them to work together for a common goal.
6 Successfulharnessingof the facilitator's wisdom and skills for the purposeof helping members
of the ZCOto take responsibilities for various group tasks in order to realisetheir development
needs.
7 Empowerment of the community to realise that it could do things on its own and reinforcing
confidence to participate in other development initiatives in the area aswell.
S Empowerment of the community to take pride In "their" facilities and equipment and enable
them to take more care of them.
9 Nurtured partnerships within the community, cohesiveness, feelings of belonging, sense of
collective identity and motivation for members to participate actively in group activities.
10 Benefit of members living in close proximity to each other which enhances community
participation and facilitates the work and desired outcomes of the community project.
11 Acquired skills in project management, elementary financing and budgetary management
systems.
12 Empowerment of the community to be capableof taking control over events influencing their
development and socialwell·being.




In this Chapter, a case study of a "finished and successful" rural development
project has been presented and discussed. In presenting these case studies the
purpose has been to assess the success of the participation and empowerment
model in facilitating and promoting rural development.
On the basis of the findings emanating from the case study as presented and
discussed, the researcher in the next Chapter will present a detailed description of
a "new and ongoing" rural development project. This project has been closely
monitored and documented. The lessons and experiences gained from the study
of a "finished unsuccessful" and a "finished and successful" rural development
project were incorporated in the "new and ongoing" community project which is




CASE STUDY OF A "NEW AND ONGOING" RURAL
DEVELOPMENT PROJECT
8.1. Introduction
In the third case study described in this chapter, the intention was to select a "new
and ongoing" rural development project which was to be planned, organised and
implemented in a successful manner for the purpose of addressing the needs,
problems and aspirations of the beneficiaries, namely the disabled people of the
district of Ingwavuma.
Realising the importance of working in consultation with a community.
development officer(s) employed by a development agency operating within the
area of study, it became necessary to enlist their co-operation. This is in an attempt
to gain their support in the task of monitoring the community participation and
empowerment methodology implemented in the "new and ongoing" rural
development project. The project selected for assessment and evaluation was an
ongoing one which was already initiated at community level. The name of the rural
development project was the Zizamele Society for the Physically Disabled
(ZSPD).
The purpose of studying ZSPD as an "ongoing" rural development project, was to
gather evidence from the case study, for the researcher (through lessons learned
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from the study) to establish the failure and success from the initial planning stage
to the implementation and further stages of the rural development project as will
be presented in Chapter 9.
8.2. Case study of a "new and ongoing" rural development project
Having discussed case studies of both the "unsuccessful" and "successful"
finished rural development projects in Chapters 6 and 7, the researcher will now
discuss a " new and ongoing" development project.
8.2.1. What is the name of the project?
The name of the selected project for description and documentation as a
case study is the Zizamele Society for the Physically Disabled, to be
referred to as ZSPD in this study. "The word 'Zizamele' in our language,
namely isiZulu, means 'help yourself" (Appendix C, Qualitative Data 7 and
Appendix D, Transcript D3). It is worth noting that the intention of the
community in establishing their society was mainly .that of self-help
(Appendix C, Qualitative Data 7).
8.2.2. When was the project established?
The need for the establishment of an organisation for the physically
handicapped was mooted as far back as 1995. With the assistance of
development facilitators of the Ingwavuma area, the Zizamele Society for
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the Physically Disabled was established just before the first quarter of 1997
(Appendix C, Qualitative Data 7).
8.2.3. Which community does the project serve?
The ZSPD caters for the physically disabled people of Ingwavuma district
at Manyiseni area (refer to figure l.2), in order to address the needs,
problems and aspirations of the physically disabled residents of the district.
"Our society caters for the physically disabled people only - the mentally
retarded or ill persons are not accepted by our society" (Appendix C,
Qualitative Data 7 and Appendix D, Transcript D3).
8.2.4. What are the objectives of the project?
According to the constitution of the ZSPD, the objectives are reflected as
follows:
a) to develop the physically disabled to a state of self-sufficiency;
b) to equip the physically disabled with skills which will enable
them to either compete in the open labour market or be able to
produce goods that are marketable; and




8.2.5. What is the composition of the management structure of the project?





e) Two additional members
Membership of the society was open to all physically disabled people of
Ingwavuma district. There was a membership fee of R5 which was paid
once onjoining the society. The names of elected committee members were
referred to the umbrella body of the Disabled People of South Africa
(DPSA) for record purposes (Appendix C, Qualitative Data 7).
8.2.6. From what source does the project obtain most of its funds? Under
whose auspices is the project initiated?
The ZSPD obtained its funds from membership fees (the amount of R5
payable by each and every member). Although the Zizamele Society for the
Physically Disabled was located in a rural area, they were able to sell their
handicraft goods produced by them through carpentry, sewing, craft work
and canework to the tourists and the community members at large
(Appendix C, Qualitative Data 7).
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8.2.7. What have been the major chronological steps in the development of
the project?
The major chronological steps in the development of the project are
discussed below:
a) Awareness
According to the development theorists, the process of community
development starts with an awareness phase. The idea of
establishing a society in the district of Ingwavuma for the physically
handicapped called Zizamele Society for the Physically Disabled,
was an initiative of a committee member called Mr M. who had
heard about an organisation called the "Disabled People of South
Africa" from the media. He established contact with the
organisation with the view of getting information about how he
could go about establishing a similar organisation in his district
(Appendix C, Qualitative Data 7).
With advice and support, he was able to get a small action group
together in order to take "the process of community development
further" with the help of experienced committee members of the




A comprehensive study of the extent of the incidence of disability
in the district was undertaken. An important piece of advice given
to Mr M was, initially to identify and recruit all the disabled people
in the district in order to establish the number of disabled people. He
succeeded in doing so with the co-operation of members of the
community. He was convinced that there was a definite need for the
establishment of an organisation for the disabled in the district.
According to information obtained through research, statistics with
regard to the number of the disabled in the district were collected
during visits to community leaders from different interest groups,
interviews with community members, surveys and by observing the
community (Appendix C, Qualitative Data 7).
c) Identification and definition of needs and problems
Cohen (1978) as cited by Lombard {l99l: 253) confirms that " ...the
definition of the problem is the first and decisive phase of the
process, a problem or need is only really identified when it has been
demarcated or defined clearly ...(and) ...once a problem has ...(indeed)
been demarcated (defined), it may lead to the identification of its
causes." Thus according to Lombard (1991:253), "the real need,
basic to the problem, which has thus far only manifested itself as the
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symptom, may be addressed."
Therefore, on the basis of information collected with regard to the
concerns, anxieties, needs and problems of the community members,
the elected action committee felt that an organisation for the
disabled community members was a top priority (Appendix C,
Qualitative data 7). The decision was based primarily on
information obtained from the following sources:
i) the community members of Ingwavuma; and
ii) the hospital and health clinic records of the area.
It was made absolutely clear that the organisation did not cater for
the mentally retarded and ill people but for the physically disabled
only (Appendix C, Qualitative data 7).
d) Representation by the community
The involvement and participation of community members in
community development initiatives is important "especially when
problems are addressed and needs have to be satisfied" (Lombard,
1991: 259). The participation of the community in the project was
basically to create opportunities for the community to take an active
part in the following:
i) planning and policy making;
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ii) the allocation and distribution of resources; and
iii) the management of services (Appendix C, Qualitative
Data 7).
While involvement and participation is encouraged at all costs, it is
not expected that everybody in the community can exercise the right
of participation in community projects because among other
reasons, some community members might be busy and cannot find
time for being involved, let alone participate in various community
projects (Appendix C, Qualitative data 7).
According to literature (Coetzee, 1989, Oakley and Marsden, 1984,
Cloete, Groenewald and van Wyk, 1996), communities usually elect
their representatives who form executive or action committees from
their own ranks in order to facilitate the management and
administration of various community projects.
With regard to the Zizamele Society for the Physically Disabled, an
executive committee was elected from paid-up community members
of Ingwavuma to take care of the management and administration




The management committee, according to the constitution of the
organisation, was composed of seven members:
i) the Chairperson, who was expected to perform the
following functions:
- to see to it that the committee functions properly;
- to organise meetings;
- liaise with the members of the health team of
Ingwavuma Hospital.
ii) the Vice-Chairperson, who would deputise in the absence
of the chairperson;
iii) the Secretary, whose task was that of recording, the taking
of minutes during meetings, and the keeping of all records of
the organisation.
iv) the Treasurer, whose task was to keep financial records,
including the income and expenditure of the organisation; and
v) two additional members (Appendix C, Qualitative Data 7).
It was indicated that various sub-committees were elected by the
management committee to perform specific duties of the
organisati on.
An annual general meeting was to be held not later than the 30th of
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September. Matters to be tabled and discussed were as follows:
i) annual report;
ii) audited financial statement; and
iii) election of new executive committee members.
e) Planning for action
The problems and needs that were assessed as priorities during the
planning phase are described as objectives and possible solutions
assessed. The planning process in community development ensures
standards, accessibility, scheduling of events and action, order, as
well as choice of priority. During this phase, a representative action
group of the community is elected to identify solutions to the
problems and to help find solutions to a community's problems.
To get the best solutions for the problems of the community, steps
such as the following are necessary:
i) the identification of the problem and the identification of
resources (potentials) that are available; and
ii) the exploration of all possible (and even impractical)
solutions for the problem.
During this phase solutions to problems and the appropriate tasks to
manage these problems, are considered - this is a thinking process.
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The contributions to the solution must include the specific skills
required to complete tasks successfully. People cannot be expected
to fulfil certain tasks if they do not know the process.
Needs goals and available resources are put together in order to
make available a plan of action in a series of logical consecutive
steps. This action plan must clearly define what is going to be done,
where and by whom.
As already mentioned, the objectives of the organisation are:
i) to develop the physically disabled to a state of
self-sufficiency;
ii) to equip the physically disabled with skills which will
enable them to either compete in the open labour market or
be able to produce goods that are marketable; and
iii) to identify the needs of the physically handicapped.
The organisation among other things, commenced with an exercise
of identifying as many disabled people in the Ingwavuma area as
possible. Workshops, where carpentry, sewing classes, craft and
cane manufacture, were initiated for the sake of equipping the
disabled with skills designed to help them compete effectively in the
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open labour market through the manufacture and sale of their
handicraft artifacts regionally, nationally, and internationally
(Appendix C, Qualitative Data 7).
f) Implementation of plan
During this phase people, money and materials get organised by the
community developer in order to reach the planned goals. This is
supplemented by the action group from within the community which
has complete control over the project and is able to take the
initiative and can act in a self-reliant manner.
It is important to mention that the participants' goals must be
reached, be rewarded and must have tangible results or benefits.
The acquisition of new knowledge and skills regarding specific
aspects of the project is achieved through training and by carrying
out various tasks. The executive committee members' abilities also
increase, thus enabling them to realise their aims and objectives they
set for themselves. With regard to Zizamele Society for the
physically disabled, the decision reached was to establish a sheltered
employment centre (Appendix C, Qualitative Data 7) in order to
fulfil the objectives of the organisation which were:




ii) to equip the physically disabled with skills which would
enable them to either compete in the open labour market or
be able to produce goods that were marketable.
In the sheltered employment centre, according to information
received from the respondents, various programmes like carpentry,
sewing, craft work and canework, were implemented. It was noted
that successful implementation of the project ensured trust, hope for
further development and intensified the community's commitment
to the project (Appendix C, Qualitative Data 7).
g) Evaluation
Evaluation of projects, according to Cloete, Groenewald and van
Wyk (1996: 17), takes place "to ascertain to what extent the goal is
reached, what the quality of the accomplishment of the goal is and
what possible adjustments must be made in the implementation of
the planning."
A preliminary evaluation report of this ongoing programme
established that the project, in terms of the ideals of community
involvement and participation, was to a great extent a success. It
was established that the community played an important role in the
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conceptualisation, planning, implementation and periodical
evaluation of their project (Appendix C, Qualitative Data 7).
According to the preliminary report, the marketing of the products
manufactured by the disabled people was poor. The organisation
relied chiefly on the local market which was not profitable at all.
Plans were in progress to arrange for the marketing of their produce
country wide and even internationally (Appendix C, Qualitative
Data 7).
8.2.8. How many volunteers are active in supporting the project
activities?
The following volunteers were reported to be actively engaged in
support of the activities of the project, particularly in the area of
capacity building and skills transfer:
i) ordinary members, who included all physically disabled
people of Ingwavuma;
ii) honorary members, who included local business men and
women of the district; and
iii) ex officio members, composed of professionals like




8.2.9. Has the development cycle been followed and completed?
Although the rural development project was not yet "finished" the
development cycle was nevertheless followed but not yet completed
Appendix C, Qualitative Data 7).
8.2.10. Have the obstacles in the cycle been identified?
Through involvement and participation in the Zizamele Society for
the Physically Disabled, the initial obstacles (project not yet
completed) in the cycle were identified. Some of the obstacles that
slowed down their participation, as mentioned in passing are
i) the long and irregular hours of work on their project which
occasionally took a toll on their private lives with their
families;
ii) the danger of being branded a political activist or of being
aligned to a particular political party thus causing
dissatisfaction and alienation to those that belong to other
parties; and
iii) the tendency of committee members to be arrogant and
impatient with those who are slow in performing their
allocated duties, and the demands and expectations of being
able to relate to members of all levels of the community
(Appendix C, Qualitative Data 7).
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8.2.11. Have the identified obstacles been handled and overcome?
It was established that the community's successful implementation
of their development project was enhanced by experiences learned
through their active involvement and participation in the affairs of
their project. "Through participation in the affairs of the project, we
as committee members were able to deal with those factors causing
barriers that hinder the attainment of our objectives" (Appendix C,
Qualitative Data 7 and Appendix D, Transcript D3).
8.3. Lessons and experiences learned from the case study of an "ongoing"
rural development project which was heading for "success"
With regard to the Zizamele Society for the Physically Disabled, the criteria which
are considered a pre-requisite for a successful community development project,
namely community participation and empowerment, were fulfilled (Appendix C,
Qualitative data 7). Lessons and experiences learned from the case study of an
"ongoing" rural development project which was heading for "success" are
presented in Table 8.1.
Although the district of Ingwavuma is completely rural in nature, it is noteworthy
to learn that such a community was able to respond to its needs, problems and
aspirations of disabled people in the area (Appendix C, Qualitative Data 7).
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TABLE 8.1.: LESSONS AND EXPERIENCES LEARNED WITH REGARD
TO THE REASONS FOR AN "ONGOING" RURAL DEVELOPMENT
PROJECT WHICH ENDED-UP BEING "SUCCESSFUL"
Lessons,experiences learned with regard to a variety of factors influencing
development, participation and empowerment of members of the 2izamele
Society for the Physically Disabled in meeting their needs, problems and
aspirations.
1 They were empowered with knowledge and skills to deal with their socio-
economic needsand problems.
2 Their dignity and self·confidence were tremendously boosted.
3 They were proud to realise that their potential wisdom and skills were discovered
and utilised to realise their community development objectives.
4 Successfulharnessingof the facilitator's wisdom and skills for the purposeof helping
membersof the ZSPDto take responsibility for various group tasks in order to realise
their development needs.
5 Empowerment of the community to realise that it could do things on Its own and
reinforcing confidence to participate In other development Initiatives in the area as
well.
G Empowerment of the community to take pride in "their" facilities and equipment and
enable them to take more care of them.
7 Benefit of members living in close proximity to each other which enhances
community participation and facilitates the work and desired outcomes of the
community project.
S Acquired skills in project management, elementary financing and budgetary
management systems.
(Appendix C,Qualitative Data 71
In this project, " ...the community was enabled to play an important role in needs
assessment, leadership, the development of organisations, mobilisations,
mobilisation of resources and management" (Appendix C, Qualitative Data 7),
which according to Cloete, Groenewald and van Wyk (1991: 17), are "key areas in
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which participation and involvement can be measured".
8.3. Summary
This Chapter has shown that the success and good progress of the Zizamele
Society for the Physically Disabled can be attributed largely to the involvement,
participation and the spirit of trust and co-operation that prevailed between the
community members themselves.
It was also stressed by the members of the project that a community development
process can have an important function, in as far as rural development is
concerned, as long as:
a) it is never imposed on communities;
b) self-help projects are backed up with social planning activities; and
c) the social change process which is mobilised is accompanied by positive
changes in policies and legislation which are found to retard the growth and




CONCLUSION, LESSONS AND EXPERIENCES LEARNED
9.1. Introduction
The aim of this research was to assess the extent of relevance and success of the
development model in facilitating and promoting rural development in South
Africa. The assumption was that through active participation, communities are
able to gain control over matters affecting their lives and are empowered to
promote development successfully.
In undertaking this study, the researcher initially reviewed literature on rural
development, and thereafter presented and discussed various methodologies
(national and international) used for realising community development,
participation and empowerment. A study of three rural development projects (see
chapters 6, 7, 8) was undertaken in order to establish the extent of success and
failure from the initial planning stage to the implementation and further stages of
the project. On the basis of empirical findings emanating from fieldwork, the
researcher will review a wide range of lessons and experiences gained, having a
bearing on the promotion of rural development, participation and empowerment
in South Africa and in KwaZulu-Natal in particular.
9.2. Findings of the research study
In discussing the findings, it will be necessary for the researcher to restate the
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objectives of the study which are as follows:
a) to review literature on rural development, community participation and
empowerment;
b) to outline and discuss some selected methodologies used for realising
community development, participation and empowerment; and
c) to establish the conditions of success for rural development in as far as
community participation and empowerment is concerned.
The findings of the research study with regard to the stated objectives are
discussed as follows:
9.2.1. Development, community participation and empowerment
With regard to the first objective which concerns rural development,
community participation and empowerment, a review of literature has
established that the rural development process can take various forms, such
as:
9.2.1.1. An implant of specific techniques or programmes brought
by external experts to the community, such as a new farming
method the agent thinks will be beneficial to the community.
The technique may be in connection with a new method of farming,
industry of some kind, a new school, a medical programme, or a
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housing project which the external agent (or organisation he
represents) thinks will be beneficial to the particular community.
It is in most cases the government of a specific community which
requests the external agents to operate in that community. The
external agents are usually experts in areas such as, for example,
agriculture, education, medicine. Their task is to develop a
programme associated with their special area of qualification in the
community to which they are assigned. The external agents can use
different methods to secure acceptance for their projects among the
members of the community, namely:
a) the agents identify a community's needs for services,
prescribe a programme to be followed and seek to establish .
their programme which they leave for the community to use
as it sees fit;
b) the agents not only seek to prescribe, but to persuade the
community to use the facility or service provided; and
c) the agents go all out to discuss the need for such a project
as they have in mind with the community, distribute
literature, show movies, organise committees and seek to win
the co-operation of the community members in establishing
the new project. This is a trend used in winning the support
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of the community for the project in opposition to the idea of
imposing the agent's ideas on the community.
It was argued that the basic objective of this approach was to
introduce a particular project, which after all was pre-determined by
the external agents themselves. Experts decide beforehand what
would be best for these underdeveloped communities and then an
attempt is made to combine the programme decided upon, with the
needs and decisions of the country. These experts, according to
Maqashalala (1974) as cited by Lombard (1991: 114), "act as if they
know what is good for the community, they design programmes for
the community, according to their own points of view and then
submit these plans to the community for their approval."
This patenalistic attitude of having to do good for the community,
predisposes them "to be manipulated or forced to take action" in
order to realise the plans of the experts.
The criterion for success in this case is the degree to which the
external agents can establish this project in the life of the
community. Their concern is about the feelings of people in the
community in respect to the establishment of the new project only
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as far as they support the introduction and use of the technique or
service; they do not empower communities with capacity building
and skills transfer programmes in order to promote self help and
participation (refer to a case study of a "finished and unsuccessful"
rural development project in Chapter 6, which provides an
illustration of this type of development initiative).
9.2.1.2. A technical change brought about by a team of experts in
providing a variety of resources and services such as schools,
clinics, recreational centres etc.
Technical changes usually affect a variety of social change
processes which normally call for the establishment of new services,
for instance, the social services and new public utilities. The variety
of social changes, such as education, recreation, medical facilities,
needed by the community are brought about by a team of experts.
For example, the introduction of a new industry in a community
would necessitate the presence of a group of experts whose
function, among others things, would be to help people to use
constructively their increased earnings, to learn to read and write, to
take advantage of modem medical knowledge and skill, to build
better houses etc. In other words, an effort is made to move the
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whole community in a direction which will permit the use of
modern tools, techniques and methods of living.
In this approach the primary source of direction for change comes
from a small group of experts, planners or leaders. Community
members do not play an important role in the decision-making and
planning and therefore the direction and nature of change is
externally rather than internally imposed (refer to a case study of a
"finished and unsuccessful" rural development project outlined in
Chapter 6, which provides an illustration of this type of
development initiative, where no attempt was made towards
capacity building and skills transfer by the team of experts
concerned.)
9.2.1.3. A community participation model where communities are
helped to identify their own wants and needs and work co-
operatively at satisfying them.
In this approach, communities are encouraged to identify their own
.wants and needs and to seek to work co-operatively to satisfy them.
Projects are not imposed by external agents only but develop as
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5 Alcoholism I Drug abuse
6 Clean drinking water
7 Teenage pregnancy
8 Illegitimacy
9 Child neglect I Battering
10 Crime
11 Illiteracy





17 Lack of public transport
18 Mental ill-health
communities are encouraged to participate meaningfully towards
development initiatives that focus on the real needs and concerns of
228
Stellenbosch University http://scholar.sun.ac.za
the residents (refer to Table 9.1 for an extract about problems of
rural community members of Maputaland).
As wants and needs are identified and solutions sought, aid may be
provided by national governments or international organisations.
TABLE 9.2.: CONCEPTION OF COMMUNITY DEVELOPMENT,
PARTICIPATION AND EMPOWERMENT
Community members were enabled to assume power and
responsibility to influence the direction and execution of the
Zimiseleni Community project. community members affected by
development interventions were involved in the decision making
process.Empowering communities to be responsible for their social
well· being meant, among other things, that community members
had to work together to increase their control over events
influencing their development and social well·being (Appendix C,
Qualitatitive data 5),
The emphasis of this approach is to encourage community members
to work on their problems (see an extract from a "finished and
successful" rural development project, reflected as Table 9.2). The
understanding is that changes come as community members see the
need for change and as it develops their will and capacity to make
changes, the community feels empowered to proceed until they
realise their objectives. It must be emphasised that direction with
regard to the community project is established internally (by




According to this approach, communities affected by development
interventions must be involved in the decision making process.
Empowering the community to be responsible for its own
development means that all people in the community - especially the
most vulnerable - must work together to increase their control over
events influencing their health and well-being.
When they are given the necessary power, resources and trust in
their abilities, communities are provided with all the support and
empowerment to enable them to play an important role in the
process of influencing their social development wants and needs in
full (refer to a case study of the "finished and successful" rural
development project in Chapter 7, as an illustration).
This kind of approach ensures that community development experts
or facilitators in dealing with community needs, problems and
aspirations (see Appendix C, Qualitative data 1, Table Cl), have to
see to it that community members:
a) acquire knowledge and skills as they deal with their
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community needs and problems;
b) gain dignity and self confidence;
c) understand they can contribute towards their
development and even have the cofidence to reinforce
confidence to participate in other development initiatives;
and to
I TABLE 9.3: ROLE OF CAPACITY BUILDINC AND SKILLS TRANSFER I
community members who took up the challenge of participating
meaningfully in development projects were assisted with "solid
and reliable training and guidance" by the community facilitators
in their day to day responsibilities. By bringing them into contact
with information systems and training opportunities, facilitators
placed them in a better position to make enlightened / informed
decisions which provided them with the needed boost of
confidence in their own abilities to enable their development
project to succeed (Appendix C,Qualitative data 5).
d) enable them to take pride in their facilities and equipment
and encourage them to look after them with more care (refer
to Table 9.1 for an extract of the list of the problems of the
rural community of Maputaland).
In support of the advantage of community participation and
empowerment, a report from the Nursing News Journal (1998:7)
stresses the fact that community resources when readily pooled
together, lead to "greater efficiency and tend to be better managed"
and' better still, "groups with diverse points of view and experiences
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working together in partnership can produce new resources for
(social) care."
9.2.2. Some methodologies used for realising community development,
participation and empowerment.
A review of literature (Barnard, 1989, Portway, 1986, Kotze and
Swanepoel, 1983, Cloete, Groenewald and van Wyk, 1996) has revealed
that there are various methodologies that have been designed and
implemented for the purpose of realising community development,
participation and empowerment, but on evaluating the results thereof,
researchers note that these development methodologies have "enjoyed a
certain measure of mixed success and mixed support" (Swanepoel and de
Beer, 1995:11).
Through a literature review of the various development methodologies, it
was established that while there is no model that is totally applicable,
without appropriate adjustments, to every community development event
(Mwanza, 1992: 113), "the practice situation determines the choice of the
methodology to be selected" (Lombard, 1991 :241).
A literature study based on the writings of Barnard (1989), Lombard
(1991), Portway (1986), Kotze and Swanepoel (1983), Cloete, Groenewald
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and van Wyk (1996), has revealed that, regardless of the practice model
selected, most of these researchers emphasise a method by which a problem
or need can be approached and a way in which knowledge, values and
skills can be organised and applied - regardless of whether the problem is
development oriented or preventative by nature. Nevertheless, in order to
deal effectively with various obstacles causing barriers to development
initiatives, a comprehensive development methodology as discussed in
Chapter Four needs to be adopted and implemented (see 4.4.1 to 4.4.7).
According to Wileden (1970), as cited by Lombard (1991: 112), the process
of community development "moves by means of phases, from one situation
to the other", that is, from awareness; situation analysis; assessment of
problems, needs and priorities; formulation of objectives; assessment of
solutions and planning; implementation of planning; and evaluation. This
includes progress regarding the desired changes in terms of specific criteria
(refer to the extract from a "finished and successful" rural development
project as reflected in Table 9.2). These various phases are not so rigid that
they can be placed in watertight compartments (Lombard, 1991:340), and
do not follow neatly in each other's footsteps.
The cyclic nature of the process of community development implies that
these phases move forward, but that it leaves enough room at the same time
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for previous phases, and more importantly allows for a blending of certain
aspects in different phases (refer to diagram 4.1.).
It has been established that the development methodologies, as discussed
in the fourth chapter do provide a fairly efficient practical guide to the
TABLE 9.4.: ORDER OF DEVELOPMENT PHASES IN THE ZIMISELENI
COMMUNITY PROJECT
With regard to the Zimiseleni community Project the development cycle was
completed in full, from the beginning, through the middle, to the final phase
of the methodology. It provided, at the same time, enough room to return to
previous phases and most importantly allowed for a blending of certain
aspects from different phases as emphasised by Lombard (1991:2391
(Appendix C,Qualitatitive data 5).
process of community development. To ensure and enhance development
initiatives, it has been emphasised that all stages in the development cycle
be completed in full. By so doing, the process of development will be
enabled to move forward while at the same time making provisions for
returning to previous phases as the need arises.
As a matter of fact, by adopting the chronological unfolding of the
development process of community development, we can successfully deal
with various obstacles militating against development as the community
development project unfolds to completion and success.
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9.2.3. Establishment of the conditions of failure and success for rural
development in as far as community participation and empowerment is
concerned.
With regard to the creation of the conditions of failure or success for rural
development, empirical evidence which was incorporated in the discussion
of the mentioned conditions (discussed in paragraphs 9.2.3.1 and 9.2.3.2)
showed that development can be greatly inhibited or enhanced if the
process of community participation and empowerment is or is not
recognised and utilised as an effective development strategy (refer to Table
9.5).
9.2.3.1. Conditions of failure with regard to rural development
projects.
Research results showed that there were definite conditions leading
towards failure of development initiatives. The discussion of these
conditions are backed up with empirical evidence.
a) Apathy, poor motivation, mistrust and lack of co-operation
among members.
Fieldwork research showed that because of poverty,
unemployment and depression suffered by communities
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TABLE 9.5.: CONDITIONS OF FAILURE AND SUCCESS FOR RURAL
DEVELOPMENT IN AS FAR AS COMMUNITY PARTICIPATION AND
EMPOWERMENT IS CONCERNED
Conditions of failure with Conditions of success with regard to
regard to rural development rural development projects
projects.
1 Apathy, poor motivation, Self relianceand belief in themselves as capable
mistrust and lack of co-operation of aChieving their optimal potential in
among members. developing themselves.
2 Lackof effective communication Motivation and confidence in self help
networks to invite members for initiatives among committee members Instead
meetings. of relying heavily on the development
facilitator for direction of the project.
3 Lackof adequateand sustainable Resourcemobilisation by members particularly
funding and sponsorship of from within and ensuring sustainable
projects In rural areas. development of the project.
4 Lack of resources (shelter) to caining control over the affairs of the project
store raw materials used for which is supported by the community.
producing handicrafts.
5 vast distances between Feeling of being In charge and responsible
homesteads of participants about what is happening to them as a
which stifle communication. community and to the project as a whole.
6 Poor transport, bad and dusty Increased technical knowledge, capaetetes and
roads. skills spreadwithin the group to enable them to
meet the challenges of realising their rural
development objectives.
7 Lack of bus fares to enable Putting in place management systems:
members to attend community constitution, keeping of documents, record of
meetings regularly. minutes and regular liaison with government
agenciesand NCO's.
8 Badplanning and lack of capacltv Active partiCipation of group members,decision
to manage the affairs of the making, leadership sharing and management of
community project. activities of the project.
9 Mistrust, hostility, antagonism
and lack of co-operation among
members (Appendix C,Qualitative data 61
living in rural areas, a degree of apathy, poor motivation, and
a mistrust of members with regard to finances kept by the
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executive committee impacted negatively on feelings and
attitudes of the participating members of the project
(Appendix C, Qualitative data 6).
To confirm the limitations caused by poor motivation and
mistrust, a remark of one member of the organisation reveals
that the organisation "was meant for people staying in the
village and those staying in rural areas are not welcome at
all" (Appendix C, Qualitative Data 6)
Because of the legacy of apartheid, particularly in rural areas,
constant support and encouragement of the members of the
organisation was needed in order to empower members to
believe in themselves and their potential to succeed in
whatever venture they embarked on (Appendix C,
Qualitative Data 6).
b) Lack of effective communication networks to invite
members for meetings.
As KwaNgwanase is mostly rural in nature, invitations to
community meetings was done by word of mouth. This
method has limitations, especially because the homesteads of
members were scattered over a vast area of KwaNgwanase.
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The possibility was that notices of meetings could hardly
reach and be received by every member of the community
project. "Occasionally I only learn late after the convened
special meeting was held without my knowledge and this
makes me feel as if I am being excluded deliberately!"
(Appendix C, Qualitative Data 6 and Appendix D, Transcript
Dl).
c) Lack of adequate and sustainable funding and sponsorship
of projects in rural areas.
Lack of adequate and sustainable funding for community
projects by the private sector, government or non-
governmental organisations, has a negative effect on the
development of the project. Lack of funding can lead
towards the collapse of the project, especially during the
initial stages of the formation of the organisation (Appendix
C, Qualitative Data 6). "When we joined the organisation,
we were under the impression that the Government will
provide us funds to initiate and subsidise the community
project, unfortunately funds for the support of the project
were not forthcoming" (Appendix C, Qualitative Data 6 and
Appendix D, Transcript Dl).
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d) Lack of resources (shelter) to store raw materials used for
producing handicrafts.
Community organisations that produce goods for sale need
a warehouse or shelter where they can store their produce
until it is successfully marketed. "We did not have a place to
keep our handicraft material for weaving mats and for
storing woven handicrafts ...we had to carry our material with
us all the time" (Appendix C, Qualitative Data 6 and
Appendix D, Transcript Dl).
Because members did not have a shelter for storing their
goods, they asked for space at the shelter. established by the
Zimiseleni Community Development Project. This
arrangement created problems, especially with regard to the
safe keeping of their goods. "Although we were not paying
for the storage of our goods, we were concerned about loss
of some of the produce which eroded our profits" (Appendix
C, Qualitative Data 6 and Appendix D, Transcript Dl).
e) Vast distances between homesteads of participants which
stifle communication.
The homesteads of the members of the organisation were
scattered over a vast area of KwaNgwanase in Maputaland.
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"It is easy in a village to meet regularly and have a chat about
matters concerning the organisation ...in the rural area it is
extremely difficult because one would have to walk long
distances" (Appendix C, Qualitative Data 6 and Appendix D,
Transcript Dl).
f) Poor transport, bad and dusty roads
Members experienced problems with regard to poor transport
services in the area. "We have bad and dusty
roads ...(furthermore) there are few buses that leave early in
the morning to the village and by lunch time they bring their
passengers home" (Appendix C, Qualitative Data 6 and
Appendix D, Transcript Dl).
g) Lack of bus fares to enable members to attend community
meetings regularly
Because of poverty, members find it difficult to pay for bus
fares to enable them to attend meetings. The implication of
this is that members were not able to attend meetings and
gatherings regularly. Through fieldwork interviews, the
executive committee members mentioned the fact that "in
most of the meetings, there would be a new member
attending and this is why it becomes difficult in determining
regular membership of the organisation" (Appendix C,
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Qualitative Data 6 and Appendix D, Transcript Dl).
h) Bad planning and lack of capacity to manage the affairs of
the community project.
As a result of the cumulative deprivation that rural people
were subjected to they experience problems in the planning
and organisation of a community project. As mentioned in
Chapter 6, the Masithuthuke Women's Organisation was not
managed properly in line with the stipulations of the
development methodology plan. The welfare officer of the
area was of help in building management capacity, but, as
mentioned, because of the vast area she had to cover, she
could only handle crises situations reported for her attention
(Appendix C, Qualitative Data 6 and Appendix D, Transcript
Dl).
i) Mistrust, hostility, antagonism and lack of co-operation
among members
It is important tp identify factors that cause community
members to mistrust, feel hostile and antagonistic towards
the project, as all these lead to lack of co-operation. With
regard to Masithuthuke Women's Organisation, the factors
referred to stemmed from the jealousy of some members who
had not been elected to executive positions, and of others
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who did not like following others (Appendix C, Qualitative
Data 6 and Appendix D, Transcript Dl).
9.2.3.2. Conditions of success with regard to rural development
projects
Fieldwork results confirmed that the following conditions
substantially enhanced the chances of success of a rural
development project.
a) Self reliance and belief in themselves as capable to
achieve their optimal potential in developing themselves.
Some major aspects of community empowerment responsible
for the success of the community project, as identified in the
study, concerned the nurturing of awareness of personal
power by the community, the awakening of interest and
readiness to participate actively in the community project and
the ownership and control of the project by the community
(Appendix C, Qualitative data 6).
b) Motivation and confidence in self help initiatives among
committee members instead of their relying heavily on the
development facilitator for direction of the project.
Community members and their leaders are in the best
possible position to identify their own needs and problems
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and to see to the satisfaction of their own needs and the
solving of their problems themselves.
The community showed enthusiasm and interest about
development initiatives in the area; they were found to be in
the best position to contribute towards the success of the
project, given the opportunities of empowerment through
skills transfer and capacity building (Appendix C,
Qualitative data 6).
c) Resource mobilisation by members particularly from
within, ensuring sustainable development of the project.
Various resources like, money, time, material, and human
have to be mobilised by the community to make the project
a success.
Fieldwork research (refer to Appendix C, Qualitative Data 6)
established that resources were important for realising the
objectives of the community development project. The
following were mentioned, namely:
i) human resources which includes the number of
persons vailable for active participation, as well as
their knowledge, skills, and social institutions.
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Successful community development projects had
facilitators and volunteers actively participating in
specific activities agreed upon with the community.
ii) manufactured resources like, for example,
electricity, schools, clinics, shops and markets. From
fieldwork research, it was clear that community
groups needed adequate resources like transport,
storage warehouses, school halls etc. for specific
occasions and events such as sales of various kinds of
produce, holding of meetings and parties.
iii) natural resources like, for example, carving wood,
grass for mats, logs for building huts etc.
iv) organisational resources like, for example, skills
acquisition and capacity building for the realisation of
the objectives of a community project.
d) Gaining control of the affairs of a project which is supported by
the community
Through the process of empowerment, fieldwork research (refer to
Appendix C, Qualitative Data 6) established that members of the
community, groups or organisations who were powerless were
assisted to become aware of the power dynamics at work in their life
context, develop the skills and capacity for gaining some reasonable
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control over their lives, and to exercise this control without
infringing upon the rights of others.
In order to enable communities to address their developmental
needs, focus group interviews (Appendix C, Qualitative Data 6)
established that communities have to gain control over their lives,
and to develop confidence in their own knowledge and abilities. The
following building blocks were identified as important for
communities, namely for them to:
i) believe in themselves;
ii) feel motivated and confident to face the challenges of
life; and
iii) become involved and perceptive in socio-political and
economic changes taking place in the country.
e) Feeling of being in charge and responsible about what is
happening to them as a community and to the project as a whole
According to fieldwork results, it is important for communities to
own and feel in charge of their community development project. An
important indicator of a project's sustainability is the degree to
which the community owns the project; this ownership can happen
only if the community is assured from the beginning, that the project
is theirs. This will enable the community to assume responsibility
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for the work that needs to be done with the guidance and support of
the community development worker (Appendix C, Qualitative Data
6).
f) Increased technical knowledge, capacities and skills spread within
the group to enable them to meet the challenges of realising their
full potential for managing their development project
In order for communities to be able to take responsibility for their
(Appendix C, Qualitative Data 6), they need to be helped to gain the
ability to take responsibility for their own development, by being
brought into contact with information systems and training
opportunities that will increase their technical knowledge, capacities
and skills to be able to deal with their developmental needs.
Community empowerment as emphasised in focus group interviews,
was a process fed by information, knowledge and experience, that
helped to make them confident in their own abilities.
The importance of informal training is to teach a community various
skills like craft work and mutual-aid projects such as simple
cooperatives or credit unions which are primarily meant to protect
the poor and powerless from middleman exploitation.
Through the process of community participation and empowerment,
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self-help and self-reliance in sustaining their community
development projects inevitably leads to an improvement in the
living standards of the community.
g) Putting in place management systems: constitution, keeping of
documents, records of minutes and regular liaison with government
agencies and NGO's
For the success of the community development project, it IS
important to plan and put in place a management system which will
guide the functioning of the community project. Fieldwork research
showed that organisations which had a constitution in place were
more successful than others in enabling the community to meet and
realise their objectives. The following management systems were
extremely important:
i) Executive and various management committees;
ii) Types of meetings (general, special, annual meetings)
and the number of meetings held annually;
iii) Indemnity arrangements;
iv) Financial control measures; and
v) Dissolution arrangements.
h) Active participation of group members, decision making,
leadership sharing and management of activities of the project
Fieldwork research showed that the implementation of any
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development project cannot be affected successfully without an
active and widespread participation of its members. In putting
community members at the forefront of development programmes,
the tailoring and implementation of projects to the needs and
capabilities of people who are supposed to benefit from them, are
taken into consideration. No longer should people be identified as
target groups, rather, they should be seen as intended beneficiaries
who will benefit (Appendix C, Qualitative Data 6).
Furthermore, it was made known from the focus group interviews
(Appendix C, Qualitative data 6) that community participation
resulted in the empowerment of the community to be involved in
decision-making processes, in implementing programmes, in their
sharing in the benefits of development programmes, and
involvement in efforts to evaluate such programmes.
Although the "ongoing" rural development project presented in
Chapter 8 was not yet "finished" there were strong indicators from
the development of the project, as revealed in the respective chapter,
that it was going to be "successful".
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9.3. Lessons and experiences learned from the three case studies having a
bearing on the promotion of rural development, community participation
and empowerment
From the research results of the three case studies (see Table 9.6), the lessons and
experiences learned with regard to a variety of factors influencing development,
participation and empowerment, were emphasised as follows:
9.3 .1. Growth from apathy and powerlessness to awareness,
conscientisation or politicisation
From empirical evidence, the importance of growth out of apathy and
powerlessness to awareness, conscientisation or politicisation of
communities, was established (Appendix C, Qualitative Data 3).
With regard to apathy and powerlessness, fieldwork research established
the following conditions leading to failure in development projects,
namely:
a) poor motivation, mistrust and lack of co-operation among
members; and
b) feelings of helplessness due to the effects of poverty,
unemployment and deteriorating physical and social well-being
(refer to Table 9.5 and Table 9.6).
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TABLE 9.6.: LESSONS AND EXPERIENCES CAINED FROM THE CASE STUDIES
HAVINC A BEARINC ON THE PROMOTION OF RURAL DEVELOPMENT I COMMUNITY
PARTICIPATION AND EMPOWERMENT
Research results revealed that the following lessons and experiences learned from
the case studies with regard to a variety of factors influencing development,
participation and empowerment, emphasised the importance of:
1 Crowth from apathy and powerlessnessto awareness, conscientisation or politicisation.
2 Transformation from an Isolated self-help initiative to community involvement and
participation.
3 Shift from active community participation to the formation of organisational and
management structures.
4 Change from community projects to community group processes and community
empowerment.
5 Shift from the notion of recognising community experts as change agents to accepting
them as facilitators.
6 Change from development to social change and social transformation.
On the other hand those conditions leading to success in development
projects
were established as.follows:
a) self reliance and belief in themselves as capable to achieve
their optimal potential in developing themselves; and
b) motivation and confidence in self help initiatives instead of
relying heavily on the development facilitators for direction of
the project (refer to Table 9.5 and Table 9.6).
It has been established that the awareness, conscientisation or politicisation
phase should lead to the formation of an active group that should take the
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process of community development further to community action and
participation with the support of as many role players as possible
(Appendix C, Qualitative Data 6).
9.3.2. Transformation from an isolated self-help initiative to community
involvement and participation.
It was established that a more holistic, co-ordinated approach towards self-
help projects at community level was seen as important in avoiding
duplication, the unnecessary wasting of energy, conflict, and in enabling
the unification of different components into a meaningful whole Appendix
C, Qualitative Data 4).
Therefore, from isolated self help projects it was established that through
changes in attitude towards collective involvement, the awakening of their
interests in community participation, a sense of their general competence
and confidence is acquired which enables the community to link up and
network with other community groups in the area. This is for the purpose
of engaging in social action programmes, in order to exert public pressure
for the benefit of the community, such as, for example, citizen rights to
housing, welfare, health and public transport.
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9.3.3. Change from active community participation to the formation of
organisational and management structures.
Through the study's awareness of the various social problems affecting the
community, the need for the formation of effective organisational and
management structures was realised.
The first step leading towards the formation of organisational structures, as
identified by the community groups, was to recruit and increase
membership for the organisation for the following advantages. The more
people are involved in the group:
a) the more activities it can undertake;
b) the more it can be aware of the issues that concern and interest
people;
c) the more it can be seen as representative of the people; and
d) the stronger it is to undertake collective action (refer to Appendix
C, Qualitative Data 6).
The second step was the drafting of a constitution that mostly provided a
strong backbone for the internal functioning of the community groups.
Their experience taught them that without a written constitution, the
organisation lacks a tangible base point which says to the rest of the world:
this group exists and therefore has a prima face claim on the attention of
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others, as well as on other kinds of resources (Appendix C, Qualitative
Data 7).
As the organisation struggles to develop and become strong, it will need a
meeting-place, that is, premises like a community hall, a local school, or a
church hall, for its members.
According to respondents, some of the most important values of
organisational structures were as follows:
a) to provide some framework and environment designed to meet
the objectives of the programme more effectively; and
b) to establish relationships among people in terms of work
assignments, duties and responsibilities.
It was also established that the area in which the project was operating
from, was to be clearly mapped-out and budgetary requirements and
systems of control had to be established and adhered to.
9.3.4. Change from community projects to community group processes and
community empowerment.
Over the years, rural communities often had little say in respect of the
nature and duration of community projects. This gave rise to feelings of
253
Stellenbosch University http://scholar.sun.ac.za
helplessness and powerlessness. They were rarely offered an opportunity
to prove that they were capable of responsible decision-making and were
always expected to look up to somebody to say whether they could do
something or not.
From fieldwork research (Appendix C, Qualitative Data 6), interviews with
project leaders and community members revealed that their participation in
various community projects as beneficiaries, had built and nurtured
confidence in themselves as people who were capable of helping
themselves.
Through community participation and empowerment, communities are able
to learn from each other and gain valuable experience. Experiences of
participants are acknowledged, accepted, respected and utilised. Their
participation and active involvement in their community projects enabled
them:
a) to develop leadership skills,
b) to learn to plan and evaluate effectively;
c) to develop organisational structures in order to address their
needs, problems and aspirations, and
d) to maintain the sustainability of the project.
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Some of them felt that they had gained the will-power to take control
over events influencing their development and social well-being
(Appendix C, Qualitative Data 6).
9.3.5. Shift from the notion of recognising community experts as change
agents to accepting them as facilitators.
Understandably, the direction of social change, particularly during the
apartheid era, was brought about by a small group of experts, social
planners or community workers who became aware of a specific problem
in the community and then decided to work on the problem together with
the community in order to address their needs and problems. The role of
these development agents was to get into the community, mobilise it around
the planned community project and assist the participants with various
technical information and resources needed for facilitating community
development.
Gradually, changes, in recognition of the participatory model of community
development, the focus shifted to process, critical awareness and
empowerment. With the shift in focus the communities' capacities will be
built, not to assist planners and developers but to enable the communities
to take full responsibility for their own development. The end result being
that the beneficiaries will be empowered to enjoy ownership of
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'development initiatives which they have established in a responsible and
enlightened way.
9.3 .6. Change from development to social change and social transformation
Having more choices and having the freedom to choose, are important
aspects of empowerment with regard to the development of both personal
power and political power. Development, as shown by fieldwork research
(Appendix C, Qualitative Data 1), cannot take place in isolation. As
expressed by Lombard (1991: 108), it is an integral part of the
comprehensive socio-political, psychological and economic changes.
The main purpose of development, therefore, does not end with the general
improvement of living standards of community members, but with the
process of change that brings about economic growth and political
development, resulting in autonomy and social reconstruction. As
confirmed from focus group interviews (Appendix C, Qualitative Data 6),
the purpose of community participation and empowerment was to gain
understanding of, and control over social, economic and political forces, in
order to improve their social standing in society (refer to Appendix C,
Qualitative Data 1, Table Cl).
It was confirmed from research results that as communities learn to be
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critical of their development needs, problems and aspirations, they learn to
realise that active participation in development projects does not only end
in the realisation of their wants and needs at community level, but in their
empowerment as well. Through development, communities are enabled to
take control and enjoy ownership of development initiatives and to
participate actively in socio-economic and political processes which affect
their own lives as citizens of the country.
The benefit of community involvement and participation, which is a central
component of empowerment, be it on a personal, political or socio-
economic level, is the achievement of social justice and transformation,
where the needs and democratic rights of all people in the community are
taken seriously.
9.4. Conclusion
In conclusion, it must be stressed that the central purpose of community
development is the development of people, usually rural people, as individuals and
as collective groups. In doing so, a shift of emphasis from resource management
and service delivery to capacity building and support has to take place for the
benefit of the community.
To raise the capacity of rural people, the community development process must
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promote social change, making communities progressive minded, desirous of
improving their living conditions and capable of doing so through adopting a co-
operative way of life for promoting group interests of the community as a whole.
The creative initiative of people is regarded as a primary development resource,
and the mental and material welfare of people is seen as the final objective of
development. Therefore, through active participation, communities are encouraged
to gain control over their lives in order for them to address their developmental
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2.1 Wasthe project initiated by the community?
2.2 Doesthe project address a "felt" community need?
3 A~~roach
3.1 Doesthe project foster consultation and teamwork with other professionals?
3.2 Is the project cost effective?
3.3 Doesthe approach foster community self-reliance?
3.4 Doesthe approach encourageworking relationships with the projects doing similar work?
3.5 Doesthe approach provide easy accessto those who need the project the most?
3.6 Doesthe approach provide for evaluation?
4 Management
4.1 Who is managing the project? Dothey have appropriate Skills,motivation and energy?
4.2 If volunteers are used, do they have appropriate skills and are they the right calibre of person
to do volunteer work?
4.3 Doesthe project have adequate premises and equipment to produce results?
4.4 Doesthe management structure encourage a manpower development and planning strategy?
5 Financing
5.1 Doesthe year's total budget for this project seem reasonable?
5.2 Doesthe project endeavour to acquire contributions or support in kind where possible?
5.3 Will those served by the project pay anything?
5.4 What are the current major sources of revenue for this project. Are they sufficient to cover
the budget? Are they stable?
5.5 If this project is successful,how will It be funded in future? Are the plans realistic? Canwe see
their self-sustenance plan?




OPERATIONAL CUIDELINES FOR THE SOUTH AFRICAN BLACK SOCIAL
WORKERS ASSOCIATION (SABSWA) PROJECTS
1 Descri~tion of the communit'l
1.1 T'l~eSof communit'l:
-specify whether you are dealing with a geographic community?
·Is it a combination of the two?
1.2 Profile:
History, population, community organisations, community resources,
political groupings, schoolS, hospitals I clinics, social welfare
organisations, churches, libraries, community centres
1.3 Affiliated grou~ or ~o~ulatlon:
-Which of the other groups are dealing with this particular
affected population I group?
-Linkswith the branch in addressing the needs I problems.
2 A~~roach
2.1 It is suggested that the approach should be developmental as this is
more relevant in our context, where the need for development is
substantial. The following elements should be built into the process.
• Empowerment of the powerless to increase their own
resources
· Empower people to have a right and control. over their
own affairs











3.2 primary group phase
-Interactional tasks
Identifying target population.
Motivate and recruit members (transforming private
problems into public Issues)
Indicate how SABSWAhas educated the community
about the problem being addressed.
3.2 Technicalphase
-reennieat tasks
Link problem identification to goal development. DO
people understand what the goal is? Is it achievable? IS
it realistic?
Identify task, process and relationship goals.
-Interactional tasks
Cultivate social bonds and group cohesion.
Build relationships with related projects in the
community.
TheInterplay of relationship and task goals aswell as process goals
shouldbe clarified. Howthe projects is co-ordinated or how SABSWA
facilitates the co-ordination should be indicated. This is the most






Develop programme objectives and organisational
structures
Bevery specific and show relationship to goals
Interactional tasks
SABSWAhas to demonstrate how they intend evaluating
the programme:
·Servicedelivery, transferring accountability and
ensuring self·reliance.
·Broadening the constituency, involving other people
who are not directly
served, but having special skills and knowledge with
the understanding
that they are only facilitating skill development
·Building coalition (relationships) with other groups





Participate in organisational enrichment and change through use
of education, persuasion bargaining and pressure.
4 Evaluation
4.1 Evaluation should be In·built. Very clear criteria should be set out
against the objectives of the project. Specific attention should be
paid to evaluation against:
- achievement of objectives
• the process and community participation
the use of funding.




COMPREHENSIVE NOTES OF QUALITATIVE DATA COLLECTED
THROUCH FIELDWORK
QUALITATIVE DATA 1 : REPORTS AND NOTES
Individual interviews and a group discussion with the Welfare Officer of
KwaNgwanase in Maputaland
Venue: University of zunnane
Period: 9/7/98 to 11/7/98
On the 9 July 1998, the researcher phoned the Welfare Officer of KwaNgwanase
regarding practical work placement of two final year social work students in her
district office at KwaNgwanase area. The report communicated by the Welfare
Officer was that they had assumed duties and progressing in a satisfactory manner.
She indicated that it would have been beneficial if these students could have
received information on the needs, problems and aspirations of the community of
the KwaNgwanase before the placement of students.
The researcher felt that such information on the needs, problems and aspirations
of the KwaNgwanase people were important for the Higher Diploma students in
Community work as well, An invitation was therefore extended to her to visit the
University of Zululand to conduct a seminar and discussion on the needs, problems
and aspirations of the people of KwaNgwanase.
After confirming the dates for the seminar an invitation for the 11 July 1999 was
extended to her. She indicated that she would attend the proposed seminar on the
suggested date starting at 10hOOin the Seminar Room of the Dean of the Faculty
of Arts of the University of Zululand. On the 11 July, the nine Higher Diploma
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TABLE C1: NEEDS, PROBLEMS AND ASPIRATIONS OF RURAL COMMUNITY
MEMBERS
No NEEDS PROBLEMS ASPIRATIONS
1 Employment Unemployment Adequate housing
opportunities
2 Health clinic and Hospitals Marital problems Work opportunities
3 Schools& Educate centres Inadequate housing Favourable living conditions
4 Irrigation schemes ' Informal settlements Transport facilities / Own
vehicle
S Cleandrinking water Alcoholism / Drug abuse proper education
6 Feeding schemes Cleandrinking water Food / Well balanced meals
7 Youth clubs Teenage pregnancy Cood health
8 Community / recreation Illegitimacy Live stock
centres
9 Old age homes / Service Child neglect / Battering Own business
centres
10 Pre-school/Creches / Crime Freedom (political and
Nurseries economical!
11 Bursaries / Scholarships Illiteracy Shops / Supermarkets in
area
12 Sheltered employment Lackof JObtraining
centres
13 Electricity Juvenile delinquency
14 Library School dropout
1S Public transport Dirt roads
16 Telephone services Divorce
17 Rehabilitation centres Lackof pUblic transport
18 Tarred roads Mental ill-health
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students in Community Work together with the researcher attended the seminar.
The seminar was conducted in the medium of isiZulu.
The purpose of the seminar was to familiarise the post graduate students in
community work and the researcher with the needs, problems and aspirations of
a typical rural area like the KwaNgwanase community of Maputaland.
In her presentation, she emphasized the point that the area of Maputaland as a
whole, suffers greatly from underdevelopment and the area has been neglected by
the previous apartheid government with regard to infrastructural development for
many years. There were no employment prospects especially for the youth of the
area. Consequently they had to migrate, in large numbers, to work elsewhere,
mostly in Durban.
With regards to the needs, problems and aspirations of the community, the various
points discussed were tabulated as Table Cl for easy reference.
She emphasized the point that the area of KwaNgwanase is a rural one and needs
development in order to break the cycle of poverty that affects women and
children. This is the area's biggest problem.The Higher Diploma students in
Community Work gained valuable information about the needs, problems and
aspirations of rural communities, particularly in KwaNgwanase. After the seminar
and subsequent discussions, some of them held private discussions with regard to
various aspects like, for example, employment prospects for them after completing
their post graduate diploma in community work.
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QUALITATIVE DATA 2 : NOTES ON A DISCUSSION OF CHOICE OF SAMPLE
FOR THE STUDY
Individual interview and a discussion on the selection and choice of a
sample for the study with the Welfare Officer of KwaNgwanase
Venue: University of Zululand
Period: 24/7/98 to 25/7/98
On the 24 July 1998, the researcher phoned the Welfare Officer attached to the
Department of Welfare and Population Development in KwaNgwanase for the
purpose of establishing whether it could be possible for the researcher to undertake
research in the area of KwaNgwanase or not. On the 25th a meeting was held at
the office of the researcher at the University of Zululand. The purpose of the
meeting was basically to explore and establish the suitability for undertaking
research in the proposed area of KwaNgwanase.
Through discussions, it was confirmed that the area was a suitable choice for the
researcher to be selected for a research study. Most of the general characteristics
sought by the researcher were confirmed, namely:
a) lack of services and recreational amenities available in towns
and cities, e.g. museums, libraries, entertainment centres etc;
b) lack of adequate employment opportunities;
c) greater influence of the church than in urban areas;
d) greater influence of personal relationships among community
members;
e) economic stagnation;
f) agricultural underdevelopment and lack of alternative
employment opportunities;
g) poor quality of life because of the insecurity of essential goods,
facilities and money;
h) isolation caused by distance and poor communication;
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i) an unfavourable environment exposing people to communicable
diseases and malnutrition; and
j) inadequate health facilities and lack of adequate sanitation.
By way of explanation, the researcher emphasised the point that a selection of
three case studies in the Maputaland area will be undertaken. The criteria for
selection will be as follows: namely a first case to be selected would be one that
would be regarded as "finished and unsuccessful", a second case that would be
classified as "finished and successful", and a third one that would be labelled as
"new and ongoing" with respect to rural development projects in the respective
communities.
The researcher explained that the three selected case studies would be studied and
presented, paying special attention to the following:
a) descriptive information on the rural development project in accordance
with the research instruments as reflected in Table 5.7;
b) development and obstacles experienced with regard to the rural
development project as reflected in Table 5.8.; and
c) lessons learned from the case studies supported by empirical evidence
from data collected.
Finally, the researcher indicated that from empirical evidence to be gathered from
the three case studies, the researcher would be able (through lessons learned from
the study) to establish the failure and success from the initial planning stage to the
implementation and further stages of rural development projects.
On the request by the Welfare Officer to peruse and study the two research
instruments to be used in the collection of data, the researcher provided her with
the two research instruments designed to access the following:
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a) descriptive information on the project under study (refer to Table 5.7);
and
b) information on development and obstacles experienced with regard to the
project (refer to Table 5.8).
After the discussion of the research proposal the Welfare Officer indicated that she
was to discuss the matter with her supervisor and would phone the researcher as
soon as possible so that arrangements could be made for the research project to be
undertaken.
QUALITATIVE DATA 3: COMPREHENSIVE FIELD NOTES
Individual and group interviews with the Welfare Officer and staff of
KwaNgwanase
Venue: KwaNgwanase area of Maputaland
Period: 13/8/98 to 15/8/98
After securing an appointment to visit the welfare officer and staff on the
Department of Welfare and Population Development of KwaNgwanase for the 13
August 1998, the researcher left for Maputaland.
The purpose of the visit was two-fold, namely:
a) To get to know the community in which a research project would be
undertaken (focusing on the infrastructural, social, economic and political
development); and
b) To discuss and explore the possibilities of research access to the area.
The researcher was informed that the journey to KwaNgwanase would take about
4 hours. To my surprise it took the researcher more that 5 hours because of the
construction detours along the N2 national road. From the Jozini Dam to
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KwaNgwanase / Ingwavuma T-junction, the researcher had to travel slowly
because of the many potholes on the road. From Sihangwane to KwaNgwanase,
the road was in a poor condition (dirt road strips in between the tarred part of the
road).
The land was surprisingly flat and full of shrubs. The Zulu saying "Umhlaba
uyalingana" (the area is flat) described the area appropriately. As the researcher
drove towards KwaNgwanase, the scattered homesteads tended to be at close
proximity to each other with visible school and healths clinics here and there.
As the researcher travelled slowly towards KwaNgwanase, several mini-bus taxis
were seen overtaking the vehicle of the researcher and some going towards the
researcher's opposite direction.
Along the road, there were several road side markets where the following product
were sold to passers by, namely:
a) fruit and vegetables;
b) drinks,
c) handicraft artifacts of various kinds;
e) fire wood; and
f) freshly culled beef meat (several of which were seen hanging on tree
branches).
The researcher eventually arrived at KwaNgwanase, a place full of informal
traders seated close to each other along the village streets. The researcher phoned
the Welfare Officer as arranged in order to take him to where her office was. At
about 14hOOthe researcher reached his destination. His car was full of dust and it
needed a full service on return to Empangeni.
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The programme for the day was to have discussions with the Welfare Officer and
her staff for the purpose of getting an idea about the area to be studied. The staff
members who participated in the discussions were as follows:
a) the welfare officer and liaison officer of the district; and
b) two student social who worked as social workers from the University of
Zululand who were placed for a period of three months with the Welfare
Department ofKwaZulu-Natal.
The following extract was recorded from the discussions:
a) Infrastructural development
The area was underdeveloped regarding the provision of infra structural
resources. There was a dire shortage of electricity and water supply in the
outskirts of the village ofKwaNgwanase. As already mentioned the roads
were in a poor state and these were mostly dirt-roads available for
community members to utilise.
Transport to and from the village in most rural areas of Kwangwanase was
problematic. Since there was one bus operation in most areas, community
members had used a bus service to the village and made it a point that they
got the same bus to transport them back home. Should they miss the bus,
they would either use private cars or trucks which were said to be expensive
or put up for the night with relatives in the village.
b) Social development
There were vast distances between homesteads which were scattered all
over the Maputaland area. This tended to limit communication links among
members of the district. There were traditional meetings called from time
to time by the Chief and his Headmen to discuss matters concerning the
tribe and the homesteads. Young men were expected to migrate to towns
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and cities to seek employment. Boys looked after sheep and cattle and
the girls helped their mothers with various household chores.
c) Political development
Traditional leaders, still play an important role in organising and deciding
on events and activities that take place in their communities.
The transition from the old apartheid regime to a democratic one did not
happen smoothly and peacefully. There was tension and political strife
(animosity and even violence) in the area between the two largest political
parties in KwaZulu-Natal (i.e. the African National Congress and the
Inkatha Freedom Party). Like in the entire Province ofKwaZulu-Natal, the
opposing groups have now mutually agreed to work together
co-operatively, in order to promote development and delivery of services
to the community in the Maputaland area.
d) Economic development
The unemployment rate in Maputaland is high and the level of informal
trade taking place in the streets is particularly high. The main products
being sold to community members are mostly fruits and vegetables. Formal
shops, stores, and workshops are few in Ngwavuma or Maputaland. The
existing ones in the community are found situated towards the centre of the
village.
The second part of the discussion was to explore the possibilities of establishing
research access to the area. After a lengthy discussion it was decided that another
visit had to be arranged by the researcher with the purpose of undertaking:
a) an observational visit to the various community development initiatives
and organisations in the area and
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b) a study of the community profile of the area.
The researcher was to invite his group of eight research assistants (Higher diploma
students studying community work at the University of Zululand) to assist him in
the study ofthe area in order to facilitate access to the area for research purposes.
QUALITATIVE DATA 4 : FIELD NOTES
Individual and group interviews with community members (with the help
of eight research assistants)
Venue: KwaNgwanase area of Maputaland
Period: 4/9/98 to 5/9/98
Arrangements were made with eight research assistants (Higher Diploma students
studying Community Work at the University of Zululand) to visit KwaNgwanase.
TABLE C2: PARTICULARS OF RESEARCH ASSISTANTS
NO NAME COMMUNICATION MEDIUM
1 Ms Maseko Zulu and Sotho speaking
2 Ms Matjeka Zulu, Swazi and Sotho speaking
3 Ms Mdlull Zulu, Swazi and Sotho speaking
4 Ms Mntungwa Zulu speaking
5 Ms Mthethwa Zulu speaking
6 Ms Mtshall Zulu and Sotho speaking
7 Ms Ngldl Zulu speaking
8 Ms Nkosi Zulu, Swazi and Sotho speaking
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TABLE C3: COMMUNITY PROFILE OF INCWAVUMA DISTRICT
1 population • Approximately 400 000
2 Covernment departments • SAPolice Service
• Agriculture and Environmental Affairs
• Justice






3 Traditional structures • Amakhosi
·Izinduna
· Tribal Councillors
4 Welfare organisations · Ingwavuma Child Welfare organisation
• Masithuthuke Womens Organisation
• Zamimpilo Craft programme
• Zimiseli Community Project
• Zizamele Society for the Physically Disabled
5 Self·help and community • Poverty relief projects
groups • Bhambanana Flagship programme
• Qendindlala Cottage Bakery
• Burial Clubs
6 Health Facilities • Health Clinics (Residential and Mobile Clinics)
• Hospital




8 Religious Denominations • Anglican Church
· Apostolic Faith Churches
• Church of Christ
• Dutch Reformed Church







9 Transport Facilities • Buses
• Taxis
· Private cars
10 Financial Institutions • Ithala Bank
• Post Office Savings
11 Recreational Facilities · Community halls
• Soccer fields
12 Employment resources • Camereserves
• Covernment departments
· Shops
• Domestic work for well to do families
13 Private Sectors • Wholesalers
· Ceneral dealers





The researcher made it a point that students were briefed thoroughly on the
purpose of research and the role they were expected to perform during the visit.
The purpose of the visit was twofold:
a) To visit various community development organisations in the area of
KwaNgwanase; and
b) To study the community profile of the area.
On reaching KwaNgwanase area, the researcher and students had an opportunity
of familiarising themselves with the area of research. This was an unstructured
activity which involved talking to community members in a spontaneous manner
about various things like, their environment, organisations, community structures,
housing, health and employment facilities etc. By the end of the second day, a
feedback discussion was conducted to consolidate all the data collected (refer to
Table C4).
As mentioned, the number of research assistants were eight in all. They were
instructed to group themselves into four partners. These groups were as follows:
Maseko and Matjeka; Mdluli and Nkosi; Mthethwa and Ngidi; Mntungwa and
Mtshali (refer to Table C2 for identifying particulars of research assistants).
Feedback from the four groups and information received from the Welfare Officer
about the area of Kwangwanase, were consolidated (refer to Table C3).
Information received through formal and informal discussions with all the
stakeholders, that is, the staff of the Welfare Office, residents, organisations,




QUALITATIVE DATA 5 : COMPREHENSIVE NOTES
Observational visits and individual interviews with the executive
committee and members of the three community development projects
studied <i.e.an "unsuccessful"I a "successful"and a "new and ongoing"
community development project>
Venue: KwaNgwanase and Ingwavuma area of Maputaland
period: 2/10/98 to 3/10/98 and 29/1/99 to 3/2/99
The two days of October 1998 were spent with the Welfare Officer of
KwaNgwanase making the necessary arrangements for interviewing respondents
and the collection of data for the study. This visit was very important because
respondents, as already explained, lived in scattered homesteads of the vast area
of KwaNgwanase. For the research to be successful, it was necessary to make sure
that invitations were extended to all respondents in time for the interview and
collection of data. Since respondents had to spend the whole day with the
researcher, arrangements were to be made for the provision of refreshments for
them (because of inadequate funds, it was not possible to provide lunch for them
which would have been necessary because by lunch time they would be hungry).
a) Interviews with the executive committee and some members of the
Masithuthuke Women's Organisation which ended up being "unsuccessful"
The purpose of the interview was to learn and obtain information about the
selected project namely Masithuthuke Women's Organisation (MWO)
which ended up being "unsuccessful" and then to document information
obtained from there. From the information or data gained through
interviews, prompts for focus groups would be designed (refer to
Qualitative Data 6).
The intention of Masuthuthuke Women's Organisation was to make it an
employment resource for women who had children under the age of 5 years.
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The project aimed at equipping mothers with small babies with skills like
block making and mat weaving, from various grass material called
"incerna" "ilala" and "umhlanga" so that they could benefit from the sale
of their products.
As a vast area, membership of the organisation came from far away places
of KwaNgwanase. They had to transport their raw materials of
manufactured arts and crafts to a central place in the village of
KwaNgwanase. The main problem of the organisation was the lack of
transport and storage for their raw material (grass for weaving and poles for
building huts). They also had financial problems which put pressure on the
members to sell their products as soon as possible so that they could get
funds for sustaining their project and to get money to spend on their family
needs.
The Welfare Officer played an important role in assisting members of
the organisation with the transportation of their raw material and
manufactured handicraft. Unfortunately, the organisation had to make
arrangements to provide transport for their needs since the welfare Officer
could not assist them for an indefinite period.
Seeing that members had to keep their raw materials in a centralised area
at KwaNgwanase, negotiations were concluded with the executive
committee of Zimiseleni community development project which had its
buildings in the vicinity ofManguzi Hospital. Because of shortage of space
at ZCDP, the stored raw material ofMWO had to be removed. Because of
lack of space to store their raw materials, members of the MWO had to
keep their materials outside the shelter. As a result their raw materials were




Unfortunately because they could not get immediate income from their
labour and the loss incurred from the damage and theft of their raw
materials, they were discouraged to such a manner that membership
dwindled rapidly.
The remaining 20 members of the organisation were faced with the problem
of disposing an amount of'Rl 500-00 which was collected from the
proceeds of their organisation. The organisation had tried to call a special
meeting to decide on the disposal of the funds but the meeting did not have
a quorum required for the meeting to proceed.
Although there was a general disillusionment with the outcome of the
project, the feeling was that it had to be relaunched in a proper way making
it a point that membership would be targeted from a specific geographical
area. This would eliminate frequent travelling costs. Furthermore, if
members are in a specific vicinity they would interact frequently and attend
meetings regularly.
b) Interviews with the executive committee and some members of the
Zimiseleni community development project which ended up being
"successful"
As in the case of the Masithuthuke Women's Organisation, the purpose of
the interview was to learn and obtain information about the selected project
namely the Zimiseni Community Development Project (ZCDP) which
ended up being "successful" and then document information obtained from
there. From the information or data gained through interviews, prompts
for focus groups were to be designed (refer to Qualitative Data 6).
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The purpose of the project was to serve the interests, needs and aspirations
of blind people of the area by empowering them with knowledge, skills and
expertise to enable them to augment the social pension grant offered by the
government. This would be in the form of generating income needed to
support themselves and their relatives.
The idea of establishing a project of this nature originated as a result of an
increasing number of blind members who were hospitalised and discharged
at Manguzi Hospital with eye problems during the early 1990's. Because of
lack of suitable community resources for the blind or partially blind, on
discharge from hospital, blind people did not have anywhere to go. They
stated the fact that some were not well cared for at their homes
and had nothing interesting to do in order to keep themselves busy and
productive.
The Zimiseleni Community project received funds from Ellerines Furniture
Shop to the tune ofRl 000-00. They received donations from the health
team members ofManguzi Hospital. Since they had organised themselves
into a music choir, they were able to raise funds for themselves through
music concerts they performed for various occasions like, birthday parties,
funerals and farewell parties which were held mostly in Manguzi Hospital
and the greater KwaNgwanase area.
The initial step was to establish a~helter where blind people could be
housed in one spot. With some sponsorship obtained through the tireless
efforts of the health team members, sponsorship from Ellerines furniture
shop, material contributions from the community and the blind people




This culminated in the erection of two houses which were to be used
exclusively by the blind people ofKwaNgwanase area.
In order to occupy themselves in a profitable way, a sheltered workshop
was established where they produced items like mats, crafts, clay pottery
etc. It must be emphasised that all blind people had access to medical
treatment as their shelter was not very far away (a walking distance) from
the hospital.
Arrangements for the application of disability grants to be offered to those
who qualified to get them were made. For recreational purposes, a music
choir was established. As already mentioned they were occasionally invited
to present and provide musical entertainment at special occasions like
wedding parties and various entertainment parties at the hospital itself. In
short the blind people did very well despite the fact that they were operating
in a typical rural area of KwaNgwanase.
Although the organisation was a "success' some members complained of
misbehaviour of some of them due to heavy drinking.
QUALITATIVE DATA 6: DOCUMENTED CASE STUDIES THROUCH THE USE OF
AUDIO-TAPE RECORDS
Focus group interviews with Executive and committee members of
selected community development projects (an "unsuccessful" and a
"successful"one)
Venue: KwaNgwanase and Ingwavuma area of Maputaland
period: 11/3/99 to-13/3/99
After conducting a series of interviews with executive committee and members of
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the Masithuthuke Women's Organisation and the Zimiseleni Community
Development Project, two focus group interviews were arranged and conducted
to collect additional data on the two community development projects. The
purpose of conducting these focus groups was to collect data pertaining to the
development of the two community development projects which were assessed as
"unsuccessful" and "successful". Detailed information (empirical evidence)
obtained from the two focus group interviews conducted have been systematically
presented as Appendix C (refer to Qualitative Data 5).
The two focus groups which were composed of 8 members each, were structured
in such a manner that participants should include:
a) four members of the executive committee of the organisation; and
b) four ordinary members of the organisation concerned.
Participants of the focus groups were selected by the organisations themselves.The
prompt questions which were to be discussed by the two focus groups were those
relating mainly to obstacles experienced with regard to the two community
development projects (refer to Table 5.8). A list of the prompt questions is as
follows:
a) Has the development cycle been followed and completed?
b) Have the obstacles in the cycle been identified?
c) Have the identified obstacles been handled and overcome?
d) In terms of the four differences as identified in the development
methodologies (see 5.3.2), which option was selected and adopted as
method used in the community development initiative, and which route was
followed in completing the development cycle?
e) If the project has been completed:
i) What was accomplished?
ii) Why was it successful, partially successful or unsuccessful?
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iii) How would the committee, community and the stakeholders
assess and evaluate the community project as a whole?
The two focus groups were conducted over a period of two days (12/3 and
13/3/99) by two research assistants who were trained in running focus groups.
Each focus group was allocated 45 to 60 minutes to complete their discussion.
Although it was agreed that an audiotape was going to be used in recording the
entire discussion, according to the research assistants the recording of the
discussions had a tendency oflimiting spontaneous communication from members.
Valuable data was collected and incorporated in chapters 6 and 7 of the research
study.
QUALITATIVEDATA7: INTERVIEWSAND PERUSALOFDOCUMENTS
Visit to conduct interviews with student Welfare Officer (Mr Cumede>,
Executive committee and members of Zizamele society for the PhysicallY
Disabled and peruse documents pertaining to the project
Venue: KwaNgwanase and Ingwavuma area of Maputaland
Period: 23/4/99 to-24/4/99
It was important for the researcher to supplement data already collected through
interviews by perusing documents pertaining to the community development
projects under study.
a) Interviews conducted with regard to Zizamele Society for the Physically
Disabled
Zizamele Society for the Physically disabled (ZSPD) is situated at
Manyiseni area of the Mathenjwa Tribal Authority in Maputaland.
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Through the help of a community member in the area, a number of the
disabled were recruited to found an organisation for the physically disabled
people, which they named as Zizamele Society for the Physically disabled.
The organisation used the Roman Catholic Church facilities until they were
able to collect funds for the establishment of their own buildings.
The ZSPD caters for the physically disabled people excluding the mentally
retarded or illpeople. The organisation functions as a training centre for the
physically disabled people. The purpose is to equip them with skills which
would hopefully, enable them to either compete effectively in the open
labour market or create their own businesses by producing marketable
goods for sale in the area.
Community programmes rendered by ZSPD were mentioned as follows:
carpentry, sewing, craftwork and canework.
b) Constitution of Zizamele Society for the Physically Disabled
The constitution is presented, without any changes or modification
by the researcher, as follows:
Name of the organisation
Zizamele Society for the Physically Disabled.
Objectives
i) To develop the physically disabled to self-sufficiency.
ii) To equip the physically disabled with skills which will enable
them to either compete in the open labour market or to be able to
produce goods that are marketable.




i) Ordinary members (these are the physically disabled people only).
ii) Honorary members (local businessmen)
iii) Ex-officio members (professional people like nurses and social
workers. These members pay a membership fee ofR5-00 per annum
and their membership is reviewed annually).
Management committee
The management committee is composed of seven members.
i) The chairperson who sees to it that the committee functions
properly; he / she calls and organises meetings and liaises with
the social worker(s).
ii) The Vice-Chairperson carries out the tasks performed by the
chairperson when the latter is not available.
iii) The secretary's task is that of recording, taking minutes,
organising the work of the organisation and record keeping.
iv) The treasurer's task is to keep financial records, income and
expenditure.
v) Two additional members
The sub-committee is elected by the Management and is trained on
how it will function. The co-ordinating committee also exists and is
constituted by members from the sub-committee. The convenor of
various co-ordinating committees from the sub-committees who are
automatically additional members and representatives from various
co-ordinating committees constitute the management committee. The




The management committee shall be elected at the annual general
meeting and it will remain in power for one year.
Election of the management committee will be democratic and such
an election will be done by a two-thirds majority. If a member
misbehaves, absents himself / herself from meetings, and terminates
membership, a new member will be elected to replace him / her.
Powers of the management committee
i) The management committee shall have power of controlling all the
movable .and immovable property of the Society.
ii) It will also have powers of owning, maintaining and serving the
workshop and equipment according to acceptable standards.
iii) It will have powers of employing, training and remunerating
personnel for the workshop and also dismissing unsuitable staff.
iv) Authority to enter into contracts with companies selling
equipment which are no longer needed for the workshop.
v) No members of the management may conclude deals with any
company.
Meetings
The Society shall have the following types of meetings:
i) General meetings to be held every first Monday of each year.
ii) Special meetings - all members participate with a view to
amending a constitution or discuss matters of special interest for the
benefit of the entire Society.
iii) Annual general meeting which shall be called once per annum
but no later than 31 of September, where the annual report, the
audited financial statement and the adoption of minutes of the
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previous annual general meeting will be considered and where the
election of new members will take place.
Indemnity clause
The Society shall ensure that members of the management shall be
indemnified against cost or any other loss incurred in the pursuit of
the objectives of the society provided they have been mandated early
by the Society.
Legal status
The Society will register with as fundraising as well as a welfare
organisation and will comply with the rules and regulations
pertaining to such registration.
Financial control
Monies shall be received only by the treasurer and the organisation'
accountant will be held at Ithala and First National Banks. One
person can bank the money but more than one person will sign
withdrawals and such withdrawals can only be made by those
appearing in the saving Bank account. Money will not be utilised
without the knowledge of the management committee and treasurer,
in particular to enable him to record the expenditure.
Appointment of auditors
The Society will appoint auditors for financial evaluation and such
auditing will be done quarterly.
Amendment of the constitution
The constitution shall be amended only with the approval of two
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thirds of the members present at a general meeting. This meeting
shall be called for the purpose and a written notice of the proposed
amendment shall be given to all members at least 14 days before
such general meeting.
Dissolution clause
The Society may be dissolved if at least two thirds of the members
present and voting at a general meeting of members concerned for
the purpose of considering such matters are in favour of dissolution.
Not less than twenty one days' notice shall be given. Such a
meeting shall clearly state that the question of the dissolution of the
Society and disposal of its asserts will be considered.
If there is no quorum at such a general meeting, the meeting shall
stand adjourned for not less than one week and members attending
such adjourned meeting shall constitute a quorum.
If upon dissolution of the Society there remain any assets
whatsoever after satisfaction of all its debts and liabilities such
asserts shall not be paid or distributed among the members but
instead be given to such other organisation(s) preferably having
similar objectives which is / are authorised to collect contributions
in terms of the Fundraising Act 1978, as may be decided either by
the members at the general meeting at which it was decided to





SELECTED TRANSCRIPTS OF DATA TRANSLATED FROM ISIZULU
INTO ENCLISH
INDIVIDUAL, CROUP INTERVIEWS AND FOCUS CROUP DISCUSSIONS
OF THREE RURAL DEVELOPMENT PROJECTS
D1. "FINISHED AND UNSUCCESSFUL" RURAL DEVELOPMENT PROJECT
(KwaNgwanase and Ingwavuma area of·Maputaland, October 1998; February
1999 and March 1999)
"...We have named our project Masithuthuke Women's Organisation meaning 'let
us develop' in isiZulu language. Our wish when we initiated this organisation was
to help ourselves and our children so that we could be able to look after the needs
of feeding our families, especially our babies and toddlers.
Our organisation was established in 1998. We as mothers of children under the age
of five years were all invited to a workshop at Mtubatuba, where we were told by
the government welfare people about the project that would enable us to feed our
young babies. We cannot get jobs here in the area so we wanted to be able to
provide our children with healthy meals as advised by the community nurses in our
health clinic.
This project serves our community of KwaNgwanase in Maputaland. The area is
bustling with all sorts of markets mostly fruit and vegetables which are sold by
everybody which creates problems of income received by our hawkers which is
minimal indeed.
Our area of KwaNgwanase is mainly rural in nature with a small village in the
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central business area of the settlement. People in the area are Tembe- Thonga and
Zulu-speaking, Our homesteads are widely scattered over a vast area. Transport
(buses and taxis) is very poor. In most cases the same bus used in the morning to
commute to the village of KwaNgwanase, has to be used again after lunch to
enable them to return to their homes. Meetings are conveniently scheduled for
mornings so that we could be able to catch the bus in the same day to get home.
We experience many problems with our transport, for example, if you fail to catch
the bus which brought you to the village, you must be prepared to walk on foot
back home. We cannot afford to take taxis or pirate (private vehicles) cars, we are
poor people and have no money like people in towns and cities.
Membership of our organisation is open to all women who have children under
five years in our area. The project is managed by an executive committee
composed of a Chairperson, Vice Chairperson, Secretary, Treasurer and two
additional members. The organisation is not registered in terms of the National
Welfare Act 100 of 1978. We were advised to register so that they could qualify
to get donations and a subsidy from the government. We have not yet done so
because we wanted get organised and increase the number of regular members first
before requesting officials from the Department of Welfare and Population
Development for advice on how to go about registering the project. For all our
needs and problems we go to the Welfare Officer, and for all other sorts of help
like, for example, transport. She is of great help when she is not busy with her
work.
We are able to fund our project through membership fees. The amount already
collected amounts to Rl 500-00. Apart from membership fees, funds are obtained
from the products we make with our hands like for example, moulding and sale of
mud bricks, gardening, sewing, artifacts carved from wood and sale of grass and
twigs for the building of huts.
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Our members were made aware of the project when it was introduced and
explained by the welfare officials. As project members, we were enthusiastic about
the project. We are convinced that our problems were going to be the thing of the
past and that we would be able get income to support our families. We view the
Flagship project as an employment venture for all of us and our children. Our
kraals are scattered over a wide area of Maputaland. We as members of the project
have to travel vast distances per bus or on foot in order to enable us to meet
together as a group and hold our monthly meetings. When we run short of money
for transport to attend a meeting of the organisation, I do not even have the means
of sending an apology message to members of the community project.
Because of the vast area officials had to cover, they could merely handle crises
situations reported for their attention. We as executive members of the project are
often frustrated by our members because they feel that we misuse their funds by
not depositing all the proceeds in our the bank account. We have since learned to
ignore unfair accusations by our members.
Regarding the community project, we decided to implement the following projects,
namely: moulding and sale of mud bricks (we did not have money to buy cement),
gardening, sewing, artifacts carved from wood and sale of grass and twigs for the
building of huts. We have about twenty regular and active members listed in the
register of the organisation. We gave members a choice to choose the type of
project they wanted to be engaged in. From the five projects they had agreed on,
only three were implemented, namely: the moulding and sale of mud bricks,
artifacts carved from wood and sale of grass and twigs for the building of huts.
Because of frustration experienced we could not participate any longer in the
affairs of our community project because of lack of financial means of doing so.
Gradually, our members dragged their feet and finally absented themselves or
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resigned from the activities of the Flagship programme because we did not earn
something from the activities of the project. It becames very difficult to explain
their daily absence from their homes and families.
We could not afford the bus fare to enable them to reach the centre where their
project activities were conducted.
As a result of the decrease in membership we decided that the project should be
evaluated and a general meeting was called for the purpose of evaluation. The
main concern was that we were not benefiting financially from the proceeds of the
project which we thought would provide financial benefits for us and our children,
therefore:
a) We doubt whether this project will succeed; we want a pension from the
government so that we can support ourselves.
b) We are not sure of the benefits of the Flagship programme; We have
heard about it from the radio; we thought it was an allowance for our under
five children.
c) The government will help us feed ourselves and children.
d) We thought that the organisation would pay us for working on the
project; When we leave home, it is difficult to explain to our relatives
whether we are working or not because at the end of the month we do not
come back with something to feed our children with.
e) We are not aware of (are not informed) of community meetings.
f) The leased storeroom for the materials of our project is too small and the
lease contract has expired already; we do not know where to keep our stuff
now.
g) The area is too vast to keep in touch with all of us in our homesteads.
h) We use only one bus that leaves in the morning and has to return with us




i) We ask our relatives for money to pay our bus fare because we are poor
and unemployed.
j) Some of us are actively engaged in the affairs of the organisation while
others pay lip-service; they (the committee) do nothing to deal with this
problem.
k) We are dissatisfied with the use of our own money for bus fare and food;
in fact we should be paid for the work we are doing for the project.
Because our project was not progressing well, there was a gradual and extensive
loss of members of the organisation. Because of lack of resources to enable our
members to attend meetings and handicraft workshops, members withdrew their
support for the project. As a member of the committee I confess that the
community development project was not a success at all. We, nevertheless, gained
some knowledge and experience about the administration and management of a
community project.
To a great extent we did not benefit from the community project, instead we had
to spend money on transport and food and did not earn money to take home to my
family.
Because of poor attendance by our members another meeting was scheduled for
Saturday the 27th June 1998. This was for the purpose of making a decision
whether to continue or to terminate the activities of the organisation once and for
all. This meeting was also poorly attended. As a result no decision was taken about
the future of the organisation."
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D2. "FINISHED AND SUCCESSFUL" RURAL DEVELOPMENT PROJECT
(KwaNgwanaSe and Ingwavuma area of Maputaland, october 1998; February
1999 and March 1999)
"The name of our project is Zimiseleni Community Project. The word Zimiseleni
in isiZulu means 'try your best'. It is situated in our area called KwaNgwanase in
the vicinity of Manguzi Hospital in Maputaland.
The establishment of project for the care of the blind and partially blind came
about because of lack of suitable community resources for people like us,
particularly after discharge from hospital we did not have anywhere to go to. We
had to stay at home for most of the time and wait for respectful children to escort
us to wherever we wanted to go.
Our members come from all over KwaNgwanase in Maputaland, especially from
areas like Zamazama, Mboza and Lulwane. It is also an important resource that is
available for the discharged blind or partially blind and homeless patients from
Manguzi Hospital.
Membership of the organisation is composed of people who are either blind or
partially blind. We have a committee composed of the Chairman, Vice Chairman,
Secretary, Treasurer, and two additional members. This was formed to manage the
affairs ofZimiseleni Community Project. The Welfare Officer of KwaNgwanase
district acted as a facilitator for the project.
Initially, our organisation the Zimiseleni Community project received funds from
Ellerines Furniture Shop amounting to Rl 000-00. We also receive donations from
the health team members ofManguzi Hospital. We have organised ourselves and
formed a music choir which is able to raise funds for ourselves through music
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concerts we perform for various occasions like, birthday parties, funerals and
farewell parties which are held in Manguzi Hospital and the greater
KwaNgwanase area in Maputaland.
Most of our blind people mainly (and to a lesser extent, the partially blind ones)
on being discharged from hospital, find themselves destitute and homeless and
have no where to go to and no one to look after them. In view of the many
problems experienced by the blind people, we had to organise ourselves into a
form of an organisation whose purpose was to address their needs, problems and
aspirations affecting us and them as blind people. We as blind people contacted
other blind people in the area to share with them the proposed idea of establishing
an organisation for the blind. We as blind people also played an important role in
the identification of blind people in the area of KwaNgwanase in Maputaland. But
we can't do it on our own, we always feel that there might be an accident and
someone might be hurt or we might cause fire if we persist on doing the cooking
of food ourselves. The initial step was to establish a shelter where the blind people
could be housed in one location. We can't help ourselves as blind people, we rely
entirely on the community for help.
In order to occupy the blind people in a profitable way, a sheltered workshop was
initiated where they produced items like mats, crafts, clay pottery etc. We, the
blind people, have access to medical treatment from community nurses as the
shelter is not very far away (a walking distance) from the hospital.
Our community project is a success. With income from the project, some of our
members occasionally, mostly during weekends, misuse their money by buying
liquor. They get drunk and cause a lot of misery to those who do not drink. There
are recurring problems and obstacles affecting our community project in a negative
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way like for example:
a) Our leaders do not give us free time to relax but want work to be done
all the time.
b) As soon as some members receive their pension grants from the state,
they buy and drink liquor until they are drunk. They then pick up fights and
quarrel a lot with all of us in the shelter.
c) The leaders have forgotten that we are blind people and cannot perform
our duties like the sighted people."
D3. "NEW AND ONCOINC" RURAL DEVELOPMENT PROJECT
CKwaNgwanase and Ingwavuma area of Maputaland, october 1998; Februarv
1999 and April 1999)
"The name of our project is called Zizamele Society for the Physically Disabled.
The word Zizamele in our language means 'help yourself. Our society caters for
the physically disabled people only - the mentally retarded or ill persons are not
accepted by our society. The organisation caters for the physically disabled people
of Ingwavuma district within Manyiseni area.
The composition of our management committee is as follows: the Chairperson,
Vice Chairperson, Secretary, Treasurer; and two additional members. Membership
of the society was open to all physically disabled people of Ingwavuma district.
There was a membership fee of R5 which was paid once on joining the society.
The executive committee was elected from paid-up community members of
Ingwavuma to take care of the management and administration of their project.
The decision to establish a sheltered employment centre for the physically disabled
was ours. Our organisation commenced with an exercise of identifying as many
disabled people in the Ingwavuma area as possible. Workshops, where carpentry,
sewing classes, craft and cane manufacture, were initiated for the sake of
equipping us, the disabled with skills designed to help compete effectively in the
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open labour market through the manufacture and sale of handicraft artifacts
regionally, nationally, and internationally.
By establishing the centre the objectives was to develop the physically disabled to
self-sufficiency; and equip the physically disabled with skills which would enable
them to either compete in the open labour market or to be able to produce goods
that are marketable. Through participation in the affairs of the project, we as
committee members were able to deal with those factors causing barriers that
hinder the attainment of our objectives.
We are satisfied with our project so far. The community enabled us to play an
important role in needs assessment, leadership, the development of organisations,
mobilisation of resources and management, which are key areas in which
participation and involvement can be measured ..."
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